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TO: Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE: February 16, 2006 

FR: Jon Tapping, Acting SFOBB East Span Project Manager 

RE: Information Packet for TBPOC Meeting – February 23, 2006 
 
Attached is the  ‘TBPOC Information Packet’ for the upcoming February 23rd TBPOC 
Meeting.  The binder includes memorandums and reports that will be presented.  A ‘Table 
of Contents’ is provided following the ‘Agenda’ to locate specific items.  Items that are to 
be included after the mail-out will be printed on blue paper.   
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February 23, 2006 
1:00 PM to 3:00 PM, Director’s Conf. Rm. 1113 

Caltrans, 1120 N Street, Sacramento, CA 
 Topic 

 
Presenter Time Desired 

Outcome 
1. Chair’s Report 

 
W. Kempton, Caltrans 5 minutes Information 

2. Status of Caltrans Toll Bridge Program Manager and 
East Span Project Manager Hires  

W. Kempton, Caltrans 2 minutes Information 

3. Consent Calendar  
a) January 4, 2006 Conference Call Minutes* 
b) January 11, 2006 Conference Call Minutes* 
c) January 13, 2006 Conference Call Minutes* 
d) January 18, 2006 Conference Call Minutes* 
e) January 19, 2006 Meeting Minutes* 
f) January 31, 2006 Conference Call Minutes* 
g) February 10, 2006 Conference Call Minutes* 

A. Fremier, BATA 5 minutes Approval 

4. Monthly Progress Report 
a) Draft February 2006 Monthly Progress Report*** 

A. Fremier, BATA 5 minutes Approval 

5. Response to BSA Audit Report* T. Anziano, Caltrans 5 minutes Information 

6. Program Issue 
a) Concrete Supplier* 
 
b) Bay Bridge Communications Alternate Media    
    Spokespersons* 

 
T. Anziano, Caltrans 
 
J. Tapping, Caltrans,  
B. Ney, Caltrans 

 
5 minutes 
 
5 minutes 

 
Information 
 
Approval 

7. SFOBB East Span Project 
a) Westar DIR Findings* 

 
J. Tapping, Caltrans 

 
2 minutes 

 
Information 

8. SFOBB East Span SAS Contract  
a) Bid Opening Talking Points* 
b) DRB Member Selection Process* 
c) Skyway Hinge Pipe Beam DRB Findings* 

 
d) Bidder Inquiry Update* 

 
B. Ney, Caltrans 
J. Tapping, Caltrans 
P. Siegenthaler, 
Caltrans 
J. Tapping, Caltrans 

 
10 minutes 
5 minutes 
10 minutes 
 
5 minutes 

 
Information 
Information 
Information 
 
Information 

9. SFOBB East Span Skyway Contract  
a) CCO 83 – Service Platform Design Changes* 

P. Siegenthaler, 
Caltrans 

 
2 minutes 

 
Approval 

10. SFOBB East Span South/South Detour Contract  
a) Risk Management Plan* 
b) SSD/YBITS Schedule Management/Coordination 

Strategy* 

 
J. Tapping, Caltrans 
J. Tapping, Caltrans 

 
10 minutes 
10 minutes 

 
Information 
Approval 

11. West Approach Project 
a) Weekend Closure Proposal* 

K. Terpstra, Caltrans 
D. Turchon, Caltrans 

 
15 minutes 

 
Approval 

12. BATA-Caltrans Cooperative Agreement* A. Fremier, BATA 2 minutes Approval 

13. Other Business W. Kempton, Caltrans  Information 

14. Next Meeting (s): March 23, 2006, 10:00 AM 
Caltrans Project Office, 151 Fremont St., San Francisco* 

W. Kempton, Caltrans   

* Attachments 
** Final Documents still in process; to be provided as soon as available. 
*** Stand alone document included in the binder. 
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TO: Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE: February 16, 2006 

FR: Program Management Team (PMT)   

RE: Agenda No. - 3 

 Item- Approval of TBPOC Meeting and Conference Call Minutes 

 
Cost:  
N/A 
 
Schedule Impacts:  
N/A 
 
Recommendation:   
Approval of the following minutes –  

• January 4, 2006 Conference Call 
• January 11, 2006 Conference Call 
• January 13, 2006 Conference Call 
• January 18, 2006 Conference Call 
• January 19, 2006 Meeting 
• January 31, 2006 Conference Call 
• February 10, 2006 Conference Call 

 
Discussion: 
N/A 
 
Attachment(s):  
Minutes of the above dates. 
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MINUTES 

TBPOC CONFERENCE CALL 
January 4, 2006, 3:00 PM 

 

1 of 1 

Participants:  Will Kempton, John Barna, Dan McElhinney, Andy Fremier, Rod McMillan and Jon Tapping 
 
Convened: 3:04 PM 
 
ITEMS TBPOC Decision/Direction 
 
I.  SAS Bid Opening Date Extension Request  

 
The meeting was called to discuss the latest 
developments on the American Bridge/Fluor JV’s 
December 27, 2005 written request for a two-month 
extension to the bid opening date and a six-month 
extension to the milestone dates. 

 
 

 
II.  Other Issue  

 
Another potential bid team has been requested to 
provide a bidder’s inquiry to document its request for 
an additional six months in the contract so that a formal 
response can be made. 

 
 
• Once bidder’s inquiries are submitted, the 

TBPOC will reconvene to discuss how to 
respond to the potential bid teams.   

• The TBPOC indicated its interest in 
contacting principals of the potential bid 
teams within the bounds of the Public 
Contract Code. 

 
Adjourned:  3:29 PM 

 
APPROVED BY: 
 
 
_________________________________   ______________ 
WILL KEMPTON, Director     Date 
California Department of Transportation 
 
 
_________________________________  ______________ 
JOHN F. BARNA, Jr. Executive Director    Date 
California Transportation Commission 
 
 
___________________________________  ______________ 
STEVE HEMINGER, Executive Director   Date 
Bay Area Toll Authority 
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MINUTES 

TBPOC CONFERENCE CALL 
January 11, 2006, 2:00 PM 

 

1 of 4 

Convened: 1:50 PM 
 
Part I 
 
Participants:  Will Kempton, Steve Heminger, John Barna, Andy Fremier, Dan McElhinney, Stephen Maller, 

Jose Aguirre and Jon Tapping 
 
ITEMS TBPOC Decision/Direction 
 
I.  Preparatory Discussion 

 
• This session was called to clarify the legal 

parameters for the next items to make sure the 
AB/Fluor and Kiewit teleconference discussions 
meet State Contract Act requirements. 

• The TBPOC has to let the two potential bidders 
know that the conference call is a matter of public 
information. 

• At the end of the teleconference, the nature of the 
call will be summarized from a State Contract 
Act perspective. 

 

 
 
 
• The purpose of the call to the potential 

bidders is for the TBPOC to get a sense of 
the problem, and have the potential bidders 
expand on their concerns. 

 
Part II 
 
Participants for TBPOC:  Will Kempton, John Barna, Steve Heminger, Andy Fremier,  
                                          Stephen Maller, Jose Aguirre and Jon Tapping 
Participants for Kiewit:  Mike Phelps (Sr. VP), Paul Giuntini (Lead Estimator),  
                                        Tom Skoro (Pacific Structure District Mgr),  

                            Steve Hansen (Offsite Mgr) 
 
ITEMS TBPOC Decision/Direction 
 
II.  Clarification of Bidder’s Inquiry No. 267 

 
    A.  Introduction 

• After formal introductions of the conference 
participants, Director Kempton defined the 
purpose of the call which was to obtain from 
Kiewit an amplification of Bidder Inquiry No. 
267, which he formally read.   
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ITEMS TBPOC Decision/Direction 
• Director Kempton further stated the 

following: 
o that matters discussed will be public 

information; 
o that an amplification of this inquiry will 

be posted and answered accordingly 
through the bidder inquiry process;  

o that the TBPOC will be talking to other 
potential bidders in a similar way. 

 
    B.  Amplification 

• Kiewit explained in-depth why they thought 
an additional six months needed to be added 
to the SAS contract in order for them to 
submit a responsive bid. 
o They need more time to complete cable 

work.  Their steel suppliers will not be 
able to deliver the fabricated steel under 
the current time frame.  For Kiewit it is 
not a question of fabrication but of 
delivery.  Kiewit cannot make the 
schedule without the 6 months added to 
the contract. 

o If they can’t make the required contract 
schedule, they will not submit a bid. 

 

 
• Director Kempton stated that Kiewit has 

amplified their specific Bidder Inquiry to 
the satisfaction of the members of the 
TBPOC who will contemplate on their 
input. 

• To satisfy legal requirements, he reiterated 
the formal statements he made at the 
beginning of the call. 

• Bidder Inquiry No. 267 will be modified to 
reflect this amplification and any response 
will be published. 

 

 
Part III 
 
Participants for TBPOC:  Will Kempton, John Barna, Steve Heminger, Andy Fremier,  
                                          Stephen Maller, Jose Aguirre and Jon Tapping 
Participants for AB/Flour:  Bob Luffy (CEO & Pres.), Ron Crockett, VP – Special Projects for American 

Bridge; Pat Flaherty (Sr. VP - Infrastructure), David Parker (Dir, Bus Dev) for Fluor 
 
ITEMS TBPOC Decision/Direction 
 
II.  Clarification of Bidder’s Inquiry No. 262 

 
    A.  Introduction 

• Participants were introduced.  Director 
Kempton formally read Bidder Inquiry No 
262 and made it known that the purpose of the 
call was to obtain from AB/Flour an 
amplification of the bidder inquiry.   

 
 

 
Item3b1_Min_011106_23Feb2006.doc 



 
Toll Bridge Program Oversight Committee 

 

3 of 4 

ITEMS TBPOC Decision/Direction 
• Director Kempton further stated the 

following: 
o that anything discussed will be public 

information, 
o that an amplification of this inquiry will 

be posted and answered accordingly 
through the bidder inquiry process.   

• Director Kempton then asked that AB/Fluor 
amplify Bidder Inquiry No. 262 with specific 
reference to schedule issues.  (AB/Fluor 
requests a two-month bid date extension after 
all of the 7 issues in their inquiry have been 
addressed.  Item no. 4 requests extending the 
milestone dates ba an additional six months.) 

 
    B.  Amplification 

• AB/Fluor addressed the 7 issues enumerated 
in their inquiry. 
° Items 1, 2, 3 & 4 are not as critical as 5, 6 

& 7. 
° AB/Fluor requests a waiver of 

consequential damages and a limitation on 
damages. 

° Caps on liability with regard to 
catastrophic property damages is 
requested due to the limited amount of 
insurance a contractor can buy. 

° With steel supplier no longer on board 
they find themselves scrambling and 
needing additional time to line up sureties. 

° They need time to secure more steel 
suppliers. 

° AB/Flour will not use suppliers unless 
they have passed Caltrans’ pre-bid audits.  
They do not know how fast Caltrans can 
complete these audits for all suppliers who 
requesting them 

 
 
• Director Kempton thanked AB/Flour for 

providing an expanded explanation of 
Bidder Inquiry No. 262. 

• Director Kempton re-stated what he said at 
the start of the teleconference: 
o that what has transpired during the 

meeting is public information; 
o that their amplified bidder inquiry will be 

posted for all other bidders to see; and 
o that any response will be published using 

the typical bidder inquiry process.  

 
 
Adjourned:  3:42 PM 
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APPROVED BY: 
 
 
_________________________________   ______________ 
WILL KEMPTON, Director     Date 
California Department of Transportation 
 
 
_________________________________  ______________ 
JOHN F. BARNA, Jr. Executive Director    Date 
California Transportation Commission 
 
 
___________________________________  ______________ 
STEVE HEMINGER, Executive Director   Date 
Bay Area Toll Authority 
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Toll Bridge Program Oversight Committee 

 
MINUTES 

TBPOC CONFERENCE CALL 
January 13, 2006, 9:00 AM 

 

1 of 2 
 

Participants:  Will Kempton, Steve Heminger, John Barna, Andy Fremier, Randy 
          Iwasaki, Stephen Maller, Francis Chinn, Jose Aguirre and Jon Tapping 

 
Convened: 9:06 AM 
 
This is a follow-up meeting to the January 11 Teleconference during which amplification of Bidder 
Inquiries No. 262 and 267 was provided by potential bidders.   
 
ITEMS TBPOC Decision/Direction 
 
I.  Practicality of Award in 30 Days 
 

• Acting Project Manager Jon Tapping indicated 
cautious optimism that the SAS contract can be 
awarded within 30 days of bid opening. 

 

 
 
 
• The TBPOC approved changing the current 

60-day award specification to a 30-day 
award specification.  This will require an 
addendum to the SAS contract 

 
II.  Request for Provisions 

 
• Caltrans Asst. Chief Counsel Jose Aguirre 

indicated that Caltrans has no authority - 
o to provide a waiver of consequential damages; 
o to provide a cap on Contractor’s liability in 

the event of catastrophic property damage; or 
o to agree that liquidated damages will be the 

sole remedy for failure to meet milestones. 
 

 
 
• The TBPOC agreed to have counsel further 

investigate the issues of consequential 
damages and liability caps. 

 
III.  Addendum Specifics (Language & Release Timing) 

  
 

 
• TPBOC approved a 6 months SAS contract 

time extension. 

 
Adjourned:  9:54 AM 

 
APPROVED BY: 
 
 
_________________________________   ______________ 
WILL KEMPTON, Director     Date 
California Department of Transportation 
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_________________________________  ______________ 
JOHN F. BARNA, Jr. Executive Director    Date 
California Transportation Commission 
 
 
___________________________________  ______________ 
STEVE HEMINGER, Executive Director   Date 
Bay Area Toll Authority 
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MINUTES 

TBPOC CONFERENCE CALL 
January 18, 2006, 3:30 PM 

 

1 of 2 
 

Participants:  Will Kempton, Steve Heminger, John Barna, Andy Fremier, Randy Iwasaki, Rick 
Land, Stephen Maller, Jose Aguirre, Francis Chin, George Spanos, Mark Castillo, Leo 
Scott and Jon Tapping 

 
Convened: 3:31 PM 
 
The meeting was called to further discuss urgent SAS Contract issues and act on Bidder Inquiry Nos. 
262 and 267. 
 
ITEMS TBPOC Decision/Direction 
 
I.  Contract Issues 
 

• Attorneys were asked for guidance on the 
possibility of acceding to the bidder request for 
the following: 
o waiver of consequential damages,  
o limitation on damages in the event of 

contractor termination or default, 
o limitation on contractor’s liability for loss or 

damage to work cannot be granted legally. 

 
 
 
• There has been no change in legal position 

since the TBPOC met on this subject.  These 
issues are not within the authority of Caltrans 
to grant legally.   

 
II.  Bid Opening Extension 

 
 

 
• The bid opening date will be extended 60 

days from date of notification to March 22, 
2006.  

• To mitigate the overall delay, the bid review 
process for awarding the contract will be 
reduced from 60 to 30 days. 

 
III.  Contract Work Days Extension 

  

 
• The contract work days will be extended 180 

days. 
 
IV.  Contract Work Days Buyback Incentive 

  

 
• A buyback incentive clause will be added to 

the contract to encourage early completion at 
$50,000 a day for up to six months. 

• Additionally, to attract a bigger pool of 
bidders, the bid stipend for the 3 low 
responsive bidders will be increased from 
$3M to $5M. 
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ITEMS TBPOC Decision/Direction 
 
V.  Press Release 

  
• The announcement should refer to the bidder 

inquiries received, and respond to the broader 
bidder community to attract a number of bidders. 

• Responses to Bidder Inquiries will be referred to 
Addendum 7 that will cover these changes, and 
which will be issued on Monday, January 23. 

 
 
 
• A press release and conference is the 

appropriate way of announcing these 
decisions. 

• Randy Iwasaki and Bart Ney to develop 
talking points and draft press release 
covering these decisions. 

• The press conference will Jan. 19, 2006 at 
12:00 PM. 

 
Adjourned:  4:30 PM 

 
APPROVED BY: 
 
 
_________________________________   ______________ 
WILL KEMPTON, Director     Date 
California Department of Transportation 
 
 
_________________________________  ______________ 
JOHN F. BARNA, Jr. Executive Director    Date 
California Transportation Commission 
 
 
___________________________________  ______________ 
STEVE HEMINGER, Executive Director   Date 
Bay Area Toll Authority 
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Toll Bridge Program Oversight Committee 

 
MEETING MINUTES 

January 19, 2006, 10:00 AM 
Pier 7, Oakland, CA 

 

1 of 5 
 

Participants:  Will Kempton, Steve Heminger, John Barna, and staff per sign-in sheet 
 
Convened: 10:06 AM 
 
 Items TBPOC Decision/Direction 
1. Chair’s Report 

• Recent decisions on the SAS contract will 
be the subject of a press conference after 
the meeting. 

 
 
 

2. Consent Calendar  
a) December 12, 2005  Meeting Minutes 
b) December 14, 2005 Conf. Call Minutes 
c) December 22, 2005 Conf. Call Minutes* 
d) December 29, 2005 Conf. Call Minutes* 
e) January 04, 2006 Conf. Call Minutes* 
• The January 4, 2006 conference call 

minutes should be withdrawn to be 
revised to provide consistency with 
minutes from the other early January 
Conference Call Minutes. 

• One TBPOC member was on vacation 
when the January 4, 2006 call was 
made.   

f)  2006 TBPOC Calendar 
 

 
• Consent Calendar Items approved, 

excluding the January 4, 2006 
Conference Call Minutes. 

• In the future, all three members of 
the TBPOC are to be present, 
especially when subject matter 
similar to early January discussions 
are planned. 

 

3. Monthly Progress Report 
a)  January 2006 Progress Report (Draft) 
• On target for February 1 issuance. 

 

 
• The report should include an item 

about the Richmond-San Rafael 
Bridge finger-joint situation, 
acknowledging what has occurred 
and what is being done about it. 

4. 4th Quarter Report, ending Dec. 31, 2005  
 

• The report should reflect information 
through the end of the quarter only. 

• Changes occurring after the quarter 
should be indicated in the 
transmittal letter and in the 
appropriate Monthly Reports. 

• Staff must ensure schedule data on 
graphs and corresponding tables 
match. 
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 Items TBPOC Decision/Direction 
5. SFOBB East Span SAS Contract  

a) Estimate Update 
• An estimate review is being 

conducted to assess the impact of 
recent decisions on certain sensitive 
contract items. 

• The call-out number remains the 
same. 

• The narrative will mention a possible 
range. 

• The forecast update will be in chart 
format.  

b) Outstanding Bidder Inquiries Update 
and Feedback 
• There are a total of 278 Bidder 

Inquiries, 249 have been responded 
to and 29 are outstanding. 

c) SAS Communications Plan 
• Incorporate information from the 

January 18 conference call. 
• It is unlikely that Legislators will 

show up at a Legislative outreach.  It 
was suggested that legislators be 
briefed selectively. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

d) Press release for the Addendum 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
• The TBPOC approved release of 

Addendum 7 on January 21, 2006 
 
 
• The TBPOC agreed with the 

framework of the bid opening talking 
points and suggested focusing on 3 
scenarios: 1) multiple bidders, 2) one 
bid, and 3) no bids.  This document 
should help the TBPOC and staff 
present consistent information for 
each scenario and  
o State the call-out number 

remains unchanged; 
o Focus on the importance of 

increased competition; 
o State how effectively the 

partnership is engaged in the 
oversight effort; and 

o State that what is being done is 
not just for the local residents but 
also to satisfy the region’s request 
for a safe, signature span. 

 
• The draft news release heading 

should be revised to read “Toll Bridge 
Program Oversight Committee 
Promotes Competition”. 

• It should explain that more 
competition means lower price.   
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 Items TBPOC Decision/Direction 
6. SFOBB East Span Skyway Contract  

a) Hinge Pipe Beam DRB Update 
• Work is progressing and a DRB 

finding is expected on January 31. 
b) Press event during Transition Structure 

Installation 
• In January, the Skyway Contractor 

will lift a large steel box section of the 
Skyway into place.  It will provide a 
great opportunity to conduct a press 
event. 

 
 
 
 
 
 
• Approved proceeding with a Skyway 

press event. 

7. West Approach Project 
a) Risk Management Review* 

• The TBPOC expressed reservations 
that the sale of excess right-of-way 
parcels is a realistic opportunity. 

• The exclusion of the East Loop from 
the budget will be the subject of 
another meeting. 

 

8. New Benicia-Martinez Bridge Contract 
a) CCO 71 

• This CCO which provides $1.9M for 
the completion of electrical work. 

b) CCO 99 
• This CCO which provides $3.9M to 

complete Span 17 construction. 

 
• Both CCOs 71 and 99 were approved. 

9. Antioch and Dumbarton Study  
a) Study Update 

• The TBPOC agreed with Caltrans’ 
suggestion to conduct a value analysis 
study of the available geotechnical 
data and with BATA’s commitment to 
identify funding to conduct the next, 
more detailed study. 

 

10. TBPOC Meeting Preparation Policy and 
Procedures 

a) Meeting Attendance and Materials 
• This policy identifies the staff who 

will receive notification of, and  
materials for, the TBPOC Meetings.  
Final edits will be made this month 
and it will be presented for approval 
at the February TBPOC Meeting. 
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 Items TBPOC Decision/Direction 
11. Status of Caltrans Toll Program Manager and 

East Span Project Manager Hiring 
• The TBPOC members have been 

consulted and the internal Caltrans 
process is moving forward to make these 
hires. 

 

12. Other Business 
      a) BATA/Caltrans Co-Op Agreement 

• The remaining issues are being 
worked out, so the agreement is not 
yet ready for approval.  

      b) DVBE Outreach for East Span Post 
Construction Storm Water Treatment 
Contract 
• Extending the advertisement period of 

this contract will make it possible to 
conduct a contractor outreach to 
potential bidders within the vicinity of 
the project that might not be aware of 
the opportunity afforded them by this 
contract.   

• This extension will not impact the 
overall project schedule. 

b) TBPOC Meeting Follow-up External 
Communication 
• Not discussed. 

 
 
 
 
 
 
 
 
• The Addendum to change the bid 

opening date to March 8, 2006 and to 
incorporate changes to the contract 
was approved.  (Please note that the 
final bid opening date is March 7, 
2006 as of February 10, 2006.) 

 

13. Next Meeting:  
      February 23, 2006, 1:00 PM, Sacramento 

 

 
Adjourned:  12:16 PM 
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APPROVED BY: 
 
 
_________________________________   ______________ 
WILL KEMPTON, Director     Date 
California Department of Transportation 
 
 
_________________________________  ______________ 
JOHN F. BARNA, Jr. Executive Director    Date 
California Transportation Commission 
 
 
___________________________________  ______________ 
STEVE HEMINGER, Executive Director   Date 
Bay Area Toll Authority 
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MINUTES 

TBPOC CONFERENCE CALL 
January 31, 2006, 4:30 PM 

 

1 of 2 

Participants:  Will Kempton, Steve Heminger, John Barna, Andy Fremier, Randy Iwasaki, Stephen 
Maller, Jon Tapping, Rick Land, Harry Jarnagan, Ted Hall, Bijan Sartipi, Dan McElhinney, Brian 
Maroney, Judis Santos, Karen Wang. 
 
Convened: 4:36 PM 
 
ITEMS ACTION/RESPONSE 
 
I.  ADDENDUM STRATEGY  

 
A request was made to issue an addendum related 
to tower constructability and other improvements 
for the SFOBB SAS Contract.   

 
1. TBPOC DENIED the request and 

indicated addendum #7 is the last 
addendum that will be issued.   

2. Respond to bidder inquiry as necessary. 
Work with contractor as a CRIP or 
contract change order. 

 
II.  JANUARY MONTHLY REPORT  
(request for approval) 

 
A request was made to approve the January 
Monthly report before Wednesday’s (2/1/06) 
mailing date. 

 
TBPOC APPROVED the January Monthly 
Report. 
 
 

 
III.  4TH QUARTERLY REPORT 
    (information) 
 

The 4th Quarterly Report was presented to the 
TBPOC for review and comment.   
 

 
The following comments were made by the 
TBPOC: 

1. Reports need to reflect items that were 
presented to the TBPOC during the 
quarter’s reporting period. 

2. TBPOC approval of the report is to be 
scheduled around Feb. 8th, 9th or 10th. 

3. Hard copy of report due to Legislature 
by Feb 14th.  If necessary, an electronic 
copy of report may be submitted by 
the 14th with hard copy to follow.    
BATA to deliver report directly to 
Legislature. 

 
 
Adjourned:  5:14 PM. 
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APPROVED BY: 
 
 
_________________________________   ______________ 
WILL KEMPTON, Director     Date 
California Department of Transportation 
 
 
_________________________________  ______________ 
JOHN F. BARNA, Jr. Executive Director    Date 
California Transportation Commission 
 
 
___________________________________  ______________ 
STEVE HEMINGER, Executive Director   Date 
Bay Area Toll Authority 
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MINUTES 
TBPOC CONFERENCE CALL 
February 10, 2006, 1:30 PM 

 

1 of 2 

Participants:  Will Kempton, Steve Heminger, John Barna, Andy Fremier, Randy Iwasaki, Stephen 
Maller, Jon Tapping, Tony Anziano, Rick Land, Francis Chin, Peter Lee, Harry Jarnagan, Bart Ney, 
Brian Maroney, Bijan Sartipi, Dan McElhinney, Judis Santos, Karen Wang. 
 
Convened: 1:32 PM 
 
ITEMS ACTION/RESPONSE 
 
INTRODUCTIONS/ANNOUNCEMENTS 
 
Tony Anziano was officially announced as the Toll 
Bridge Program Manager with Brian Maroney, 
serving as the acting Deputy Program Manager until 
a permanent Deputy Program Manager is hired. 
 
Jon Tapping was recognized for his efforts in his 
role as the Interim SFOBB East Span Project 
Manager. 

 

 
I.  PACIFIC CEMENT BACKGROUND AND 
TALKING POINTS 
(information) 

 
The Committee was presented with the Pacific 
Cement background, events to date and talking 
points.   
 
The Committee reviewed and provided comments 
on the talking points document. 
 
The committee discussed the option to issue a 
press release in near future.  Details to be further 
discussed in a separate meeting. 

 
1. Incorporate TBPOC’s comments into the 

talking points document. 
 

 
II.  4TH QUARTERLY REPORT  
(request for approval) 

 
A request was made to approve the 4th Quarterly 
Report. 

 
1. TBPOC APPROVED the 4th Quarterly 

Report. 
2. TBPOC to sign cover letter by early 

Tuesday (Feb. 14). 
 

 
 
Adjourned:  2:15 PM. 
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_________________________________   ______________ 
WILL KEMPTON, Director     Date 
California Department of Transportation 
 
 
_________________________________  ______________ 
JOHN F. BARNA, Jr. Executive Director    Date 
California Transportation Commission 
 
 
___________________________________  ______________ 
STEVE HEMINGER, Executive Director   Date 
Bay Area Toll Authority 
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Toll Bridge Program Oversight Committee 

 
Memorandum 
 

1 of 1 

TO: Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE: February 16, 2006 

FR: Andrew Fremier, BATA Deputy Executive Director   

RE: Agenda No. - 4 

 Item- Draft February 2006 Monthly Progress Report 

 
 
Cost:  
N/A 
 
Schedule Impacts:  
N/A 
 
Recommendation:   
BATA is requesting approval of the Draft February 2006 Monthly Progress Report.  
 
Discussion: 
BATA plans on presenting the Draft February 2006 Monthly Progress Report during the 
February 23rd TBPOC meeting. 
 
Attachment(s):  
Draft February 2006 Monthly Progress Report. 
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INTRODUCTION 

In July 2005, Assembly Bill 144, Hancock (AB 144) created the Toll Bridge Project Oversight Committee 
(TBPOC) to implement a project oversight and project control process for the Benicia-Martinez Bridge project 
and the state toll bridge seismic retrofit program projects.  Comprised of the Caltrans Director, the Bay Area 
Toll Authority (BATA) Executive Director and the Executive Director of the California Transportation 
Commission (CTC), the TBPOC’s project oversight and control processes include but are not limited to 
reviewing bid specifications and documents, providing field staff to review ongoing costs, reviewing and 
approving significant change orders and claims in excess of $1 million (as defined by the committee) and 
preparing project reports. 
 
AB 144 identified the Toll Bridge Seismic Retrofit Program and the new Benicia-Martinez Bridge Project as 
under the direct oversight of the TBPOC.  The Toll Bridge Seismic Retrofit Program includes: 
 

Toll Bridge Seismic Retrofit Projects Seismic Safety Status 
San Francisco-Oakland Bay Bridge East Span Replacement  Construction 
San Francisco-Oakland Bay Bridge West Approach Replacement Construction 
San Francisco-Oakland Bay Bridge West Span Seismic Retrofit  Complete 
San Mateo-Hayward Bridge Seismic Retrofit  Complete 
Richmond-San Rafael Bridge Seismic Retrofit Complete 
Eastbound Carquinez Bridge Seismic Retrofit Complete 
Benicia-Martinez Bridge Seismic Retrofit Complete 
San Diego-Coronado Bridge Seismic Retrofit Complete 
Vincent Thomas Bridge Seismic Retrofit Complete 

 
The new Benicia-Martinez Bridge is part of a larger program of toll-funded projects, called the Regional 
Measure 1 (RM1) Toll Bridge Program, under the responsibility of the BATA.  While the rest of the projects in 
the RM1 program are not directly under the responsibility of the TBPOC, BATA and Caltrans (CT) will 
continue to report on their progress as an informational item.  The RM1 program includes: 
 

RM1 Projects Open to Traffic Status 
New Benicia-Martinez Bridge  Construction 
1927 Carquinez Bridge Demolition Construction 
Richmond-San Rafael Bridge Deck Overlay Rehabilitation  Design 
Interstate 880/State Route 92 Interchange Reconstruction Design 
Richmond-San Rafael Bridge Trestle, Fender & Deck Joint Rehabilitation Open 
Westbound Carquinez Bridge Replacement  Open 
San Mateo-Hayward Bridge Widening Open 
State Route 84 Bayfront Expressway Widening Open 
Richmond Parkway Open 

 
This report focuses on identifying critical project issues and monitoring project cost and schedule performance 
for the projects as measured against approved budgets and schedule milestones. This report is intended to fulfill 
Caltrans' requirement to provide monthly project progress reporting to the TBPOC under Section 30952.05 of 
the Streets and Highway Code. 
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EXECUTIVE SUMMARY 

Toll Bridge Seismic Retrofit Program—Cost ($Millions) 

Project 

 
 

Work 
Status 

AB 144 
/ SB 66 
Budget 

Approved 
Changes 

Current 
Budget 

Actual Cost 
To Date  

(12/2005) 
Estimate at 
Completion 

At-
Completion 
Variance 

Cost 
Status 

a b c d e = c + d f g h = g - e i 
SFOBB East Span Replacement Project         

Capital Outlay Support  959.4                -  959.4             398.1 977.1               17.7  
Capital Outlay Construction         

Skyway Construction 1,293.0                -  1,293.0             961.2 1,293.0                   -   
SAS Superstructure Advertise 1,753.7                -  1,753.7                  -  1,767.4               13.7  
SAS E2/T1 Foundations Construction 313.5                -  313.5              88.3 313.5                   -   
YBI Transition Structures Design 299.3                -  299.3                  -  318.4               19.1  
Oakland Touchdown Design 283.8                -  283.8                  -  272.7              (11.1)  
South/South Detour Design/ 

Const
131.9                -  131.9              30.0 133.8                 1.9  

Existing Bridge Demolition Design 239.2                -  239.2                  -  222.0              (17.2)  
Stormwater Treatment Measures Design 15.0                -  15.0                  -  15.0                   -   
East Span Completed Projects   90.3                -  90.3              89.0 90.3                   -   

Right-of-Way and Environmental Mitigation  72.4                -  72.4              38.7 72.4                   -   
Other Budgeted Capital  35.1                -  35.1                  -  11.0              (24.1)  

Total SFOBB East Span Replacement Project  5,486.6                -  5,486.6          1,605.3 5,486.6                   -   

SFOBB West Approach Replacement Construction        

Capital Outlay Support  120.0                -  120.0              71.2 120.0                   -   
Capital Outlay Construction   309.0                -  309.0             178.4 309.0                   -   

Total SFOBB West Approach Replacement  429.0                -  429.0             249.6 429.0                   -   

Richmond-San Rafael Bridge Retrofit Construction        

Capital Outlay Support  134.0                -  134.0             122.6 127.0                (7.0)  
Capital Outlay Construction   780.0                -  780.0             666.4 698.0              (82.0)  

Total Richmond-San Rafael Bridge Retrofit  914.0                -  914.0             789.0 825.0              (89.0)  

Program Completed Projects Complete        
Capital Outlay Support  219.8                -  219.8             219.4 219.8                   -   

Capital Outlay Construction   705.6                -  705.6             697.9 705.6                   -   

Total Program Completed Projects  925.4                -  925.4             917.3 925.4                   -   

Miscellaneous Program Costs  30.0                -  30.0              25.1 30.0                   -   

Program Contingency  900.0                -  900.0                  -  989.0               89.0  

Total Toll Bridge Seismic Retrofit Program  8,685.0                -  8,685.0          3,586.3 8,685.0                   -   

 Within Approved Current Schedule and Budget 

Potential Cost and Schedule Impacts:  Possible future need for Program Contingency Allocation 

Known Cost and Schedule Impacts:  Request for Program Contingency Allocation forthcoming 

Note: Details may not sum to totals due to rounding effects. 
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Toll Bridge Seismic Retrofit Program—Schedule  

Project 

Project 
Complete 
AB 144 / 

SB 66 
Baseline 

 
 

Approved 
Changes 
(Months) 

 
 
 

Current 
Schedule 

Project 
Complete 
Forecast 

Schedule 
Variance 
(Months) 

Schedule 
Status Remarks 

a b c d= b + c e f = e – d g h 

SFOBB East Span Replacement Project       
Skyway Apr 07 - Apr 07

 
Apr 07 -  Fabrication issues concerning the 

Skyway hinge pipe beams could 
impact project schedule and 
budget. See page 10. 

SAS E2/T1 Foundations Jun 08 (3) Mar 08 Mar 08 -   

SAS Superstructure 
   

Mar 12 12 Mar 13 Sep 12 (6)  This contract is being re-
advertised. Addendum #5 extends 
the completion schedule for the 
SAS by 6 months. Addendum #7 
extends the SAS schedule by an 
additional 6 months. The forecast 
dates shown for the SAS contract 
and follow on East Span contracts 
includes an assumption of the 
contractor achieving the early SAS 
completion incentive.  See pages 
9, 14 and 15. 

YBI Transition Structures Nov 13 12 Nov 14 May 14 (6)  See SAS Superstructure remark. 

Oakland Touchdown (OTD) Nov 13 12 Nov 14 May 14 (6)  See SAS Superstructure remark. 
   OTD Submarine Cable n/a  Jul 07 Jul 07 -   

   OTD Westbound n/a  Jul 09 Jul 09 -   

   OTD Eastbound n/a  Nov 14 Mar 14 (6)  See SAS Superstructure remark. 

YBI South/South Detour Jul 07 - Jul 07 Jul 07 -  Schedule is being assessed. 

Existing Bridge Demolition Sep 14 12 Sep 15 Mar 15 (6)  See SAS Superstructure remark. 

Stormwater Treatment Measures Mar 08 - Mar 08 Jul 08 4   

 Open to Traffic Date: West Bound Sep 11 12 Sep 12 Mar 12 (6)  See SAS Superstructure remark. 

 Open to Traffic Date: East Bound Sep 12 12 Sep 13 Mar 13 (6)  See SAS Superstructure remark. 

SFOBB West Approach Replacement Aug 09 - Aug 09 Aug 09 -   

Richmond-San Rafael Bridge Retrofit Aug 05 - Aug 05 Oct 05 2  Seismic retrofit completed July 29, 
2005. Formal acceptance of this 
contract on October 28, 2005. 
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Regional Measure 1 Program—Cost ($Millions) 
 

Project 

 
 
 

Work Status 

July 
2005 

Budget 
Approved 
Changes 

Current 
Budget 

Actual 
Cost To 

Date  
(12/2005) 

Estimate at 
Completion 

At-
Completion 

Variance 
Cost 

Status 

a b c d e = c + d f g h = g - e I 

New Benicia-Martinez Bridge Project Construction        
Capital Outlay Support  157.1           21.1 178.2 142.0 178.2                      -   
Capital Outlay Construction   861.6          143.1 1,004.7 734.7 1,004.7                      -   
Capital Outlay Right-of-Way  20.4  (0.1) 20.3 12.0 20.3                      -   
Project Reserve  20.8           39.0 59.8 -  59.8                      -   
Total New Benicia-Martinez Bridge Project  1,059.9          203.1 1,263.0 888.7 1,263.0                      -   

Carquinez Bridge Replacement Project Construction        
Capital Outlay Support  124.4               -  124.4 114.3 125.4                    1.0  
Capital Outlay Construction   381.2               -  381.2 356.9 383.3                    2.1  
Capital Outlay Right-of-Way  10.5               -  10.5 9.9 10.5                      -   
Project Reserve  12.1               -  12.1 -  9.0   (3.1)  
Total Carquinez Bridge Replacement Project  528.2               -  528.2 481.1 528.2                      -   

Richmond-San Rafael Bridge Deck Overlay 
Rehabilitation Design        

Capital Outlay Support  8.0  (3.5)              4.5 1.6 4.5                      -   
Capital Outlay Construction   16.9             3.6 20.5 -  20.5                      -   
Project Reserve  0.1  (0.1)                 -  -                       -                       -   
Total Richmond-San Rafael Bridge Deck 
Overlay Rehabilitation  25.0               -  25.0 1.6 25.0                      -   

I-880/SR-92 Interchange Reconstruction Design        
Capital Outlay Support  28.8               -  28.8 26.3 43.2                  14.4  
Capital Outlay Construction   94.8               -  94.8 -  119.0                  24.2  
Capital Outlay Right-of-Way  9.9               -  9.9 7.3 13.0                    3.1  
Project Reserve  0.3               -  0.3 -  11.1                  10.8  

Total I-880/SR-92 Interchange Reconstruction  133.8               -  133.8 33.6 186.3                  52.5  

Program Completed Projects Complete        
Capital Outlay Support  54.0               -  54.0 53.8 55.5                    1.5  
Capital Outlay Construction   307.6               -  307.6 289.5 296.8   (10.8)  
Capital Outlay Right-of-Way  1.5               -  1.5 0.5 0.6   (0.9)  

Project Reserve  1.8               -  1.8 0.2 0.7   (1.1)  

Total Program Completed Projects  364.9               -  364.9 344.0 353.6   (11.3)  

Total Regional Measure 1 Program  2,111.8          203.1 2,314.9 1,749.0 2,356.1                  41.2  

Within Approved Current Schedule and Budget 

Potential Cost and Schedule Impacts   

Known Cost and Schedule Impacts  

Note: Details may not sum to totals due to rounding effects. 
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Regional Measure 1 Program—Schedule  
 

Project 

Project 
Complete 
Baseline 

Approved 
Changes 
(Months) 

 
Current 

Schedule 

Project 
Complete 
Forecast 

Schedule 
Variance 
(Months) 

Schedule 
Status Remarks 

a b c d= b + c e f = e - b g h 

New Benicia-Martinez Bridge Project        

   New Benicia-Martinez Bridge Dec 07 - Dec 07 Oct 07 (2)  Forecast date shown 
assumes achievement of 
early completion incentive 

   I-680/I-780 Interchange Replacement Dec 07 - Dec 07 Feb 08 2   

   Open to Traffic Date Dec 07 - Dec 07 Dec 07 -   

1927 Carquinez Bridge Demolition 
Project 

Dec 07 - Dec 07 Sep 07 (3)  
 

Richmond-San Rafael Bridge Deck 
Overlay Rehabilitation 

Jan 07 - Jan 07 Jan 07 -  Staff has reviewed the 
project estimate. See 
page 43. 

I-880/SR-92 Interchange 
Reconstruction 

Nov 10 - Nov 10 Dec 10 1  Environmental clearance 
issues have impacted the 
cost/schedule for this 
project.  See page 44. 
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Highlight of Project/Program Activities and Changes for January 2006 
 
Toll Bridge Seismic Retrofit Program 
 

 Staff is conducting planning for future contracts based on the assumption that the SAS early 
completion incentive provided in Addendum #7 is achieved by the contractor.  See page 9.  

 The Dispute Resolution Board (DRB) decision concerning the Hinge Pipe Beam fabrication issues on 
the Skyway contract was released on January 26, 2006 in a unanimous vote in favor of the contractor.  
The impact of this decision is being evaluated.  See page 11.  

 Caltrans has reviewed and approved the revised restart schedule submitted by KFM on the SAS E2/T1 
Foundations contract.  See page 16.  

 Bid opening for the Stormwater Treatment Measure contract has been rescheduled to March 7, 2006 to 
allow for a contractor DVBE outreach effort.  See page 20.  

 The Plans, Specifications and Estimate (PSE) package for the Richmond-San Rafael Bridge Public 
Access Lot has been submitted to the District Office Engineer for review.  See page 27. 

 
Regional Measure 1 Program 
 

 On the Benicia-Martinez Bridge Toll Plaza and Administration Building contract, a hearing with the 
DRB to review Notice of Potential Change (NOPC) #39 concerning Liquidated Damages has been 
postponed indefinitely.  See page 39.  

 On the 1927 Carquinez Bridge Demolition contract, the resumption of suspended demolition work 
depends on the approval of a modified demolition plan that has been submitted by the contractor, and 
which is currently being reviewed.  See page 40. 
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PROJECT / CONTRACT REPORTS 

 

Toll Bridge Seismic Retrofit Program 
 
San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement 
Project Summary 

               -  Skyway Contract 
               -  Self-Anchored Suspension (SAS) Superstructure Contract 
               -  Self-Anchored Suspension (SAS) E2/T1 Foundation Contract 
               -  Yerba Buena Island (YBI) South/South Detour Contract 
               -  Other Major Contracts in Design 
               -  Other Contracts and Related Project Work 

San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement 
Project 

Richmond-San Rafael Bridge Seismic Retrofit Project 

Other Completed Seismic Retrofit Projects 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Summary 

Project Description: The East Span will be seismically retrofitted through the complete replacement of the 
existing span.  The remaining effort for this project consists of the following contracts:  Skyway—construction 
of two parallel concrete structures, each approximately 1.3 miles in length; Self-Anchored Suspension (SAS) 
Foundation—construction of SAS marine foundations; SAS Superstructure—construction of a self-anchored 
385-meter main span superstructure incorporating a 160-meter fabricated structural steel tower with a main 
cable and inclined suspenders that will support steel orthotropic decks; Yerba Buena Island (YBI) South/South 
Detour—design and construction of a temporary double-deck bypass structure that will detour traffic to the 
existing SFOBB while completing the westerly permanent tie-in structure of the new East Span at Yerba Buena 
Island; YBI Structures—construction of a new structure connecting the western end of the self-anchored 
suspension to the Yerba Buena Island viaduct, which will be retrofitted; Oakland Touchdown—at the Oakland 
end of the East Span, construction of two parallel, cast-in-place post-tensioned concrete viaducts, which join the 
skyway to the at-grade Oakland approach fill; and Existing Bridge Demolition—demolition of the existing 1936 
SFOBB East Span structure after the construction and placement of traffic onto the new East Span. 
 
SFOBB East Span Replacement Cost Summary ($Millions) 

Contract 
AB 144 /  

SB 66 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(12/2005) 

Estimate at * 
Completion Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 959.4  -  959.4             398.1             977.1          17.7  
Capital Outlay Construction -   -                  -                   -                   -               -   

Skyway 1,293.0  -  1,293.0             961.2          1,293.0              -   
SAS Superstructure 1,753.7  -  1,753.7                  -           1,767.4          13.7  
SAS E2/T1 Foundations 313.5  -  313.5              88.3             313.5              -   
YBI Structures 299.3  -  299.3                  -              318.4          19.1  
Oakland Touchdown 283.8  -  283.8                  -              272.7         (11.1) 
YBI South/South Detour 131.9  -  131.9              30.0             133.8            1.9  
Existing Bridge Demolition 239.2  -  239.2                  -              222.0         (17.2) 
Stormwater Treatment Measures 15.0  -  15.0                  -               15.0              -   
East Span Completed Projects 90.3  -  90.3              89.0              90.3              -   
Right-of-Way and Environmental 
Mitigation 72.4  -  72.4              38.7              72.4              -   

Other Budgeted Capital 35.1  -  35.1                  -               11.0         (24.1) 
TOTAL 5,486.6  -  5,486.6          1,605.3          5,486.6             - 

Note: Details may not sum to totals due to rounding effects. 

 
 

SFOBB East Span Replacement Project 
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SFOBB East Span Replacement Schedule Summary 

Contract 
AB 144/SB 66 

Baseline Project 
Completion Date 

Approved 
Changes 
(Months) 

Current 
Schedule 

Forecast Project 
Completion Date 

Variance 
(Months) 

Skyway April 2007 - April 2007 April 2007 - 
YBI South / South Detour* July 2007 - July 2007 July 2007 - 
Stormwater Treatment Measures March 2008 - March 2008 July 2008 4 
SAS E2/T1 Foundations June 2008 (3) March 2008 March 2008 - 
Open to Traffic: West Bound September 2011 12 September 2012 March 2012 (6) 
SAS Superstructure March 2012 12 March 2013 September 2012 (6) 
Open to Traffic: East Bound September 2012 12 September 2013 March 2013 (6) 
Oakland Touchdown* November 2013 12 November 2014 May 2014 (6) 
YBI Transition Structure* November 2013 12 November 2014 May 2014 (6) 
Existing Bridge Demolition* September 2014 12 September 2015 March 2015 (6) 

* Contract schedules being further assessed due to changes in SAS schedule. 

Project Status:  Construction is currently ongoing on the Skyway and the YBI South/South Detour contracts.  
The SAS E2/T1 Foundation contract has been restarted and the SAS Superstructure contract has been re-
advertised. Caltrans issued Addendum #7 to the SAS contract in January 2006. See the following contract detail 
pages for more information.  
 
Given that Addenda #5, issued in December 2005, and #7, issued in January 2006, extended the SAS contract 
by a total of 12 months in response to bidder inquiries, and to attract more bids and decrease project costs, there 
has been a like impact to the West Bound and East Bound Open to Traffic dates. This 12-month delay to the 
east bound traffic date on the SAS Superstructure has likewise posed a 12-month delay to the completion of the 
Oakland Touchdown, YBI Transition Structure and the Existing Bridge Demolition contracts. Certain work 
scopes for all of these contracts cannot commence until east bound traffic has been placed onto the new span. 
This assessment of East Span corridor impact does not account for the effect of the early completion incentive 
that was also part of Addendum #7. Currently, planning of the future contracts is based on the assumption that 
the SAS early completion is achieved.  This is done to ensure that these future contracts do not impact bridge 
opening if the SAS contractor achieves early completion. Addendum #7 also revised the SAS contract bid 
opening date to March 22, 2006.  
 
Project Issues:  The results of the preliminary SAS and E2-T1 contract quantitative schedule risk analysis 
indicate that there is approximately an eighty percent probability that the SAS contract date of completion may 
be extended (whether by contractor, third party, weather, owner, or other excusable delay) by up to 21 months 
from the AB 144 / SB 66 schedule. It should be noted that this preliminary probabilistic schedule analysis does 
not consider many of the schedule risk responses subsequently identified and implemented, such as 
implementation of the fabrication action and solution team (FAST), and ongoing SAS contract addenda 
enhancements.  Moreover, about half of the contract extension potential relates to the submission and review of 
tower shop drawings, and the fabrication and delivery of the lower tower sections. Contentious issues regarding 
quality and code interpretations may arise during review of shop drawings. There is considerable welding 
involved in the fabrication of the tower sections, giving rise to possible issues due to tight tolerances and 
different interpretations of welding codes and welding sequences. While these delay potentials exist now, there 
are risk responses such as FAST, the campus concept for integrating supplier/fabricator/Caltrans teams, and a 
review of the COS resources that can mitigate many of the delay-causing possibilities.  As these responses will 
be implemented, their effectiveness in reducing the delay risks will be reassessed, and the schedule delay risk 
will be adjusted accordingly. Caltrans and TBPOC are and will be taking affirmative actions to mitigate any 
potential issues that may lead to schedule delays as described in the risk management plan.  
 
Recent TBPOC Actions:  In January 2006, the TBPOC approved Addendum #7 to the SAS bid documents. See 
the following contract detail pages for more information. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
 

  SKYWAY CONTRACT 

Contract Description:  The Skyway contract constructs two parallel pre-cast concrete approach spans from 
Oakland to the self-anchored suspension span near Yerba Buena Island.  
 
Skyway Cost Summary ($Millions) 

Contract 
AB 144 /  

SB 66 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(12/2005) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 
East Span - Skyway       
  Capital Outlay Support 197.0  -   197.0             119.9             197.0              -   
  Capital Outlay Construction 1,293.0  -   1,293.0             961.2          1,293.0              -   

TOTAL 1,490.0  -   1,490.0          1,081.1          1,490.0                  -   

Note: Details may not sum to totals due to rounding effects. 

 
Skyway Schedule Summary  

Contract 
AB144 / SB66 

Baseline Contract 
Completion Date 

Approved 
Changes 
(Months) 

Current 
Schedule 

Forecast Project 
Completion Date Variance (Months) 

East Span - Skyway April 2007 - April 2007 April 2007 - 

 
Contract Status:  The Skyway contract is currently in construction and is 85% complete as of January 20, 
2006.  The Foundation work is complete with the exception of installing Fenders around six of the pier footings.  
The Fender work began in late January 2006 and is scheduled to be completed by September 2006.  The last 
remaining pier column was completed in late December 2005.  The Pier Tables are 86% complete with the last 
remaining four Pier Tables in various stages of construction.  Completion of the Pier Tables is scheduled for 
June 2006.  Segment erection is currently 68% complete.  The Eastbound structure is 96% complete with only 
10 segments remaining to be completed, while the Westbound structure is 43% complete with 128 segments 
remaining to be erected.  Erection activities are currently at Pier E9W and Pier E10W.  The Hinge "BE" Pipe 
Beams were delivered on February 14, 2006. The eastbound Orthotropic Box Girder arrived on site on January 
23, 2006 and its erection was performed on February 7 & 8, 2006. Bike Path cantilever beams continue to be 
installed with 82% complete, and the installation of the panel segments is currently 16% complete.  The 
Stockton pre-cast yard continues to maintain their steady pace of casting one concrete bridge segment every two 
to three days in each of the two casting beds or roughly 5 segments per week.  Currently, 420 of 452 segments 
or 93% have been cast with the remaining 32 segments scheduled to be complete by June 2006. A total of 314 
segments (69%) have been installed to date. 
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Arrival of orthotropic box girder at the project site 

 
Preparation for installation of the steel orthotropic 

box girder at the west end of the Skyway 

 
Contract Issues:  

  
Issue Mitigating Action 

KFM issued 11 NOPC's on behalf of USI for welding 
issues related to the fabrication of the Steel 
Orthotropic Box Girders (SOBG).  

USI continues fabrication of the SOBG with continued inspection by the Department.  All 
NOPC's filed were recommended to be heard by the DRB, with the first three issues 
scheduled for March 2006. 

A schedule delay is currently projected by the 
contractor due to issues with the fabrication of the 
hinge pipe beams that connect the major frames of 
the bridge. 
 
 
 

While Caltrans is evaluating the contractor's fabrication methodology for the pipe beams, the 
contractor is currently mitigating the schedule delays by resequencing segment erection 
activities. The projected delay to the Skyway project is not expected to delay the overall open-
to-traffic date for the East Span Replacement project. 
 
NOPC #11, regarding the Hinge Pipe Beam issues was heard by the Dispute Resolution 
Board (DRB) in November and December with two, two-day hearings.  The Board’s decision 
was released on January 26, 2006,  in an unanimous 3-0 vote for the contractor. Its impact is 
being evaluated by Caltrans and the TBPOC. 

 
 
 
 
 
Recent TBPOC Actions:  None. 
 
 
 
 
 
Contract Photographs 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                MONTHLY PROGRESS REPORT    FEBRUARY 2006  

 12 02152006 v03 

 
Installation of precast concrete segment at the 

Westbound Skyway 1

 
Skyway Hinge Pipe Beam 

 

 
Installation of the bike path steel panels at the 

Eastbound Skyway

 
Installation of precast concrete segment at the 

Westbound Skyway 2

 
Contract Photographs cont. 

 
Aerial View of East-bound - West-bound Roadway 

Section (looking west) 
 
 

 
Aerial View of Pier 15 & 16 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
 

  SELF-ANCHORED SUSPENSION (SAS) SUPERSTRUCTURE CONTRACT 

Contract Description:  The Self-Anchored Suspension (SAS) Superstructure contract constructs a signature 
tower span between the skyway and the Yerba Buena Island transition structure.  Work on the SAS bridge has 
been split between three contracts—the SAS Superstructure (in advertisement), the SAS E2/T1 Foundation 
(under construction), and the SAS W2 Foundation (completed). 
 
SAS Superstructure Cost Summary ($Millions) 

Contract 
AB 144 /  

SB 66  
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(12/2005) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 

East Span - SAS Superstructure      

  Capital Outlay Support 214.6  -   214.6              16.6             214.6              -   

  Capital Outlay Construction 1,753.7  -   1,753.7                  -           1,767.4          13.7  

TOTAL 1,968.3  -   1,968.3              16.6          1,982.0              13.7  

Note: Details may not sum to totals due to rounding effects. 
 
SAS Superstructure Schedule Summary  

Contract 
AB 144 / SB66 

Baseline Contract 
Completion Date 

Approved 
Changes 
(Months) 

Current 
Schedule 

Forecast Project 
Completion Date 

Variance 
(Months) 

East Span - SAS 
Superstructure March 2012 12 March 2013 September 2012 (6) 

 
Contract Status:  The SAS Superstructure Contract was re-advertised on August 1, 2005.  Bid opening is 
scheduled for February 1, 2006.  Two outreach sessions were held during August, 2005.  A Contractor/ 
Fabricator/Supplier meeting was held on September 23, 2005. A final outreach meeting for potential bidders 
was held on November 30, 2005.  As of January 27, 2006, Caltrans has evaluated and responded to 260 
contractor inquiries out of a total of 290 received.  

 

At the direction of the TBPOC, Addendum #7 was issued by Caltrans on January 23, 2006. The major 
revisions included in the Addendum #7 are as follows:  

 

 The bid opening date for the SAS contract has been extended from February 1, 2006 to March 22, 
2006 to allow contract bidders more time to better prepare bids and develop their construction teams. 
To help mitigate some of this extended time Caltrans will reduce its bid review process from 60 days 
to 30 days for awarding the contract. The award date will be April 21, 2006 with a resulting overall 
delay of 20 days. 

 180 days has been added to the current SAS contract to accommodate for the time bidders have 
requested to produce and approve engineering drawings, full scale models and to address steel 
fabrication and delivery timeframes. A six-month, $50,000 per day incentive clause has been added to 
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SAS Superstructure Artist Rendition 

 
 
 
 
 
 
 
 
 
 
 
 
 
View of the Western end of the Skyway contract that will 

connect with the future SAS contract. 

the contract to reward and encourage the contractor to save time. As a result, the projected open-to-
traffic dates for the new East Span are September 2012 for westbound direction and September 2013 
for the eastbound direction. 

 The stipend offered to contractors submitting responsive bids has been raised to $5 million to be 
awarded to the top three bidders, which makes submitting a bid more inviting by compensating 
contractors for extensive bid preparation work. 

 

The TBPOC has determined that one of the biggest risks to the cost of the project is the potential of not having 
competition from multiple bidders. Therefore, based on requests from potential bidders, the revisions 
incorporated into Addendum #7 are intended to increase competition and lower project costs. 

 

The estimate-at-completion forecast for the project is being re-evaluated to reflect recent TBPOC direction.  

Contract Issues: 
Issue Mitigating Action 

Caltrans' Risk Management evaluation 
of the project identified the potential 
lack of bidder competition as the 
greatest risk to maintaining project cost 
and schedule. 

To increase number of bidders, the TBPOC has approved actions to de-federalize the SAS 
contract, revise the Cost Reduction Incentive Program (CRIP) to be more financially 
advantageous to contractors, increase the bidder's stipend to $5 million to the lowest three 
responsive bidders, and hold additional contractor outreach sessions. 
Extend bid time and extend contract duration. 
 

 
Recent TBPOC Actions:  In December 2005, the TBPOC approved Addendum #5 for the SAS Contract, which 
extended the completion schedule for the project by 6 months and provided for contractor access from the 
Oakland Mole via Westbound OTD and Skyway. Addendum #5 was issued by Caltrans on December 21, 2005. 
Also, in December 2005, the TBPOC approved Addendum #6 which consisted of various specification changes.  
In January 2006, the TBPOC approved Addendum #7, as discussed on pages 9, 12, and 13.  
 
Contract Photographs 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
 

  SELF-ANCHORED SUSPENSION (SAS) E2/T1 FOUNDATIONS CONTRACT 

 
Contract Description:  The Self-Anchored Suspension (SAS) E2/T1 Foundation contract constructs the main 
tower foundation at T1 and the adjacent east foundation at E2.   
 
SAS E2/T1 Foundation Cost Summary ($ Millions) 

Contract 
AB 144 /  

SB 66 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(12/2005) 

Estimate at  
Completion * Variance 

a b c d = b + c e f g = f - d 

East Span - SAS E2 / T1 Foundations       

  Capital Outlay Support 52.5  -               52.5                7.6              52.5                  -   

  Capital Outlay Construction 313.5  -              313.5              88.3             313.5                  -   

TOTAL 366.0  -              366.0              95.9             366.0                  -   

Note: Details may not sum to totals due to rounding effects. 

 

SAS E2/T1 Foundation Schedule Summary  

Contract 
AB 144 / SB66 

Baseline Contract 
Completion Date 

Approved 
Changes 
(Months) 

Current 
Schedule 

Forecast Contract 
Completion Date 

Variance 
(Months) 

East Span - SAS E2 / T1 Foundations June 2008 (3) March 2008 March 2008 - 

 
Contract Status:  Work on the project was suspended in January 2005. Approximately 29% of the work on the 
project was completed prior to the suspension of work. Most of the completed work was the fabrication of steel 
piles. The original contract cost for the project was $177 million.  On July 29, 2005, Caltrans notified the 
contractor to restart the work on the project. The proposal for the revised schedule was received from the 
contractor on September 23, 2005.  The contractor has signed a change order involving contract changes and 
compensation for the suspension and re-start of work.  Contractor has set the steel template for the piling for the 
T1 foundation and is continuing with field preparations for the restart work. Construction of stairs for access 
from YBI to the trestle leading to the T1 foundation is completed. Template installation at T1 is complete. 
Installation of temporary casings at T1 started on January 30, 2006. Steel fabrication for E2/T1 piles and footing 
boxes continue at fabrication facilities. The Department reviewed and accepted KFM's revised restart schedule. 
 
Contract Issues: 

Issue Mitigating Action 

Gaining firm commitment dates for cost-effective steel delivery 
from suppliers as part of E2/T1 Foundations restart is critical to 
resuming work. 

Contractor submitted a January Schedule Update.  Steel for E2/T1 
piles and footing boxes continue at fabrication facilities. 

 
Recent TBPOC Actions: In November 2005, the TBPOC approved CCO #29 concerning the restart of work on 
this contract. This executed CCO added $81 million in cost (within the contract budget) and reduced the 
contract schedule by 3 months. The CCO also provides for an early completion bonus for up to 3 months. 
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Installation of Temporary Steel Casings for SAS Tower (T1) 1 

 
Project Photographs 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
Installation of Temporary Steel Casings for SAS Tower (T1) 2 

 

 
 
Pile Template for the T1 foundation viewed from YBI 

 
 
T1 Template as seen from Pier 1 Treasure Island 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  YERBA BUENA ISLAND (YBI) SOUTH/SOUTH DETOUR CONTRACT 

Contract Description:  The Yerba Buena Island (YBI) South/South Detour Contract constructs a temporary 
detour from the YBI tunnel to the existing east span of the Bay Bridge.  This detour maintains traffic on the 
existing bridge while the YBI Transition Structure Contract completes the tie-in from the SAS to the existing 
tunnel. 
 
YBI South/South Detour Cost Summary ($Millions) 

Contract 
AB 144 /  

SB 66 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(12/2005) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 

YBI South/South Detour        

  Capital Outlay Support 29.5  -               29.5              13.9              29.5              -   

  Capital Outlay Construction 131.9  -   131.9              30.0  131.9          -  

TOTAL 161.4  -   161.4              43.9  161.4              - 

Note: Details may not sum to totals due to rounding effects.  

 
YBI South/South Detour Schedule Summary  

Contract 
AB 144 / SB66 

Baseline Contract 
Completion Date 

Approved 
Changes 
(Months) 

Current 
Schedule 

Forecast 
Contract 

Completion Date 
Variance 
(Months) 

YBI South / South Detour * July 2007 - July 2007 July 2007 - 

* Contract schedule under assessment. See Contract Issues below. 
 
Contract Status:  The contract is 36% complete as of January 20, 2006.  To minimize impacts on the traveling 
public, portions of the East and West Tie-in operations remain suspended with the exception of the work in the 
vicinity of Southgate road.  The contract is performance based, whereby the contractor is responsible for both 
designing and constructing the detour structures.  The contractor has formed and poured columns at Bents 48 
and 49 and continues to cast column segments at Bents 50R, 51L & 51R. Review and comment continues on 
the submitted final design packages of the viaduct and working toward the resolution of outstanding design 
issues. Caltrans is reviewing  final East Tie-In (ETI) design package. 
 
Caltrans is forecasting a $1.9 million increase in cost for the South/South Detour contract due to an extension of 
the contract to integrate with the schedule of the re-advertised SAS contract. See Contract Issues below.  
 
Contract Issues: 

Issue Mitigating Action 

Delay to the SAS contract due to re-
advertising and Addenda #5 and #7 to the 
SAS contract has impacts on the 
South/South Detour Contract. 

CCO #24 included a contract time extension to July 1, 2007 in order to align the schedule for this 
contract with the schedule requirements on the SAS contract. As a result of the SAS completion 
being extended by 12 months due to Addenda #5 and #7, impact and mitigation options for this 
Contract are being evaluated.   
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Temporary Bypass Structure (in yellow) 

Recent TBPOC Actions:  In December 2005 the TBPOC approved CCO #24 which provided a time extension 
to the contract along with compensation for time related overhead made necessary by changes to the SAS 
contract schedule. Total cost for this CCO is $7 million. Total time added to the schedule is 381 days. Note that 
the Baseline Contract Completion Date shown above already accounts for the impact of this CCO. 
 
Contract Photographs 

 
Column construction for the viaduct portion of the Temporary 
Bypass Structure (TBS) 

 
Construction of Bent 50 columns for the viaduct portion of the 
Temporary Bypass Structure (TBS) 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                MONTHLY PROGRESS REPORT    FEBRUARY 2006  

 20 02152006 v03 

 

Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OTHER MAJOR CONTRACTS IN DESIGN 

Contract Description:  Caltrans is currently designing a number of other major construction contracts that will 
be necessary prior to opening the new east span, including the Oakland Touchdown and the YBI Transition 
Structure.  Following opening of the new bridge, the existing bridge will be removed with the Bridge 
Demolition contract. 
 
Other Major Contracts Cost Summary ($Millions) 

Contract 
AB 144 /  

SB 66 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(12/2005) 

Estimate at 
Completion Variance 

A b c d = b + c e f g = f - d 
Capital Outlay Support 238.8  -   238.8              31.2             256.5          17.7  

Capital Outlay Construction                       -   

YBI Transition Structure 299.3  -   299.3                  -              318.4          19.1  

Oakland Touchdown 283.8  -   283.8                  -              272.7         (11.1) 

Existing Bridge Demolition 239.2  -   239.2                  -              222.0         (17.2) 

Stormwater Treatment Measures 15.0  -   15.0                  -               15.0              -   

Total Capital Outlay Construction 837.3  -   837.3                  -              828.1           (9.2) 

TOTAL 1,076.1  -   1,076.1              31.2          1,084.6                8.5  

Note: Details may not sum to totals due to rounding effects.  

 
Other Major Contracts Schedule Summary  

Project 
AB144 / SB 66 

Baseline Project 
Completion Date 

Approved 
Changes 
(Months) 

Current 
Schedule 

Forecast 
Contract 

Completion Date 
Variance 
(Months) 

Dsn% 
Comp. 

Stormwater Treatment Measures March 2008 - March 2008 July 2008 4 100 

YBI Transition Structure November 2013 12 November 2014 May 2014 (6) 80 

Oakland Touchdown November 2013 12 November 2014 May 2014 (6) TBD 

Existing Bridge Demolition September 2014 12 September 2015 March 2015 (6) 10 

 
Contract Status:   
 
Stormwater Treatment Measures:  This contract to implement best practices for stormwater runoff treatment 
was advertised on January 9, 2006.   Bid opening has been rescheduled to March 7, 2006 to allow for a 
contractor DVBE outreach. 
Oakland Touchdown:  The TBPOC authorized Caltrans to split the Oakland Touchdown project into multiple 
contracts to accelerate work and to reduce the risk of any of this work impacting the critical path for the project.  
The first contract would construct all the marine foundation work and west-bound approach work earlier to keep 
the work off the project's critical path and is forecast to be complete in July 2009.  The second contract would 
construct the remaining east-bound approach when west-bound traffic is shifted onto the new SAS and is 
forecast to be complete in November 2014.  The third contract would replace the existing submarine electrical 
cable from Oakland to Treasure Island and it is forecast to be completed in July 2007. It will be the first to be  
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Artist’s Rendition of Oakland touchdown Aerial View 

 
constructed to avoid possible construction conflicts. The fourth contract would incorporate most of the electrical 
elements from OTD as well as from other segments of the East Span into a single contract and is currently being 
scoped.  Due to the split, the capital outlay forecast for this work has been reduced from $283.8 million to 
$272.7 million, saving $11.1 million.  However, the capital outlay support for the contract was increased to 
cover the additional work to split the contract and to administer four separate contracts over a longer duration 
rather than the original single contract.  This COS impact is estimated at $17.7 million, and includes 
engineering, support and administration costs.  Currently, the  adjustments can be funded from contingencies in 
Other Budgeted Capital.  Caltrans recently issued for review 95% Plans, Specifications, Engineer’s Estimate 
(PSE) documents for the Relocation of the Existing Submarine Cable. As a result of extending the SAS contract 
duration by 12 months, the Oakland Touchdown completion date has been extended by 12 months.  
 
YBI Transition Structure:  This contract is currently being designed by Caltrans. Caltrans has also initiated a 
value analysis effort on the project to evaluate the current design.  Recent changes in the SAS contract, 
including the elimination of the completion milestone for the W2 cap beam and the 12-month extension to 
overall SAS completion, may affect the packaging and phasing options for the YBI Transition Structure 
contract. As part of an ongoing cost review process, Caltrans is reporting a $19.1 million increase in the 
Estimate at Completion amounts for the contract.  Most of the cost increase is due to a higher estimate for 
electrical work and escalation cost due to the changed schedule. Currently, these charges can be funded from 
contingencies in Other Budgeted Capital. The contract schedule completion date has been extended by 12 
months due to a 12-month delay to the East Bound Open to Traffic date caused by the impact to the SAS 
contract completion due to SAS Addenda #5 and #7. 
 
Bridge Demolition:  Design is 10% complete and currently on hold. Caltrans recent budget estimates reduce the 
budget for the demolition work by $17.2 million due to a re-evaluation of the cost escalation rates. The contract 
schedule completion date has been extended by 12 months due to a 12-month SAS contract extension. 
 
Recent TBPOC Actions:  Addendum #1 to the Stormwater Treatment Measures contract was approved by the 
TBPOC in January 2006.  This addendum scheduled an outreach for February 8, 2006, and revised the bid 
opening date to March 7, 2006. 
 
Contract Photographs 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OTHER COMPLETED CONTRACTS AND RELATED WORK 

Summary Description:  Substantial work has already been performed on the SFOBB East Span Replacement 
project to facilitate construction of the mainline construction contracts. 
 
Other Contracts and Related Work Cost Summary ($Millions) 

Contract 
AB 144 / 
 SB 66 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(12/2005) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 

Capital Outlay Support 227.0  -   227.0  208.9  227.0              -   

Right-of-Way and Environmental Mitigation 72.4  -               72.4              38.7              72.4              -   

Capital Outlay Construction                        -   

SAS W2 Foundations 26.4  -               26.4              25.7              26.4              -   

YBI/SAS Archeology 1.1  -                 1.1                1.1                1.1              -   

YBI - USCG Road Relocation 3.0  -                 3.0                2.8                3.0              -   

YBI - Substation and Viaduct 11.6  -               11.6              11.2              11.6              -   

Oakland Geofill 8.2  -                 8.2                8.2                8.2              -   

Pile Installation Demonstration Project 9.2  -                 9.2                9.2                9.2              -   

Existing East Span Retrofit 30.8  -               30.8              30.8              30.8              -   

Total Capital Outlay Construction Completed 90.3  -               90.3              89.0              90.3              -   

TOTAL 389.7  -   389.7  336.6  389.7                  -   

Note: Details may not sum to totals due to rounding effects.  

 
Other Contracts and Related Work Schedule Summary  

Project Actual Project Completion Date 
Existing East Span Retrofit March 1998 
Interim Retrofit July 2000 
Pile Installation Demolition Project December 2000 
YBI / SAS Archaeology January 2003 
Oakland Geofill April 2003 
YBI – USCG Road Relocation June 2004 
SAS W2 Foundations October 2004 
YBI Substation and Viaduct May 2005 
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San Francisco-Oakland Bay Bridge Night View 

 
San Francisco-Oakland Bay Bridge Aerial View 

 
Completed W2 pier columns at the Yerba Buena 

Island, which will be the western support of the Self-

Anchored Suspension (SAS) Structure 

 
Summary Status:  Construction has been completed on the above listed contracts.  Caltrans continues to work 
with various environmental agencies to conduct compliance inspections and monitor and mitigate any 
environmental impacts from the project. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
 
 
Project Photographs
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project 

Project Description:  The SFOBB West Approach Replacement Project will replace the entire west approach 
structure from the 5th Street to the west anchorage of the existing west spans of the SFOBB while maintaining 
existing traffic lanes for the weekday commute. 
 
SFOBB West Approach Replacement Cost Summary ($Millions) 

Contract 
AB 144 /  

SB 66 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(12/2005) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 
West Approach       
  Capital Outlay Support 120.0  -   120.0              71.2  120.0              -   
  Capital Outlay Construction 309.0  -   309.0  178.4  309.0              -   

TOTAL 429.0  -   429.0  249.6  429.0                  -   
Note: Details may not sum to totals due to rounding effects.  

 
SFOBB West Approach Replacement Schedule Summary  

Project 
AB 144 / SB66 

Baseline Project 
Completion Date 

Approved 
Changes 
(Months) 

Current 
Schedule 

Forecast Project 
Completion Date 

Variance 
(Months) 

West Approach  August 2009 - August 2009 August 2009 - 
 
Project Status:  Construction work is 64% complete as of January 20, 2005, which includes mobilization.  
Seismic retrofitting construction is continuing throughout the project.  Major ongoing work during January 
2006 included CIDH and CISS pile driving operations for the mainline, 5th Street, and Harrison off ramps; 4th 
Street retrofit work; falsework for Frame 7U(N); and the preparation for the May 2006 demolition of Frame 
8(U)N including the construction of a traffic bypass lane that will facilitate this frame’s demolition.  The 
TBPOC will be briefed about plans for this demolition work in March 2006.  
 
Progress also continues on the development of the workplan for the demolition of Frames 7U(S) and 8U(S) 
scheduled for September 2006.  The TBPOC will be briefed in February 2006 on the traffic management and 
workplan for this scope. 
 
Project Issues:    

Issue Mitigating Action 

Ensuring the demolition of Frames 7U(S) and 
8U(S) in September 2006 in a way that 
optimizes schedule and minimizes impact to 
traffic. 

The proposed demolition workplan and traffic management / closure plans will be presented to the 
TBPOC in February 2006. 

 
 
Recent TBPOC Actions:  None.  
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Project Photographs 

 
 
Interim Eastbound I-80: Stage 6 Detour (ST6D) 

 
 
4 Sections Frames 7U - 8U 

 
4 Sections Frames 7U - 8U 

 
 
West Approach at 4th Street looking east. 

 
New Frame 7U north Falsework 

 
New 5th Street off ramp Bents 1 thru 5, CISS Piles 
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West Approach Project Stages  
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Toll Bridge Seismic Retrofit Program 

Richmond-San Rafael Bridge (RSRB) Seismic Retrofit Project 

Project Description:  The Richmond-San Rafael (RSR) Bridge Seismic Retrofit Project strengthened the 
existing bridge to withstand the effects of a large seismic event.  As part of the retrofit work, Caltrans 
performed work to strengthen the bridge foundations, replace the existing west trestle, the main channel fenders, 
and the joint rehabilitation of the bridge deck.  (The RM1 work is reported in the RM1 section of the report). 
 
RSRB Seismic Retrofit Cost Summary ($Millions) 

Contract 
AB 144 /  

SB 66 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(12/2005) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 

RSRB Seismic Retrofit       

  Capital Outlay Support 134.0  -   134.0  122.6  127.0           (7.0) 

  Capital Outlay Construction 780.0  -   780.0  666.4  698.0         (82.0) 

TOTAL 914.0  -   914.0  789.0  825.0   (89.0) 

Note: Details may not sum to totals due to rounding effects.  

* The seismic retrofit contract included work to rehabilitate the bridge deck joints.  Although the deck joint work was 

funded from RM1 toll funds, the work is also eligible for Toll Bridge Seismic Retrofit Program funding.  In July 2005, 

BATA rescinded $16.9 million in RM1 funds for the deck joint work to make additional RM1 funds available for the 

New Benicia-Martinez Bridge Project. An equivalent amount of seismic funds will be used on the deck joint work, 

which is included in the budget above.  This issue is also discussed in the RM1 portion of the report on page 42. 

 
RSRB Seismic Retrofit Schedule Summary  

Project 
AB 144 / SB 66 

Baseline Project 
Completion Date 

Approved 
Changes 
(Months) 

Current 
Schedule 

Forecast Project 
Completion Date 

Variance 
(Months) 

RSRB Seismic Retrofit August 2005 - August 2005 October 2005 2 

 
Project Status:  Caltrans achieved seismic safety on the bridge in July 2005.  Caltrans is expecting at least $89 
million in savings from the AB 144 / SB 66 budget. The construction contract was completed and accepted on 
October 28, 2005 A Proposed Final Estimate was submitted to the contractor, who responded with no 
exceptions in December 2005.  Caltrans is currently withholding approximately $100,000 for the production of 
as-built drawings, which are expected to be received from the contractor in February.  At such time as these 
drawings are received, the $100,000 withholding amount will be released to the contractor, and the Final 
Estimate will be processed.  Caltrans is in the process of finalizing project plans and specifications for a public 
access lot on the Marin side of the bridge to comply with a Bay Conservation and Development Commission 
(BCDC) permit condition. The Plans, Specifications and Estimate (PSE) for this scope has been submitted to 
the District Office Engineer for review. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

Other Completed Seismic Retrofit Projects 

Summary Description:  Caltrans has already completed the seismic retrofits of the West Spans of the SFOBB, 
the existing 1958 Carquinez Bridge, the existing Benicia-Martinez Bridge, the San Mateo-Hayward Bridge, and 
two former toll bridges in southern California. 
 
Other Completed Seismic Retrofit Projects Cost Summary ($Millions) 

Project 
AB 144 /  

SB 66 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(12/2005) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 
San Francisco-Oakland Bay Bridge 
West Span Seismic Retrofit Project 307.9  -   307.9  300.9  307.9                  -   

Carquinez Bridge Retrofit Project 114.2  -   114.2  114.2  114.2                  -   

Benicia-Martinez Bridge Retrofit 
Project 177.8  -   177.8  177.8  177.8                  -   

San Mateo-Hayward Bridge Retrofit 
Project 163.5          

-   163.5  163.4  163.5                  -   

Vincent Thomas Bridge Retrofit 
Project 58.5  -               58.5              58.4              58.5                  -   

San Diego-Coronado Bridge Retrofit 
Project 103.5  -   103.5  102.6  103.5                  -   

TOTAL 925.4  -   925.4  917.3  925.4                  -   

Note: Details may not sum to totals due to rounding effects. Capital Outlay Support and Capital Outlay have been combined. 

 
Other Completed Seismic Retrofit Projects Schedule Summary  

Project Actual Project Completion 
Date 

Vincent Thomas Bridge Retrofit May 2000 

San Mateo-Hayward Bridge Retrofit June 2000 

Carquinez Bridge Retrofit  January 2002 

San Diego-Coronado Bridge Retrofit June 2002 

Benicia-Martinez Bridge Retrofit August 2002 

SFOBB West Span Seismic Retrofit June 2004 

 
Summary Status:  Construction has been completed on the above listed projects.  The Estimate at Completion 
amounts shown above include allowances for minor project closeout costs. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

Other Toll Bridges 

 
Dumbarton and Antioch Bridges 
 
The original design of the Dumbarton and Antioch Bridges were based on design criteria developed after the 
1971 San Fernando Earthquake. In the early 1990’s, Caltrans determined that these two structures had the 
seismic resistant features required by the post 1971 codes and were not likely to be vulnerable during a major 
seismic event. Since that time, Caltrans has pursued an aggressive seismic research program, and based on the 
results of this program, significantly revised its seismic design practice in the late 1990's. Consistent with 
recommendations by the Caltrans Seismic Advisory Board, Caltrans regularly reassesses the seismic hazard and 
performance of its bridges. Due to the tremendous changes in seismic design practice that have occurred since 
the design of the Dumbarton and Antioch bridges, a comprehensive assessment of the potential need and scope 
for seismic retrofit based on current knowledge is prudent. 
  
Previous Reports 
A number of limited studies have been made of these bridges in the past. However, none of the studies have 
fully assessed the seismic performance of the structures under current standards.  
 
Vulnerability Studies 
In late 2004, Caltrans initiated vulnerability studies on the Dumbarton and Antioch bridges. The purpose of 
these studies was to determine if the bridges would meet current seismic performance standards. The studies 
were essentially completed in May 2005. They were not a complete global analysis, but rather an investigation 
of selected bents modeled as independent structures. The analysis was limited in scope and based on as-built 
plans and currently available geotechnical information. The superstructure response was not analyzed. 
 
The Dumbarton and Antioch Bridges have many seismic resistant features, and the results of the vulnerability 
studies indicate that the bridges should perform well in a moderate seismic event. However, during a major 
seismic event, some potential vulnerabilities (summarized below) become apparent.  
 

 Foundation response generally governs performance. The piles may plunge axially and potentially 
cause permanent footing rotations. 

 Potentially large foundation displacements and rotations may result in deformations that can’t be easily 
repaired. 

 The bent cap, pile cap, pile and superstructure are not capacity protected by the ductile columns and, as 
a result, these elements may be damaged in a major event, especially if the foundation is retrofitted. 

 
Given the limitations of the studies, there was insufficient evidence to conclusively determine the performance 
of the bridges during a maximum credible earthquake (MCE). While the Dumbarton and Antioch bridges may 
meet performance standards, a more comprehensive technical study is necessary to understand the performance 
of these structures during an MCE event. A study of this level is necessary to accurately determine the 
structures’ response and to develop any necessary retrofit strategies. A comprehensive geotechnical study using 
the latest analysis techniques is likely necessary in order to perform this level of analysis. 
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Antioch Bridge 

 
Dumbarton Bridge 

Sensitivity Analysis  
As a follow-up to the Vulnerability Study, a sensitivity analysis is being performed on a single representative 
bent used in the Vulnerability Study (Bent 23 of the Dumbarton Bridge). The goal of the analysis is to 
determine the structural response associated with uncertainties in the geotechnical data. An envelope of soil 
conditions (best-case and worst case scenarios) was used in the analysis. The results of the Sensitivity Analysis 
will be used to determine the scope and value of conducting further geotechnical studies.  
 
While the Sensitivity Analysis is ongoing, preliminary results indicate that the seismic response of the bridge is 
largely dependant on the soil conditions and that a comprehensive geotechnical investigation is essential for 
understanding the bridge’s performance during a major seismic event. A work plan is being developed to assess 
the extent of geotechnical work needed for a complete seismic analysis and to assess the required performance 
levels for each structure. 
 
Cost and Schedule 
A preliminary cost estimate, schedule, and an initial risk analysis have been developed to complete a 
comprehensive seismic analysis for each bridge. The preliminary estimate and schedule were developed as a 
baseline assuming a complete geotechnical and geophysical investigation is required at each bridge. 
 
The TBPOC will consider how to proceed with this comprehensive seismic analysis in the coming months, and 
will update the Legislature in the First Quarter report for 2006. 
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PROJECT / CONTRACT REPORTS 

 

Regional Measure 1 Program 
 
New Benicia-Martinez Bridge Project Summary 

               - New Benicia-Martinez Bridge Contract 
               - Other Contracts and Related Project Activities 

New Carquinez Bridge Project  

Richmond-San Rafael Bridge Trestle, Fender, and Deck Joint Rehabilitation 
Project 

Richmond-San Rafael Bridge Trestle Deck Overlay Project 

Interstate 880 / State Route 92 Interchange Reconstruction 

Other Completed Regional Measure 1 Projects 

               - San Mateo–Hayward Bridge Widening Project 
               - Richmond Parkway Project 
               - Bayfront Expressway Widening Project 
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Regional Measure 1 Program 

New Benicia-Martinez Bridge Project Summary 
 
Project Description:  The new Benicia-Martinez Bridge project constructs a new parallel bridge just east of the 
existing bridge.  The project will include reconstructed interchanges to the north and south of the bridges and a 
new toll plaza and administration building in Martinez. 
 
New Benicia-Martinez Bridge Project Cost Summary ($Millions) 

Contract June 2005 
BATA Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(12/2005) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support         157.1          21.1         178.2         142.0         178.2              -   
Right-of-Way and Others           20.4           (0.1)         20.3          12.0          20.3              -   
Capital Outlay Construction                       -   

New Bridge*         672.0         112.0         784.0         582.2         784.0              -   

I-680/I-780 Interchange 
Replacement*           76.3          16.1          92.4          67.9          92.4              -   

I-680/Marina Vista Interchange 
Reconstruction           51.5            3.4          54.9          52.0          54.9              -   

New Toll Plaza           24.3            2.0          26.3          17.6          26.3              -   
Existing Bridge & Interchange 
Modifications           17.2          10.9          28.1              -           28.1              -   

Other           20.3           (1.3)         19.0          15.0          19.0              -   
Project Reserve           20.8          39.0          59.8              -           59.8              -   

TOTAL       1,059.9         203.1      1,263.0         888.7      1,263.0              -   

Note: Details may not sum to totals due to rounding effects. 

* The budget and estimate at completion includes approximately $33 million in non-toll bridge funds (Proposition 192 and 

SHOPP). 
 
New Benicia-Martinez Bridge Project Schedule Summary 

Project Baseline Project 
Completion Date 

Approved 
Changes 
(Months) 

Current 
Schedule 

Forecast Project 
Completion Date 

Variance 
(Months) 

I-680/Marina Vista Interchange 
Reconstruction March 2006 - March 2006 April 2006 1 

New Toll Plaza June 2006 - June 2006 August 2006 2 
New Benicia-Martinez Bridge December 2007 - December 2007 December 2007 - 
I-680/I-780 Interchange Replacement December 2007 - December 2007 February 2008 2 
Open to Traffic December 2007 - December 2007 December 2007 - 
Existing Bridge & Interchange 
Modifications December  2009 - December  2009 December  2009 - 

 
Project Status:  All major construction projects necessary to open the bridge are currently in construction.  
Numerous foundation and superstructure issues have significantly delayed the new bridge contract.  See the 
following contract detail pages for more information.  Note that the remaining expenditures required on the 
“Right-of-Way and Others” category represents environmental permitting and mitigation.  On December 21, 
2005, BATA approved a budget increase resulting in a revised total of $1.263 billion. 
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Benicia Toll Plaza -Toll Booth Canopy showing the ceiling 

grid 

 
Marina Vista - looking from 680NB Off ramp - EPS Block 

Installation 

 
Project Issues 

Issue Mitigating Action 

To open the bridge, Caltrans will have to coordinate opening and 
close-out activities among the different contractors that will be active 
on the project. These activities including structural bridge and 
electrical tie-ins have been complicated by the delays to the new 
bridge. As identified in Caltrans Risk Management Plan, these 
delays also may further escalate support and material costs on the 
project. 

Based on the Caltrans Risk Management Plan, BATA has 
budgeted a program contingency to fund these potential increases. 
Caltrans also is completing a comprehensive schedule of all 
activities necessary to open the new bridge to traffic. As necessary, 
Caltrans will be negotiating with their contractors to resolve any final 
opening and close-out activities to open the bridge. 
 

 
Recent TBPOC Actions:  See the following contract detail pages for more information. 
 
 
 
 
 
 
Project Photographs 
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Benicia Deck 

 
Benicia Hinge Box 2  

 
Benicia Hinge Box 1 

 

 
Bridge 215 Deck looking South 

 
Looking North at the New Benicia-Martinez Bridge 

Alignment 

 
Segmental Work on Pier 7 

 
Project Photographs cont. 
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Regional Measure 1 Program 

New Benicia-Martinez Bridge Project  
 

  NEW BENICIA-MARTINEZ BRIDGE CONTRACT 

 
Contract Description:  The new bridge contract constructs a new cast-in-place segmentally constructed 
reinforced concrete bridge just east of the existing bridge.  The new bridge will carry five lanes of eastbound I-
680 traffic towards Benicia.  
 
New Benicia-Martinez Bridge Cost Summary ($Millions) 

Contract 
June 2005 

BATA 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(12/2005) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 
New Benicia-Martinez Bridge       
  Capital Outlay Support 84.9            7.3          92.2          69.5          92.2  - 
  Capital Outlay Construction 672.0         112.0         784.0         582.2         784.0  - 

TOTAL 756.9         119.3         876.2         651.7         876.2  - 
Note: Details may not sum to totals due to rounding effects.  
 
New Benicia-Martinez Bridge Schedule Summary 

Contract Baseline Contract 
Completion Date 

Approved 
Changes 
(Months) 

Current 
Schedule 

Forecast 
Contract 

Completion Date 
Variance 
(Months) 

New Benicia-Martinez Bridge December 2007 - December 2007 December 2007 - 

 
 
Contract Status:  The contract is 85 % complete. The superstructure concrete is in place and post tensioned 
from the south abutment to pier 4, and barrier rail construction is in progress. Superstructure segments have 
been cast at piers 5, 8, 9, and 13, while segments are being cast at piers 7, 10, and 12. Pier tables 6 and 11 were 
stressed and falsework removal continued. The form traveler is scheduled to be erected at pier table 6 starting 
on February 14, 2006. In order to maintain concrete temperature within the specified limits, continued to install 
cooling tubes in the segments and a nitrogen station is in operation for cooling the concrete in the delivery 
trucks. 165 of 344 segments are complete as of the end of January 2006, for the above mentioned piers. Ten 
tower cranes are installed and operational. Pier table construction continues at pier 15, and column construction 
is complete at piers 14. For Frame 4 cast on falsework, barrier rails, approach slab work, isolation casing 
covers, grading for drainage and slope paving are complete, however, approximately 10% of the deck surface 
are not acceptable. Bridge deck repairs will be needed in large areas around pier 3 due to poor quality of 
concrete at surface even after grinding. The contractor has submitted bridge deck repair plan, using polyester 
grout, which is currently being reviewed. On Frame 1 Cast-on Falsework, continued work on forms, rebar and 
pre-stress for the Span 16 intermediate diaphragm, and poured two more sections of stem walls. Two more stem 
pours to complete Span 16. Poured both stem walls in Span 15. The risk management plan for the contract 
included $6 million for a potential adverse ruling on prevailing wages for tugboat operators. A finding from the 
Department of Industrial Relations ruled in favor of Caltrans. The risk management funds will be left in the 
project contingency.
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Span 17 FalseworkTrellis 

 
 
Segmental Work on Pier 7

 

ClosureDeck between Frames 4 & 5 of New Bridge 

 

Frame 1 of New Bridge 

 
Contract Issues  

Issue Mitigating Action 

Over the next seven months, construction of the first of two mid-span 
hinges will occur.  At the present time, there are no issues presently 
facing the project associated with hinge construction.  However, these 
hinges represent a unique and complex element of the bridge 
construction. 
 
There are several areas of concern in the construction of this first 
hinge.  Risk items include:  superstructure alignment/geometry control, 
steel box girder alignment, rebar congestion, and bearing installation. 

Over the last several months, meetings with the contractor and 
Caltrans staff were held to identify potential problem areas, as well 
as appropriate solutions to these issues should they occur.  Also, 
the pedestal endpoints will be under continuous survey control 
and measurement to detect any trends in alignment and 
deflections.  These actions will continue throughout the 
construction of the hinges. 
 
 

 
Recent TBPOC Actions:  In October 2005, the TBPOC approved CCO’s #109.4 (Pile Construction Joint 
Reparation), #110.5 (Pile Anomaly Repair) and #133.1 (Heat of Hydration).  In November 2005, the TBPOC 
approved CCO #117.1 (Steel Escalation). In aggregate, these CCOs added $70.5 million in cost and extended 
the contract schedule by 3 months, which was already included in the baseline contract completion date. 
 
Contract Photographs 
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Regional Measure 1 Program 

New Benicia-Martinez Bridge Project Summary 
 

  OTHER CONTRACTS AND RELATED PROJECT ACTIVITIES 

 
Contract Description: Contracts related to the new Benicia-Martinez Bridge project involve the construction of 
a new toll plaza south of the new bridge in Contra Costa County with 17 toll booths, including two high-
occupancy vehicle (HOV) bypass lanes, and the reconstruction of the I-680/Marina Vista Road and I-680/I-780 
interchanges.  
 
Other Contracts and Related Activities Cost Summary ($Millions) 

Contract 
June 2005 

BATA 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(12/2005) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 

Capital Outlay Support 72.2          13.8          86.0          72.5          86.0  - 

Right-of-Way and Environmental 
Mitigation 20.4           (0.1)         20.3          12.0          20.3  - 

Capital Outlay Construction            - 

I-680/I-780 Interchange Replacement 76.3  16.1  92.4  67.9  92.4  - 

I-680/Marina Vista Interchange 
Reconstruction 51.5  3.4  54.9  52.0  54.9  - 

New Toll Plaza 24.3  2.0  26.3  17.6  26.3  - 

Existing Bridge & Interchange 
Modifications 17.2  10.9  28.1              -   28.1              -   

Others 20.3   (1.3) 19.0  15.0  19.0              -   

Total Capital Outlay Construction 189.6          31.1         220.7         152.5         220.7  - 

TOTAL 282.2          44.8         327.0         237.0         327.0  - 

Note: Details may not sum to totals due to rounding effects.  

 
 
Other Contracts and Related Activities Schedule Summary 

Project Baseline Project 
Completion Date 

Approved 
Changes 
(Months) 

Current 
Schedule 

Forecast Contract 
Completion Date 

Variance 
(Months) 

I-680/Marina Vista Interchange 
Reconstruction March 2006 - March 2006 March 2006 - 

New Toll Plaza June 2006 - June 2006 August 2006 2 

I-680/I-780 Interchange Replacement December 2007 - December 2007 February 2008 2 

Existing Bridge & Interchange 
Modifications December  2009 - December  2009 December  2009 - 
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Contract Status: 

Toll Plaza and Administration Building: The contract is 80 % complete. The Contractor continued to install 
the Toll Booth canopy roofing and completed the metal railings on the stairs at the front of the Operation 
Building. Work continued with the miscellaneous electrical wiring installation for the security and alarm 
systems, as well as the ATCAS and other electrical items at the Toll Plaza canopy. Installation of the elevator 
at Toll Island # 9, and installation of the Toll Booth steel doors and window glazing continued. Work began on 
the layout and installation of structural steel support stubs for the soffit light gauge metal framing for the 
Courtyard canopy. The contract has been operating under liquidated damages since October 11, 2005, which is 
the current extended contract completion date. A hearing with the Dispute Resolution Board (DRB) to review 
NOPC # 39, Liquidated Damages has been postponed indefinitely, until the Contractor decides to pursue the 
resolution of this issue. 

I-680/I-780 Interchange: The contract is approximately 86% complete. All footings, bents, and columns for 
Bridge 215, which is the northbound I-680 connection from pier 17, are complete, and superstructure works 
are in progress, with stem and soffit concrete placed in spans 19 to 20. The Contractor completed the trestle for 
Span 17 falsework. All foundations, bents, and columns for bridges 212 and 214, the westbound I-780 
connector, are complete. Superstructure work is in progress for bridge 212, with span 21 through 18 deck 
concrete completed during the period. The completion of final electrical work is delayed until April 2008, 
based on the completion of the new bridge by December 30, 2007. 

I-680/Marina Vista Interchange: The contract is approximately 96% complete. While falsework removals for 
the Mococo Overhead Bridge and the On Ramp Bridge have been completed, and falsework materials 
continued to be demobilized from the jobsite. Class 1 finishing of the Retaining Wall # 1 is on-going. The 
Contractor continued placement of the Expandable Polystyrene (EPS) Block along the CCNB line between 
Station 97+00 and the Mococo Overhead On-Ramp Bridge, and reinforced concrete slab sections are being 
poured on to the EPS blocks, as the areas are completed.  Contractor continued to pull conductor wires for the 
street and signal lights at Waterfront Road and the NB/SB Off-Ramp/On-Ramp intersection. 

Wetland Mitigation: The contract remains at 98% complete and is scheduled for completion in February 2006.  
The only remaining work for this contract is the completion of the hydro seeding work, which has been 
affected by wet weather conditions. This area must further dry before this work can resume. 
 
Contract Issues  

Issue Mitigating Action 

Lack of progress by the contractor on the Toll Plaza and 
Administration Building contract. 

A Dispute Resolution Board (DRB) hearing was indefinitely 
postponed by the Contractor to resolve NOPC #39 concerning 
liquidated damages. 

 
Recent TBPOC Actions:  In October 2005, concerning the I-680/Marina Vista Interchange, the TBPOC 
approved CCO’s #25 (Contaminated Soils), and #31 (Water Treatment).  Concerning the I-680/I-780 
Interchange, the TBPOC approved CCO’s #37.2 (Bent 14 Differing Site Conditions), and 70 (Bent 18 Differing 
Site Conditions). In aggregate, these CCOs added $4.3 million in cost. In January 2006, the TBPOC approved 
CCO #71 on the I-680/I-780 Interchange contract (Electrical Escalation) with a cost impact of $1.9 million; and, 
CCO #99 on the I-680/I-780 Interchange contract (Main Span Delay) with a cost impact of $4.0 million and a 
schedule impact of 279 working days (note that this impact is included in the contract forecast completion date). 
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 Regional Measure 1 Program 

New Carquinez Bridge Project 

Project Description: The new Carquinez Bridge project involves constructing a new suspension bridge west of 
the existing bridges with four westbound lanes and a bicycle/pedestrian lane and demolishing the existing 1927 
bridge.  
 
New Carquinez Bridge Cost Summary ($Millions) 

Contract June 2005 
BATA Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(12/2005) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support         124.4              -          124.4         114.3         125.4            1.0  
Capital Outlay Construction                       -   

Replacement Bridge         253.3              -   253.3  253.0         256.3            3.0  

South Interchange Reconstruction           73.9              -           73.9          71.8          73.9              -   
Existing 1927 Bridge Demolition           35.2              -           35.2          16.8          35.2              -   
Other           29.3              -           29.3          25.2          28.4           (0.9) 

Project Reserve           12.1              -           12.1              -             9.0           (3.1) 

TOTAL         528.2              -          528.2         481.1         528.2              -   

Note: Details may not sum to totals due to rounding effects.  
 
New Carquinez Bridge Schedule Summary 

Contract Baseline Project 
Completion Date 

Approved 
Changes 
(Months) 

Current 
Schedule 

Forecast Contract 
Completion Date 

Variance 
(Months) 

New Carquinez Bridge November 2003* - November 2003* November 2003* - 

1927 Carquinez Bridge Demolition December 2007 - September 2007 September 2007 (3) 

Landscaping August 2011 - August 2011 August 2011 - 

* The date shown is for the opening of the bridge to traffic. 

 
Project Status: The Demolition contract is approximately 31% complete based on time and schedule. 
However, it is approximately 57% complete based on payment, because the big cost items in the contract were 
works involving the 1958 bridge approach slab replacement, which has been completed. Traffic was switched 
back onto the 1958 bridge on November 10, 2005. The replacement bridge and all its approaches are complete 
and opened to traffic. Demolition of the 1927 bridge has started at Units 7 and 3, with the deck and stringer 
removals. However, work has been suspended since December 23, 2005 on the bridge demolition, due to 
concern with the buckling of eye bars. The Contractor has revised and submitted a modified deck removal plan 
for Unit 3, which is currently being reviewed. Demolition work will not resume until the modified demolition 
plan is approved. 
 
Project Issues:  

Issue Mitigating Action 
On the Replacement Carquinez Bridge Contract, the Contractor 
has submitted claims for various contract issues, including claims 
on fabrication, labor, and access. 
 

Caltrans is in the process of evaluating the merits of the final claims.  
BATA staff will direct BATA’s consultant team to also evaluate the 
claims to determine project risk.  Project reserves may need to be 
used. 
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1958 Carquinez Bridge Approach New Deck Surface  
  

 

Carquinez Bridge Demolition-Removal of Deck and Stringers 1 
 

 

1958 Carquinez Bridge Approach Seismic Monitoring Pit 

 

New Carquinez Bridge 1 

 

Carquinez Bridge Demolition-Removal of Deck and Stringers 2 

 

 

Carquinez Bridge Demolition-Removal of Deck and Stringers 3 

 
Project Photographs 
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Repaired Deck Joints-Lower Deck 

 

Richmond-San Rafael Trestle 

 

Regional Measure 1 Program 

Richmond-San Rafael Bridge (RSRB) Trestle, Fender, and Deck Joint Rehabilitation 
Project 

Project Description: This contract involves replacing the western trestle section of the bridge near San Rafael, 
rehabilitating the ship collision fender system at various piers, and rehabilitation of joints on the bridge deck. 
  
RSRB Trestle, Fender, and Deck Joint Rehabilitation Cost Summary ($Millions) 

Contract June 2005 
BATA Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(12/2005) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 
RSR Trestle, Fender, and Joint 
Rehabilitation       

  Capital Outlay Support 10.8              -           10.8          11.8          12.6            1.8  
  Capital Outlay Construction 91.3              -           91.3          83.1          84.5           (6.8) 
Project Reserve               -               -               -               -               -               -   

TOTAL 102.1              -   102.1          94.9          97.1           (5.0) 
Note: Details may not sum to totals due to rounding effects.  

The Deck Joint Rehabilitation work is funded from RM1 and from Toll Bridge Seismic Retrofit Program ($16.9 million) funds.  In 

July 2005, BATA rescinded $16.9 million in RM1 funds from the deck joint project.  An equivalent amount of seismic retrofit 

funding will be used on the project.  This action was taken to make additional RM 1 funds available for the Benicia-Martinez 

Bridge New Span project.  The budget for the Richmond-San Rafael Bridge Seismic Retrofit project, shown on page 27 of this 

report, includes $16.9 million of costs for the deck joint rehabilitation work. 

 
 
RSRB Trestle, Fender, and Deck Joint Rehabilitation Schedule Summary 

Contract 
Baseline 
Contract 

Completion Date 

Approved 
Changes 
(Months) 

Current 
Schedule 

Forecast 
Contract 

Completion Date 
Variance 
(Months) 

Richmond-San Rafael Bridge Trestle, 
Fender, and Deck Joint Rehabilitation August 2005 - August 2005 August 2005 - 

 
Project Status: Work on this project is completed. 
 
Project Issues:  None 
 
Project Photographs 
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RSR Concrete Deck Overlay 

Regional Measure 1 Program  

Richmond-San Rafael Bridge (RSRB) Deck Overlay Project 

Project Description:  Rehabilitate the existing concrete deck on the bridge, damaged due to traffic and 
exposure to a marine environment.   
 
RSRB Deck Overlay Cost Summary ($Millions) 

Contract June 2005 
BATA Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(12/2005) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 
RSR Deck Overlay       
  Capital Outlay Support 8.0           (3.5)           4.5            1.6            4.5              -   
  Capital Outlay Construction 16.9            3.6          20.5              -           20.5              -   

TOTAL 24.9            0.1          25.0            1.6          25.0              -   
Note: Details may not sum to totals due to rounding effects.  
 
RSRB Deck Overlay Schedule Summary 

Contract Baseline Contract 
Completion Date 

Approved 
Changes 
(Months) 

Current 
Schedule 

Forecast 
Contract 

Completion Date 
Variance 
(Months) 

Richmond-San Rafael Bridge Deck Overlay 
Rehabilitation January 2007 - January 2007 January 2007 - 

 
Project Status: This project is Ready to List (RTL). Design is complete, and will be advertised upon approval 
of funding, planned for February 2006. BAMC staff has completed an independent estimate review of the 
Caltrans project estimate, and has submitted to BATA for presentation to Caltrans management. The increase in 
the Capital Outlay Construction estimate is due to a revision of work quantities, escalation in the price of certain 
concrete materials and a revised allowance for construction difficulty factors. 
 
Project Issues: 

Issue Mitigating Action 

Caltrans has reported a higher 
than budgeted estimate for the 
construction of the project. 

BATA staff has reviewed the revised estimate for the project and has made a 
recommendation to BATA.  The shorter construction duration will allow support funding 
to be shifted to construction funding. 

 
Project Photographs  
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Regional Measure 1 Program  

Interstate 880/State Route 92 Interchange Reconstruction Project 

Project Description:  Modify the existing cloverleaf interchange to increase capacity and improve safety and 
traffic operations. 
Interstate 880/State Route 92 Interchange Cost Summary ($Millions) 

Contract 
June 2005 

BATA 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(12/2005) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 
I-880/SR-92 Interchange Improvement       
  Capital Outlay Support 28.8              -           28.8          26.3          43.2          14.4  
  Capital Outlay Construction 94.8              -           94.8              -          119.0          24.2  
  Capital Outlay Right-of-Way 9.9              -             9.9            7.3          13.0            3.1  
  Project Reserve 0.3              -             0.3              -           11.1          10.8  

TOTAL 133.8              -          133.8          33.6         186.3          52.5  
Note: Details may not sum to totals due to rounding effects. $9.6 million in ACTA funds included under Capital Outlay 

Construction. $3.7 million included in Capital Outlay Construction for separate landscape contract. 

Interstate 880/State Route 92 Interchange Schedule Summary 

Project 
Baseline 
Project 

Completion 
Date 

Approved 
Changes 
(Months) 

Current 
Schedule 

Forecast 
Project 

Completion 
Date 

Variance 
(Months) 

I-880/SR-92 Interchange Reconstruction November 2010 - November 2010 December 2010 1 

 
Project Status: Design is 95% complete.  Caltrans continues work on the preparation of the PS&E package 
with 100% completion re-scheduled from January 10, 2006 to March 1, 2006.  Contract package is scheduled to 
be advertised by August 2006 and start of construction in November 2006.  Design work is being delayed 
further due to resolution of utility conflicts, and design and construction staging refinements.  Additional utility 
easements may be necessary, and it will not be known until Caltrans receives the utility relocation plans from 
the utility companies.  Caltrans continues to be in close contact with the utility companies to resolve the 
conflicts.  Caltrans is pursuing offsite third party wetland mitigation due to 1) limited areas within the project 
limits that is suitable to accommodate the wetland mitigation ratio of 3:1 required the Water Board and 2) as a 
means of avoiding future maintenance costs. Additional right of way funds will be required to pay for off-site 
wetland mitigation.  Right-of-way acquisition is in progress. Current right of way parcel count is 70 parcels. Of 
these, right of way from 50 parcels has been acquired. Caltrans is working with PG&E on the relocation of 6 
poles near Lindenwood Way.  Under grounding the utilities at this location is likely.  Demolition of 10 of the 12 
homes is now scheduled to begin in January 2006.  The remaining 2 homes may be sold with proceeds going 
back into the project.  $1.4 million in federal SAFETEA funds have been earmarked for this project.   
 
Project Issues: 

Issue Mitigating Action 
 
The forecast schedule includes an aggressive schedule for right-of-
way acquisition that provided for 18 months to clear numerous 
parcels in the project area. Additional time may be required to 
negotiate with parcel owners and the railroad complete property 
acquisition. 
 
 

The impact of right-of-way acquisitions on the schedule will be determined 
during the previously mentioned schedule assessment.  Workarounds will be 
considered if it can prevent possible delay to the construction start. The 
construction contract will be advertised with an A+B specification, which could 
reduce the construction duration and recover the project schedule. 
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Regional Measure 1 Program  

Other Completed Regional Measure 1 (RM1) Projects 

Summary Description: Other completed Regional Measure 1 projects are the following: (a) Widen the San 
Mateo-Hayward Bridge along its low-trestle section and its eastern approach, (b) Widen the Bayfront 
Expressway (SR 84) from the Dumbarton Bridge to the U.S. 101/Marsh Road interchange, (c) Construct an 
eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and Interstate 80 near Pinole, 
and (d) Modify the U.S. 101/University Avenue interchange. 
 
Other Completed RM1 Projects Cost Summary ($Millions) 

Contract June 2005 
BATA Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(12/2005) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 
San Mateo-Hayward Bridge 
Widening Project 217.8              -          217.8         208.5         211.9           (5.9) 

Bayfront Expressway Widening 
Project 35.3              -           35.3          33.0          34.9           (0.4) 

Richmond Parkway Project 5.9              -             5.9            3.9            5.9              -   

U.S. 101/University Interchange 3.8              -             3.8            3.7            3.8              -   

TOTAL 262.8              -          262.8         249.1         256.5           (6.3) 

 
Schedule Summary 

Project Actual Project 
Completion Date 

Richmond Parkway Project May 2001 

San Mateo-Hayward Bridge Widening Project February 2003 

Bayfront Expressway Widening Project January 2004 

U.S. 101/University Interchange April 2004 
 
 
Project Status: Construction has been completed on the above listed contracts. 
 
Project Issues: None. 
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Appendix A: Toll Bridge Seismic Retrofit Program ($Millions) 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost Detail  

 
 

Note: Details may not sum to totals due to rounding 

Contract EA Number
 AB 144 / 

SB 66 Budget 
 Approved 
Changes  Current Budget 

 Actual Cost To 
Date (12/2005) 

 Estimate at 
Completion 

 At-Completion 
Variance 

a b c d e = c + d f g h =g - e

San Francisco-Oakland Bay Bridge East 
Span Replacement Project

East Span - Skyway 01202X
Capital Outlay Support 197.0    -          197.0    119.9      197.0     -          
Capital Outlay Construction 1,293.0 -          1,293.0 961.2      1,293.0  -          

Total 1,490.0   -            1,490.0   1,081.1   1,490.0   -            

East Span - SAS Superstructure 0120FX
Capital Outlay Support 214.6    -          214.6    16.6        214.6     -          
Capital Outlay Construction 1,753.7 -          1,753.7 -            1,767.4  13.7      

Total 1,968.3   -            1,968.3   16.6        1,982.0   13.7        
East Span - SAS E2/T1 Foundations 0120EX -            

Capital Outlay Support 52.5      -          52.5      7.6          52.5       -          
Capital Outlay Construction 313.5    -          313.5    88.3        313.5     -          

Total 366.0      -            366.0      95.9        366.0      -            

SAS W2 Foundations 0120CX
Capital Outlay Support 10.0      -          10.0      9.2          10.0       -          
Capital Outlay Construction 26.4      -          26.4      25.7        26.4       -          

Total 36.4        -            36.4        34.9        36.4        -            

YBI Transition Structures 0120PX
Capital Outlay Support 78.7      -          78.7      7.8          78.7       -          
Capital Outlay Construction 299.3    -          299.3    -            318.4     19.1      

Total 378.0      -            378.0      7.8          397.1      19.1        

Oakland Touchdown 01204X
Capital Outlay Support 74.4      -          74.4      19.2        92.1       17.7      
Capital Outlay Construction 283.8    -          283.8    -            272.7     (11.1)     

Total 358.2      -            358.2      19.2        364.8      6.6          

YBI South/South Detour 0120RX
Capital Outlay Support 29.5      -          29.5      13.9        29.5       -          
Capital Outlay Construction 131.9    -          131.9    30.0        133.8     1.9        

Total 161.4      -            161.4      43.9        163.3      1.9          

Existing Bridge Demolition 01209X
Capital Outlay Support 79.7      -          79.7      0.2          79.7       -          
Capital Outlay Construction 239.2    -          239.2    -            222.0     (17.2)     

Total 318.9    -          318.9    0.2          301.7     (17.2)     

YBI/SAS Archeology 01207X
Capital Outlay Support 1.1        -          1.1        1.1          1.1         -          
Capital Outlay Construction 1.1        -          1.1        1.1          1.1         -          

Total 2.2          -            2.2          2.2          2.2          -            
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Appendix A: Toll Bridge Seismic Retrofit Program ($Millions) 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost Detail  
(Cont.) 

 
 

Note: Details may not sum to totals due to rounding 

Contract EA Number
 AB 144 / 

SB 66 Budget 
 Approved 
Changes  Current Budget 

 Actual Cost To 
Date (12/2005) 

 Estimate at 
Completion 

 At-Completion 
Variance 

a b c d e = c + d f g h =g - e

YBI - USCG Road Relocation 0120QX
Capital Outlay Support 3.0        -          3.0        2.7          3.0         -          
Capital Outlay Construction 3.0        -          3.0        2.8          3.0         -          

Total 6.0        -          6.0        5.5          6.0         -          
YBI - Substation and Viaduct 0120GX

Capital Outlay Support 6.5        -          6.5        6.3          6.5         -          
Capital Outlay Construction 11.6      -          11.6      11.2        11.6       -          

Total 18.1      -          18.1      17.5        18.1       -          

Oakland Geofill 01205X -            
Capital Outlay Support 2.5        -          2.5        2.5          2.5         -          
Capital Outlay Construction 8.2        -          8.2        8.2          8.2         -          

Total 10.7      -          10.7      10.7        10.7       -          

Pile Installation Demonstration Project 01208X
Capital Outlay Support 1.8        -          1.8        1.8          1.8         -          
Capital Outlay Construction 9.2        -          9.2        9.2          9.2         -          

Total 11.0      -          11.0      11.0        11.0       -          

Stormwater Treatment Measures 0120JX
Capital Outlay Support 6.0        -          6.0        4.0          6.0         -          
Capital Outlay Construction 15.0      -          15.0      -            15.0       -          

Total 21.0        -            21.0        4.0          21.0        -            

Right-of-Way and Environmental 
Mitigation 0120X9

Capital Outlay Support -          -          -          -            -           -          
Capital Outlay & Right-of-Way 72.4      -          72.4      38.7        72.4       -          

Total 72.4        -            72.4        38.7        72.4        -            

Sunk Cost - Existing East Span 
Retrofit

04343X & 04300X

Capital Outlay Support 39.5      -          39.5      39.5        39.5       -          
Capital Outlay Construction 30.8      -          30.8      30.8        30.8       -          

Total 70.3      -          70.3      70.3        70.3       -          

Other Capital Outlay Support
Environmental Phase 97.7      -          97.7      97.7        97.7       -          
Pre-Split Project Expenditures 44.9      -          44.9      44.9        44.9       -          
Non-project Specific Costs 20.0      -          20.0      3.2          20.0       -          

Total 162.6    -          162.6    145.8      162.6     -          

Subtotal East Span Capital Outlay 
Support 959.4      -            959.4      398.1      977.1      17.7        
Subtotal East Span Capital Outlay 
Construction & Sunk Costs 4,492.1   -            4,492.1   1,207.2   4,498.5   6.0          
Other Budgeted Capital 35.1        -            35.1        -            11.0        (24.1)       

Total SFOBB East Span Replacement 
Project 5,486.6   -            5,486.6   1,605.3   5,486.6   -            
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 Appendix B: Toll Bridge Seismic Retrofit Program Cost Detail ($Millions) 
 

Note: Details may not sum to totals due to rounding 

Project

 AB 144 / 
SB 66 

Budget 
 Approved 
Changes  Current Budget 

Actual Cost To 
Date (12/2005) 

 Estimate at 
Completion 

 At-Completion 
Variance 

a c d e = c + d f g h = g - e

SFOBB East Span Replacement Project
Capital Outlay Support 959.4     -          959.4     398.1    977.1     17.7         
Capital Outlay Construction 4,492.1  -          4,492.1  1,207.2 4,498.5  6.4           
Other Budgeted Capital 35.1       -          35.1       -          11.0       (24.0)        

Total 5,486.6  -          5,486.6  1,605.3 5,486.6  -             
SFOBB West Approach Replacement

Capital Outlay Support 120.0     -          120.0     71.2      120.0     -             
Capital Outlay Construction 309.0     -          309.0     178.4    309.0     -             

Total 429.0     -          429.0     249.6    429.0     -             
SFOBB West Span Retrofit -             

Capital Outlay Support 75.0       -          75.0       74.8      75.0       -             
Capital Outlay Construction 232.9     -          232.9     226.1    232.9     -             

Total 307.9     -          307.9     300.9    307.9     -             
Richmond-San Rafael Bridge Retrofit

Capital Outlay Support 134.0     -          134.0     122.6    127.0     (7.0)          
Capital Outlay Construction 780.0     -          780.0     666.4    698.0     (82.0)        

Total 914.0     -          914.0     789.0    825.0     (89.0)        
Benicia-Martinez Bridge Retrofit -             

Capital Outlay Support 38.1       -          38.1       38.1      38.1       -             
Capital Outlay Construction 139.7     -          139.7     139.7    139.7     -             

Total 177.8     -          177.8     177.8    177.8     -             
Carquinez Bridge Retrofit

Capital Outlay Support 28.7       -          28.7       28.8      28.7       -             
Capital Outlay Construction 85.5       -          85.5       85.4      85.5       -             

Total 114.2     -          114.2     114.2    114.2     -             
San Mateo-Hayward Bridge Retrofit -             

Capital Outlay Support 28.1       -          28.1       28.1      28.1       -             
Capital Outlay Construction 135.4     -          135.4     135.3    135.4     -             

Total 163.5     -          163.5     163.4    163.5     -             
Vincent Thomas Bridge Retrofit (Los Angeles)

Capital Outlay Support 16.4       -          16.4       16.4      16.4       -             
Capital Outlay Construction 42.1       -          42.1       42.0      42.1       -             

Total 58.5       -          58.5       58.4      58.5       -             
San Diego-Coronado Bridge Retrofit

Capital Outlay Support 33.5       -          33.5       33.2      33.5       -             
Capital Outlay Construction 70.0       -          70.0       69.4      70.0       -             

Total 103.5     -          103.5     102.6    103.5     -             
Subtotal East Span Capital Outlay Support 1,433.2  -          1,433.2  811.3    1,443.9  10.7         
Subtotal East Span Capital Outlay & Sunk Costs 6,286.7  -          6,286.7  2,749.9 6,211.1  (75.6)        
Subtotal Other Budgeted Capital 35.1       -          35.1       -          11.0       (24.0)        
Miscellaneous Program Costs 30.0       -          30.0       25.1      30.0       -             
Subtotal Toll Bridge Seismic Retrofit Program 7,785.0  -          7,785.0  3,586.3 7,696.0  (89.0)        
Program Contingency 900.0     -          900.0     -          989.0     89.0         

Total Toll Bridge Seismic Retrofit Program 8,685.0  -          8,685.0  3,586.3 8,685.0  -             
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Appendix C: Toll Bridge Seismic Retrofit Program Summary Schedule 
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Appendix D: Regional Measure 1 Program Cost Detail ($Millions) 
 

Note: Details may not sum to totals due to rounding 

Project EA Number  June 2005 Budget 
 Approved 
Changes  Current Budget 

 Actual Cost To Date 
(12/2005) 

 Estimate at 
Completion 

 At-Completion 
Variance 

a b c d e = c + d f g h =g - e

New Benicia-Martinez Bridge Project
New Bridge 00603_

84.9             7.3            92.2          69.5                  92.2           -                 
-             -                 

661.9           112.0        773.9        568.3                773.9         -                 
10.1             -             10.1          13.9                  10.1           -                 

Subtotal 672.0           112.0        784.0        582.2                784.0         -                 
756.9           119.3        876.2        651.7                876.2         -                 

I-680/I-780 Interchange Reconstruction 00606_

24.9             2.0            26.9          25.6                  26.9           -                 
1.4               5.1            6.5            5.4                    6.5             -                 

26.3             7.1            33.4          31.0                  33.4           -                 

54.7             16.1          70.8          54.8                  70.8           -                 
21.6             -             21.6          13.1                  21.6           -                 
76.3             16.1          92.4          67.9                  92.4           -                 

102.6           23.2          125.8        98.9                  125.8         -                 

I-680/Marina Vista Interchange Reconstruction 00605_
18.3             1.2            19.5          19.1                  19.5           -                 
51.5             3.4            54.9          52.0                  54.9           -                 
69.8             4.6            74.4          71.1                  74.4           -                 

New Toll Plaza and Administration Building 00604_
11.9             2.4            14.3          13.6                  14.3           -                 
24.3             2.0            26.3          17.6                  26.3           -                 
36.2             4.4            40.6          31.2                  40.6           -                 

Existing Bridge & Interchange Modifications 0060A_
Capital Outlay Support 4.3               5.7            10.0          2.6                    10.0           -               
Capital Outlay Construction 17.2             10.9          28.1          -                     28.1           -               

Total 21.5             16.6          38.1          2.6                    38.1           -               

Other Contracts See note below
11.4             (2.6)          8.8            6.2                    8.8             -                 
20.3             (1.3)          19.0          15.0                  19.0           -                 
20.4             (0.1)          20.3          12.0                  20.3           -                 
52.1             (4.0)          48.1          33.2                  48.1           -                 

155.7        16.0       171.7     136.6             171.7      -              
829.9        143.1     973.0     707.7             973.0      -              
20.4          (0.1)       20.3       12.0               20.3        -              
1.4            5.1         6.5         5.4                 6.5          -              

31.7          -          31.7       27.0               31.7        -              
20.8          39.0       59.8       -                  59.8        -              

1,059.9     203.1     1,263.0  888.7             1,263.0   -              

Notes:

Capital Outlay Support
Capital Outlay Construction

BATA Funding
Non-BATA Funding

Total

Capital Outlay Support
BATA Funding
Non-BATA Funding

Subtotal
Capital Outlay Construction

BATA Funding
Non-BATA Funding

Subtotal
Total

Capital Outlay Support

Total
Capital Outlay Construction

Capital Outlay Support
Capital Outlay Construction

Total

Capital Outlay Support
Capital Outlay Construction
Capital Outlay Right-of-Way

Total

Subtotal BATA Capital Outlay Support

Includes EA's 00601_, 00608_, 00609_, 0060C_, 0060E_, 0060F_, 0060G_, and 0060H_ and all 
Project Right-of-Way

Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way
Subtotal Non-BATA Capital Outlay Support
Subtotal Non-BATA Capital Outlay Construction
Project Reserves

Total New Benicia-Martinez Bridge Project
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Appendix D: Regional Measure 1 Program Cost Detail ($Millions) (Cont.) 
 

Note: Details may not sum to totals due to rounding 

Project EA Number  June 2005 Budget 
 Approved 
Changes  Current Budget 

 Actual Cost To Date 
(12/2005) 

 Estimate at 
Completion 

 At-Completion 
Variance 

a b c d e = c + d f g h =g - e

Carquinez Bridge Replacement Project
New Bridge 01301_

Capital Outlay Support 60.5             -             60.5          59.9                  62.3           1.8               
Capital Outlay Construction 253.3           -             253.3        253.0                256.3         3.0               

Total 313.8           -             313.8        312.9                318.6         4.8               

Crockett Interchange Reconstruction 01305_
Capital Outlay Support 32.0             -             32.0          31.9                  32.0           -                 
Capital Outlay Construction 73.9             -             73.9          71.8                  73.9           -                 

Total 105.9           -             105.9        103.7                105.9         -                 

Existing 1927 Bridge Demolition 01309_
Capital Outlay Support 16.1             -             16.1          8.1                    16.1           -                 
Capital Outlay Construction 35.2             -             35.2          16.8                  35.2           -                 

Total 51.3             -             51.3          24.9                  51.3           -                 

Other Contracts See note below
Capital Outlay Support 15.8             -             15.8          14.4                  15.0           (0.8)              
Capital Outlay Construction 18.8             -             18.8          15.3                  17.9           (0.9)              
Capital Outlay Right-of-Way 10.5             -             10.5          9.9                    10.5           -                 

Total 45.1             -             45.1          39.6                  43.4           (1.7)              

124.4        -          124.4     114.3             125.4      1.0            
381.2        -          381.2     356.9             383.3      2.1            

10.5          -          10.5       9.9                 10.5        -              
12.1          -          12.1       -                  9.0          (3.1)           

528.2        -          528.2     481.1             528.2      -              

Notes:

Total Carquinez Bridge Replacement Project

Subtotal BATA Capital Outlay Support
Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way
Project Reserves

Other Contracts includes EA's 01302_, 01303_, 01304_, 01306_, 01307_, 01308_, 0130A_, 
0130C_, 0130D_ ,  0130F_, 0130G_, 0130H_, 0130J_, 00453_, 00493_, 04700_, 00607_, 
2A270_, and 29920_ and all Project Right-of-Way
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Appendix D: Regional Measure 1 Program Cost Detail ($Millions) (Cont.) 
 

Note: Details may not sum to totals due to rounding 

Project EA Number  June 2005 Budget 
 Approved 
Changes  Current Budget 

 Actual Cost To Date 
(12/2005) 

 Estimate at 
Completion 

 At-Completion 
Variance 

a b c d e = c + d f g h =g - e

Richmond-San Rafael Bridge Trestle, Fender, and 
Deck Joint Rehabilitation See note 1 below

Capital Outlay Support
BATA Funding 2.2               -             2.2            1.4                    2.2             -                 
Non-BATA Funding 8.6               -             8.6            10.4                  10.4           1.8               

Subtotal 10.8             -             10.8          11.8                  12.6           1.8               
Capital Outlay Construction

BATA Funding 40.2             -             40.2          33.4                  33.4           (6.8)              
Non-BATA Funding 51.1             -             51.1          49.7                  51.1           -                 

Subtotal 91.3             -             91.3          83.1                  84.5           (6.8)              
Project Reserves -                 -             -             -                     -               -                 

Total 102.1           -             102.1        94.9                  97.1           (5.0)              
Richmond-San Rafael Bridge Deck Overlay 
Rehabilitation 0415U_

Capital Outlay Support
BATA Funding 4.0               0.5            4.5            1.6                    4.5             -                 
Non-BATA Funding 4.0               (4.0)          -             -                     -               -                 

Subtotal 8.0               (3.5)          4.5            1.6                    4.5             -                 
Capital Outlay Construction 16.9             3.6            20.5          -                     20.5           -                 
Project Reserves 0.1               (0.1)          -             -                     -               -                 

Total 25.0             -             25.0          1.6                    25.0           -                 

Richmond Parkway Project (RM 1 Share Only) Non-Caltrans
Capital Outlay Support -                 -             -             -                     -               -                 
Capital Outlay Construction 5.9               -             5.9            3.9                    5.9             -                 

Total 5.9               -             5.9            3.9                    5.9             -                 

San Mateo-Hayward Bridge Widening
See note 2 below

Capital Outlay Support 34.6             -             34.6          34.0                  34.6           -                 
Capital Outlay Construction 180.2           -             180.2        174.0                176.2         (4.0)              
Capital Outlay Right-of-Way 1.5               -             1.5            0.5                    0.6             (0.9)              
Project Reserves 1.5               -             1.5            -                     0.5             (1.0)              
Total 217.8           -             217.8        208.5                211.9         (5.9)              

I-880/SR-92 Interchange Reconstruction
Capital Outlay Support 28.8             -             28.8          26.3                  43.2           14.4             
Capital Outlay Construction

BATA Funding 85.2             -             85.2          -                     109.4         24.2             
Non-BATA Funding 9.6               -             9.6            -                     9.6             -                 

Subtotal 94.8             -             94.8          -                     119.0         24.2             
Capital Outlay Right-of-Way 9.9               -             9.9            7.3                    13.0           3.1               
Project Reserves 0.3               -             0.3            -                     11.1           10.8             
Total 133.8           -             133.8        33.6                  186.3         52.5             

Bayfront Expressway Widening
Capital Outlay Support 8.6               -             8.6            8.0                    8.2             (0.4)              
Capital Outlay Construction 26.5             -             26.5          24.8                  26.5           -                 
Project Reserves 0.2               -             0.2            0.2                    0.2             -                 
Total 35.3             -             35.3          33.0                  34.9           (0.4)              

US 101/University Avenue Interchange Modification
Capital Outlay Support -                 -             -             -                     -               -                 
Capital Outlay Construction 3.8               -             3.8            3.7                    3.8             -                 

Total 3.8               -             3.8            3.7                    3.8             -                 

358.3        16.5       374.8     322.2             389.8      15.0          
1,569.8     146.7     1,716.5  1,304.4          1,732.0   15.5          

42.3        (0.1)     42.2     29.7               44.4       2.2          
14.0        1.1       15.1     15.8               16.9       1.8          
92.4        -        92.4     76.7               92.4       -            
35.0          38.9       73.9       0.2                 80.6        6.7            

2,111.8   203.1   2,314.9 1,749.0          2,356.1   41.2        

Notes: 1 Richmond-San Rafael Bridge Trestle, Fender, and Deck Joint Rehabilitation Includes Non-
TBSRA Expenses for EA 0438U_ and 04157_
2 San Mateo-Hayward Bridge Widening Includes EA's 00305_, 04501_, 04502_, 04503_, 
04504_, 04505_, 04506_, 04507_, 04508_, 04509_, 27740_, 27790_, 04860_

EA's 23317_, 01601_, and 01602_

Non-Caltrans

EA's 00487_, 01511_, and 01512_

Subtotal BATA Capital Outlay Support
Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way

Project Reserves
Total RM1 Program

Subtotal Non-BATA Capital Outlay Support
Subtotal Non-BATA Capital Outlay Construction
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Appendix E: Regional Measure 1 Program Summary Schedule 
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Appendix F: Glossary of Terms 
 
AB144/SB 66 BUDGET:  the planned allocation of resources for the Toll Bridge Seismic Retrofit Program, or 
subordinate projects or contracts, as provided in Assembly Bill 144 and Senate Bill 66, signed into law by 
Governor Schwarzenegger on July 18, 2005 and September 29, 2005, respectively. 
 
APPROVED CHANGES: changes to the AB144/SB 66 Budget or June 2005 BATA Budget as approved by the 
Bay Area Toll Authority Commission. 
 
AT COMPLETION VARIANCE or VARIANCE (cost):  the mathematical difference between the Estimate at 
Completion and the Current Budget. 
 
COST TO DATE:  the actual expenditures incurred by the program, project, or contract as of the month and year 
shown. 
 
CURRENT BUDGET:  the sum of the AB144/SB66 Budget or June 2005 BATA Budget and Approved 
Changes. 
 
ESTIMATE AT COMPLETION:  the current forecast of all of the costs that are projected to be expended so as to 
complete the given scope of the program, project, or contract. 
 
JUNE 2005 BATA BUDGET:  the planned allocation of resources for the Regional Measure 1 Program, or 
subordinate projects or contracts as authorized by the Bay Area Toll Authority as of June 2005. 
 
PROJECT COMPLETE AB144/SB 66 BASELINE or BASELINE PROJECT (or CONTRACT) COMPLETION 
DATE:  the planned completion date for the Toll Bridge Seismic Retrofit Program or subordinate projects or 
contracts. 
 
PROJECT COMPLETE BASELINE:  the planned completion date for the Regional Measure 1 Program or 
subordinate projects or contracts. 
 
PROJECT COMPLETE FORECAST or FORECAST PROJECT (or CONTRACT) COMPLETION DATE:  the 
current projected date for the completion of the program, project, or contract. 
 
SCHEDULE VARIANCE or VARIANCE (schedule):  the mathematical difference expressed in months between 
the Forecast Completion Date and the Baseline Completion Date. 
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The following information is provided in accordance with California 
Government code Section 7550: 
 
This document is one of a series of reports prepared for the Bay Area Toll 
Authority (BATA)/Metropolitan Transportation Commission (MTC) for the 
Toll Bridge Seismic Retrofit and Regional Measure 1 Programs.  The 
contract value for the monitoring efforts, technical analysis, and field site 
works that contribute to these reports, as well as the report preparation 
and production, is $1,574,873. 
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 AGENDA ITEM 5 



 
Toll Bridge Program Oversight Committee 

 
Memorandum 
 

1 of 1 

TO: Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE: February 16, 2006 

FR: Jon Tapping, Acting SFOBB East Span Project Manager 

RE: Agenda No. - 5 

 Item- Response to BSA Audit Report 

 
Cost:  
N/A 
 
Schedule Impacts:  
N/A 
 
Recommendation:   
Information only.   
 
Discussion:  
The Bureau of State Audits’ (BSA) website:  http://www.bsa.ca.gov/bsa/
includes, “Report 2006-406, Implementation of State Auditor’s Recommendations, 
Audits Released in January 2004 Through 2005” (see attached).  The shaded areas of 
BSA’s report (refer to Pages 38 and 40) appear to conclude that Caltrans has not 
implemented corrective actions to the level of detail recommended in BSA’s original audit 
report. 
 
At the February 23, 2006, TBPOC Meeting, the Department will summarize the attached 
BSA report, review potential response options, and recommend a response strategy. 
 
Although assessment of potential response options is ongoing at the time of the February 
23, 2006, TBPOC agenda preparation, the Department is considering preparing a written 
response to BSA with respect to Finding No. 3 (refer to Pages 37-38).” 
 
Attachment(s):   
Report 2006-406, Implementation of State Auditor’s Recommendations, Audits Released 
in January 2004 through 2005 
 
 

 
Item5a1_BSA_memo_23Feb2006.doc 

http://www.bsa.ca.gov/bsa/


DEPARTMENT OF TRANSPORTATION 

Audit Highlights •.. 

Our review of the Deportment 
of Transportation's (Caltrans) 
Toll Bridge Seismic Retrofit 
Program (program) found that: 

liZf Cost atlmam 1tove 
increased S3.2 billion 
since April 2001, including 
a S900 million program 
contingency reserve. 

liZf Approximately 
S930 million of the 
$3.2 billion increase 
relata to the May 2004 
bid for the superstructure 
of the signature span 
of the San Francisco
Oakland Bay Bridge's east 
span (East Span); the 
remainder is attributable 
to other categories. 

liZ! Various factors how 
driven cost increases, 
Including volatile markets 
for steel and contractor 
services, a lengthening 
of the East Span's 
timeline, and Caltrans 
past experience with the 
program, which is reflected 
in contingency reserves. 

Various factors Increased Its Cost 
Estimates for Toll Bridge Retrofits, and Its 
Program Management Needs Improving 

REPORT NUMBER 2004-140, DECEMBER 2004 

Department of Transportation response as of December 2005 

T:
e Joint Legislative Audit Committee (audit committee) 
equested that the Burea.u of State Audits examine the 
elays and higher cost estimates for the Toll Bridge 

Seismic Retrofit program (program). Specifically, the audit 
committee requested that we identify the factors contributing 
to additional capital and support cost increases, which of 
these factors were unforeseen at the time that the AB 1171 
estimates were prepared, and the extent to which the design of 
the signature span of the San Francisco-Oakland Bay Bridge's 
east span (East Span) independently contributed to costs 
increases. In addition, the audit committee requested that we 
examine Caltrans' basis for the program's schedule, evaluate 
the adequacy of procedures for modifying cost estimates and 
completion dates, and determine whether Caltrans employs 
best practices when managing projects that cost more than 
$1 billion. Specifically, we found: 

Finding #1: Rising costs and delays plague completion of the 
State's largest public safety project. 

In its August 2004 report to the Legislature on the status of the 
program, caltrans disclosed cost estimates that were $3.2 billion, 
or about 63 percent, higher than the estimates it prepared in 
April 2001. Cal trans' 2001 estimates formed the basis for the 
program budget the Legislature adopted in AB 1171. caltrans' 
reevaluation of program costs was triggered in May 2004 by 
receiving the sole bid for the signature span's superstructure, 
which exceeded Caltrans' 2001 estimate by $930 million. 
Caltrans' revised cost estimate for individual toll bridges 
was about $2.8 billion more than the cost estimates used for 
AB 1171, while the estimated program contingency reserve rose 
by $452 million. 
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The East Span accounted for most of the increases with $2.5 billion more in estimated 
costs. In turn, the East Span's signature span component was estimated to cost 
$1.3 billion more. Since 2001, the East Span also has been the source of the program's 
longest schedule delays and this delay can be attributed almost entirely to the signature 
span. Caltrans postponed the bid opening for the signature span's superstructure by 
almost one year, and agreed to give contractors three more years than it originally 
envisioned to complete it. 

Finding #2: Various factors contributed to higher cost estimates and delays. 

No one factor alone caused the significant rising cost estimates affecting the seismic 
retrofitting of selected toll bridges. The multiplicity of factors, along with the limited 
access Caltrans has to the proprietary data that supports contractors' bids, makes it 
difficult to attribute dollar effects to specific causes. Nevertheless, comparing Caltrans' 
two cost estimates, from 2001 and 2004, we found that much of the program's cost 
increases occurred in several areas. Estimates for structural steel, contractor overhead, 
and contingency reserves for the East Span's skyway and signature span increased by 
$598 million, $585 million, and $207 million, respectively. In addition, estimates for 
the program's support costs rose $556 million and the program contingency reserve 
increased by $452 million. 

Contributing to the higher cost estimates have been volatile markets for materials and 
contractor services, which have yielded bids that include higher than expected steel 
and contractor overhead costs. For example, we estimated that a 26 percent increase 
in steel prices in 2004 added $95 million to structural steel costs. With regard to the 
remaining cost increases in these areas, Caltrans said it believes the bidding contractor 
may have added on a margin to its materials costs to cover other project costs not 
identified individually in the project bid items. Caltrans said that future significant 
material escalations, bonding and insurance costs, and the perceived risk of the project 
might have been included in such a margin. Caltrans also said that market conditions 
after September 11, 2001, led to higher insurance and bonding costs, and greater scrutiny 
of risk on large projects, which has contributed to higher overhead bid amounts. 

Schedule delays and contract extensions also increased contractor overhead and 
Caltrans support costs. Caltrans' efforts to increase competition among contractors 
by extending the bidding period for the signature span's superstructure, and its 
lengthening of the time allowed for contractors to complete this contract, pushed out 
the program's completion date by four years. These changes indicate that the signature 
span's superstructure was more complicated than Caltrans originally envisioned and so 
could be expected to use considerably more administrative resources. 

In addition, Caltrans established contingency reserve amounts for the skyway, 
signature span, and the Richmond-San Rafael Bridge that are significantly higher than 
contingency reserve levels of more typical projects, reflecting the greater amount of risk 
these projects have for schedule delays and cost overruns. Caltrans determined these 
contingency reserve amounts based on the results of a probabilistic risk analysis model 
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for construction costs used by a consultant. This represents the reserve level that the 
consultant concluded was required to provide an 80 percent likelihood that the program 
cost estimate will not be exceeded. 

Finding #3: By not consistently following risk management best practices, Caltrans 
has not addressed the East Span project's risks adequately. 

Even though caltrans has acknowledged that risk management is an essential 
component of project management, it has not focused sufficiently on managing 
the risks of the East Span, including the self-anchored suspension component, or 
signature span. Caltrans did not create a risk management plan to define how it would 
identify, prioritize, quantify, respond, and track risks for the project. Although caltrans 
identified certain risks and opportunities through quality assurance, risk analyses, and 
information sessions with potential suppliers, steel fabricators, and contractors, Caltrans 
has not performed some of the major processes-planning, tracking, and quantifying
necessary to maximize the chances of positive rather than adverse events in the East 
Span project. 

In October 2004, caltrans put together a summary that is supposed to be the risk 
management plan for the East Span project. This summary includes primarily a 
historical description of methods Caltrans used to identify risks, and names of 
individuals who are a part of its Project Quality/Risk Assessment/Oversight Group. 
However, the summary omits how Caltrans will perform key risk management 
processes. For example, it does not define how Caltrans will identify and quantify 
risks throughout the life of the project and how risk activities will be documented and 
tracked. Moreover, Caltrans created this summary especially for us, so it was not actually 
used as the plan to manage the East Span project's risk. 

Further, Caltrans did not update its cost estimates to incorporate quantified risks 
identified through project analyses. Three of the five analyses it initiated included 
such information. According to Caltrans' director, after AB 1171 became law, Caltrans 
managed to the budget set in the bill by mitigating potential risks. He stated that since 
2001, the cost update in caltrans' August 2004 report included its first program-wide 
cost update and that an August 2004 cost review performed by an outside consultant 
was the only program-wide quantitative risk analysis. 

We recommended that the department establish a comprehensive risk management 
plan, quantify the effect of identified risks in financial terms, and establish documents 
to track identified risks and related mitigation steps. 
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Finding #4: Caltrans does not regularly update program cost estimates to monitor the 
program's budget appropriately. 

In managing the project's cost, Caltrans has not followed generally accepted cost 
management practices to ensure that the project could be completed within its 2001 
budget, approved by the Legislature in AB 1171. Caltrans did not regularly update its 
cost estimates for some components of the East Span or the entire program, including 
updating estimates for capital and support costs. Also, Caltrans did not use information 
about identified risks to regularly reassess its contingency reserves for potential claims 
and unknown risks. For example, Caltrans indicated to the Federal Highway Administration 
(FHWA) in February 2004 that its program support costs would be $766 million, $30 million 
less than the AB 1171 estimated amount. However, Caltrans' accounting records show that it 
already had spent $612 million in support costs by October 2003, leavlng only $154 million 
to pay such costs for eight more years, through 2011. Just six months later, in August 2004, it 
raised its estimated support costs to $1.352 billion. 

Without updated cost estimates, Caltrans' program managers forego the benefits of 
a detailed overview of the program's capital and support costs for all the bridges. 
Further, Caltrans indicates that since October 2001, when AB 1171 was passed, its only 
published program-wide cost update was its August 2004 report to the Legislature, 
which disclosed the $3.2 billion cost overrun. Had it been monitoring the program's 
costs regularly, Caltrans would have realized much earlier that the program was 
exceeding its budget under AB 1171. 
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We recommended that the department update its estimates of capital and support costs, 
reassess its contingency reserves for potential claims and unknown risks, and integrate 
this information into a program-wide report on a regular basis. 
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Finding #5: Caltrans did not employ good communications management, resulting 
in the failure to report cost overruns to stakeholders in a timely fashion. 

Caltrans has neglected communications planning and management, failing to inform 
significant stakeholders regularly of relevant changes in its estimates of program costs 
and cost overruns. State law requires Caltrans to provide periodic status reports to the 
Legislature, but Caltrans provided no statutorily required annual status report for 2003 
and no statutorily required quarterly status report in 2004 until August of that year. It 
chose not to disclose program information according to the regular reporting schedule 
established by law and disclosed the large cost overruns long after it should have known 
that the program likely woul~ exceed its budget. As a consequence, Caltrans placed the 
Legislature in the awkward position of having to try to devise a funding solution six 
weeks before the bid on the signature span's superstructure was set to expire. 

In November 2003, Caltrans submitted a legally required financial plan update to 
FHWA showing that the program's projects were going beyond the AB 1171 cost levels 
and that less than a 3 percent program contingency reserve remained. In response to 
FHWA's questions, Caltrans did not reveal the probable extent of estimated program 
costs. Based on internal Caltrans' reports and the amounts it eventually reported to the 
Legislature in August 2004, Caltrans should have known about the huge cost overruns. 
For example, although Caltrans had advertised the contract for the signature span's 
superstructure at $733 million, internal analyses showed that as early as August 2002 
this contract could be as high as $934 million, while later estimates placed its potential 
price at more than $1 billion. Further, the uncommitted balance of $122 million in 
the contingency reserve was grossly insuffident given that Caltrans had not received 
the superstructure bid, the East Span's skyway was only 31 percent constructed, and the 
Richmond-San Rafael Bridge retrofit costs were underreported by $43 million to $78 million. 

In addition, Caltrans provided no information on potential program funding 
shortfalls before May 2004 to the Metropolitan Transportation Commission, a critical 
stakeholder that represents the commuters who pay to use the toll bridges. 

California State Auditor Report 2006-<406 39 



We recommended that Caltrans submit quarterly status reports to the Legislature as the 
law requires, ensure that reports to FHWA and other stakeholders provide an accurate 
representation of the· program's status, and quickly inform stakeholders when key 
events affect the program's overall budget and schedule. 

We recommended that the Legislature require Caltrans to submit quarterly reports 
within a given time period, and that it require Caltrans to certify these reports and 
to include additional financial information in them. Also, in reviewing the options 
to complete the East Span, we recommended that the Legislature consider requesting 
that Cal trans provide sufficient detail to understand the financial implications of each 
option, including a breakdown of costs for capital outlay, support, and contingencies at 
the project and program level. 
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Toll Bridge Program Oversight Committee 

 
Memorandum 
 

1 of 1 

TO: Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE: February 16, 2006 

FR: Tony Anziano, Caltrans Toll Bridge Program Manager 

RE: Agenda No. - 6a 

 Item- Concrete Supplier 

 
 
Cost: 
N/A at this time. 
 
Schedule Impacts: 
N/A at this time. 
 
Recommendation:   
Information only. 
 
Discussion: 
The Department plans on presenting an update of the Concrete Supplier Issue.  Attached 
is the updated Pacific Concrete Talking Points per comments received from the 
Committee during the TBPOC conference call held on February 10, 2006. 
 
Attachment(s):  
Updated Pacific Cement Talking Points 
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Pacific Cement talking points 
 
Pacific cement worked as a sub contractor on the Bay Bridge West Approach and East Span 
Skyway retrofit projects.  Pacific Cement was dismissed from the West Approach project for 
failing to meet the needs of production specified in the contract. 
 
West Approach 

 Pacific Cement operated their own commercial batch plant and was in control of the mix 
process on the West Approach.   

 On the West Approach project Pacific Cement worked from June 2003 through July 2005 
using material directly from their batch plant.  During that time Pacific Cement began to 
have production issues that slowed down the project’s construction schedule. 

 On July 15, 2005 a Caltrans inspector identified that the concrete mix being used by 
Pacific Cement was not the same as what was specified in the contract.  One test 
confirmed that Pacific Cement was using recycled aggregate in structural concrete mixes 
that called for crushed aggregate material. 

 Pacific Cement was dismissed from the project for lack of production capability and for 
failing to provide specified materials. 

 Caltrans is conducting further investigations to determine the extent that Pacific Cement 
used materials not specified by the contract.   

 During the hundreds of pours conducted by Pacific Cement, Caltrans performed 1200 
tests to assess the strength of the concrete being used.  All testing confirmed that the 
strength of the concrete actually used was sufficient to meet design requirements.   

 Because the concrete pours Pacific Cement made passed the testing Caltrans requires 
for strength, there is not a concern with the structural strength or seismic stability of the 
structures they were involved with constructing. 

 There is a concern that the overall life span of the product may be affected by Pacific 
Cement using recycled aggregate instead of the specified material.  Recycled aggregate 
may not provide the same level of corrosion protection needed. 

 Many of the West Approach project’s cement structures are temporary and designed to 
handle traffic while existing structures are demolished and new permanent structures are 
built.  In these cases where temporary structures are involved, life span is not an issue.   

 If it is determined that the concrete pours that Pacific Cement made on permanent 
structures contain recycled aggregate and that material does not provide the durability 
needed, then a sealer coat may be used on the outside of the concrete preserving the life 
span of the structure. 

 The Quality Control and Assurance procedures Caltrans uses assume that contractors 
perform their work in a professional and legitimate manner.  On the West Approach 
project both the prime contractor Tutor Saliba Corporation and Caltrans acted quickly to 
replace Pacific Cement after it was determined that they were in breach of the contract 
specifications. 

 Caltrans will pursue all legal options to recover costs incurred by the actions of Pacific 
Cement. 

 
East Span 

 On the East Span Skyway project Pacific Cement worked with a unique concrete mix 
designed specifically and exclusively for casting the Skyway deck segments.   

 At the Stockton Yard facility where the concrete batch plant is located available material 
is limited to only contractually specified materials.   

 The prime contractor KFM took over day to day operations from Pacific Cement on (date) 
due to insolvency issues that PC was facing.  



 

 
Memo 

To: Toll Bridge Program Oversight Committee 

From: Kay Wilson, CirclePoint 
Bart Ney, CirclePoint 

Date: February 14, 2006 

Re: Back-up Media Spokesperson for Bay Bridge  

This memorandum proposes that the Bay Bridge Seismic Safety Project consider the assignment of 
a back-up media spokesperson to cover Bart Ney, at times that one is needed.  The back-up media 
spokesperson would generally be needed when Bart Ney is on vacation, out of town, or otherwise 
not available.  This issue has been discussed with the East Span and West Approach Project 
Managers, the Communications Partnership Team, and approved by the Toll Bridge Program 
Management Team. 
 
The Bay Bridge Seismic Safety Project is technically complex and political.  The designated media 
spokesperson needs to understand this and other complex and often changing project issues. 
Caltrans District policy currently calls for Caltrans Headquarters to designate a substitute 
spokesperson each time one is needed. Rather than seek an alternate on a case by case basis, we 
thought it might be better to assign a more permanent back-up team that is generally up to speed on 
the project on a daily basis. 
 
It is difficult to find one person knowledgeable on each necessary aspect of this project, therefore we 
recommend a team approach. The Toll Bridge Program Manager and the Project Managers would 
have the flexibility to designate the appropriate spokespersons as needed.  The following are 
examples of how the team approach could work: 

• Tony Anziano (with Mark DeSio as alternate) and Randy Rentschler (with Andy Fremier as 
alternate) are recommended as substitute spokespersons for the Bay Bridge, focusing on 
general policy, financial, and legal issues. 

• West Approach technical project information would be provided by Ken Terpstra or Dennis 
Turchon. 

• East Span technical project information would be provided by Peter Siegenthaler or Doug Coe. 

When Bart Ney knows that the back-up is needed, he would brief the appropriate people on issues 
that might arise.  Mark DeSio in Sacramento and the Public Information Office will also serve as the 
focal point to direct media to the designated alternate spokespersons. 
 
This proposal is limited to the matter of a back-up media spokesperson in the construction aspects of 
the Bay Bridge Seismic Safety Project.  TBPOC representation is already in place for Bay Bridge 
media relations outside of construction matters.  Randy Rentschler is the spokesperson for BATA 
and Stephen Maller is the spokesperson for the CTC concerning the Bay Bridge.  

We look forward to your feedback on this matter. 
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Toll Bridge Program Oversight Committee 

 
Memorandum 
 

1 of 1 

TO: Toll Bridge Program Oversight Committee (TBPOC) DATE: February 16, 2006 

FR: Jon Tapping, Acting SFOBB East Span PM   

RE: Agenda No. - 7 

 Item- Westar DIR Findings 

 
Cost: 
See discussion. 
 
Schedule Impacts: 
N/A 
 
Recommendation:  
Information only.  

 
Discussion: 
Attached is  the Department of Industrial Relation’s (DIR) response to Caltrans May 31, 
2004 request for reconsideration of the March 28, 2002 ruling that declared that existing 
prevailing wage rate determination (NC-63-3-12-2001), was the proper rate for tugboat 
workers on existing Caltrans marine projects.  The Department had significant exposure 
to additional costs as a result of this original ruling and had included contingencies for 
these risks in its Risk Management Plans for Skyway and Benicia. 
 
John Rea, Director of DIR, accepted Caltrans arguments and ruled that most of the 
tugboat and workboat activity on the seismic retrofit jobs was not covered at the time the 
Department advertised its projects, and that DIR’s March 2002 letter does not apply to 
those projects.  The contingencies set aside on these projects for these risks can now be 
significantly reduced as a result of this latest ruling. 
 
Attachment(s):  
Department of Industrial Relation’s (DIR) Response to Caltrans May 31, 2004 Request for 
Reconsideration of the March 28 2002 Ruling. 
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STATE OF CALIFORNIA 

DEPARTMENT OF INDUSTRIAL RELATIONS 
OFFICE OF THE DIRECTOR 
455 Golden Gate Avenue, Tenth Floor 
San Francisco, CA 94102 
(415) 703-5050 

January 23, 2006 

Bruce Behrens, Chief Counsel 
Department of Transportation 

Arnold Schwarzenegger, Governor 

Business, Transportation & Housing Agency 
Attn: Legal Division - M.S. 57 
1120 N Street 
Sacramento, CA 95814-1438 

Edgar Patino, Labor Compliance Officer 
City of San Diego 
600 B Street, Suite 600 
San Diego, CA 92101 

Re: Public Works Case No. 2004-023 
Prevailing Wage Rates 
Richmond-San Rafael Bridge/Benicia-Martinez Bridge/ 
San Francisco-Oakland Bay Bridge 
California Department of Transportation 

Public Works Case No. 2003-046 
Public Works Coverage 
West Mission Bay Drive Bridge Retrofit Project 
City of San Diego 

Dear Messrs. Behrens and Patino: 

This constitutes the determination of the Director of Industrial 
Relations ( "DIR" or "Department") regarding the above-referenced 
projects, which involve the issues of both public works coverage 
of towboat operator' work under California's Prevailing Wage Law 
( "CPWL") as well as the applicability and rates of prevailing 
wages for the work. This determination finds that, although 
certain towboat operator work is deemed to be public work, 
prevailing wages are not required to be paid on the above
referenced projects both because the March 2 8, 2 0 02, letter by 
former Director Chuck Cake was not a public works coverage 
determination and there were no prevailing wage rates in effect at 
the time of the bid advertisement dates for any of the projects at 
issue. 

While the interested parties have referred to this work and the vehicles 
involved in it by various titles, herein we generally use the term "towboat 
operator." 
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Factual Background 

On January 23, 1998, DIR Director John Duncan issued a public 
works coverage determination that found that, except for hauling 
of materials originating from an adjacent source dedicated to the 
public works site, or where the materials are immediately 
incorporated into the public work site, towboat operator work 
performed in relation to a public works outfall project bid by the 
City of San Diego was not deemed to be public work requiring the 
payment of prevailing wages. PW 97-011, Towboat Operators, Point 
Loma Rebalasting Outfall Project, South Bay Ocean Outfall Contract 
No. 3, City of San Diego (January 23, 1998) ("Point Lorna 
Decision"). The proJect there included the construction of a 
sewage pipe laid from shore onto the seabed, secured in part with 
rock. The rock was transported from a dedicated, on-shore, 
stockpile site created specifically for the project to the 
construction site up to 22 miles into the ocean. The workers as 
to whom the public works coverage issue arose transported by 
towboat the materials from the dedicated site to the construction 
site. The towboat operators picked up the materials from the 
dedicated site on pre-loaded barges and hauled the barges to the 
site, where they were left for later incorporation into the 
construction site. The Point Lorna Decision analyzed the facts of 
that case under O.G. Sansone Company v. Dept. of Transportation 
(1976) 55 Cal.App.3d 434, 127 Cal.Rptr. 799, the leading 
California case to address prevailing wage obligations for the on
hauling of materials to a public works site. Until now, the Point 
Lorna Decision was the only determination to have addressed the 
public works coverage status of material hauling by towboat 
operators. 

On March 13, 1998, Dorothy Vuksich, Chief of the Division of Labor 
Statistics and Research ( "DLSR") sent a copy of the Point Lorna 
Decision to CalTrans in response to its December 10, 1997, request 
for a rate of pay determination concerning its seismic retrofit of 
the San Mateo Bridge. Vuksich's letter stated: 

... [I]n your case, there is a question as to 
whether the marine workers are engaged in 
construction. According to information provided 
in your letter, it appears that the workers and 
their vessels are responsible for transporting 
personnel, supplies, and equipment for the 
project. Consistent with a recent Decision on 
Administrative Appeal, it was determined that 
"The prevailing wage laws cover construction 
activity not maritime activity." Therefore, if 
the work involves only the transport of personnel 
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and supplies, it could be construed as a water 
taxi operation and would be exempt from 
prevailing wages. However, if the work of the 
crew involves any work on the public works site, 
prevailing wages may be required. (Footnote and 
internal citation omitted.) 

Vuksich's letter also advised CalTrans that it could seek a 
"formal coverage determination" if it thought it necessary. 

The Point Lorna Decision was designated as precedential in 
December, 1998, but de-designated approximately six months later 
by a subsequent Administration. 

Between April, 1998, and December, 2001, CalTrans advertised for 
bid several bridge retrofit projects utilizing towboat operators. 
The parties to the present CalTrans determination appear to agree 
that the work included hauling of material, equipment, and 
construction workers to the job sites and that at least some of 
this hauling was from dedicated sites. They also appear to agree 
that the towboat operators hauled barges from the project sites to 
be reloaded at both commercial and dedicated yards. In its 
correspondence of June 28, 2005, and July 25, 2005, CalTrans 
asserts that the primary function of the towboat work was the 
transportation of equipment, construction materials and personnel, 
and that the work is identical to the work performed by the 
towboat operators in the Point Lorna Decision, and that no 
construction activity or loading work was performed by the towboat 
operators. 

The International Organization of Masters, Mates and Pilots 
("MMP") claims that the towboat work involved both hauling and on
site work, which consists of moving materials to the bridge site 
and assisting barges in the performance of their work. MMP also 
asserts that the towboat operators loaded and unloaded the 
towboats and, to a lesser extent, the barges themselves, to move 
equipment and personnel to the job site. According to MMP, when 
materials were involved, the towboat operators moved the barges 
onto and around the project sites or brought the barges to be 
reloaded at a commercial or dedicated yard, depending on the 
materials involved. It is clear that towboat operators 
transported wet cement and other materials from dedicated as well 
as commercial yards. 

MMP does not claim the towboat operators operated dredgers or 
incorporated material into the projects, though they do claim that 
most of the material transported was immediately incorporated into 
the bridge projects, at least by other workers. MMP and CalTrans 
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appear to agree that a contractor towed concrete sections of the 
bridge from a dedicated source in Stockton to the bridge projects. 

On February 1, 2002, Local 3, International Union of Operating 
Engineers ("Operating Engineers") submitted a letter to DIR 
Director Chuck Cake requesting a project determination and 
prevailing wage rates for towboat operators on the CalTrans 
retrofit projects. In response, on March 28, 2002, Cake issued a 
rate of pay determination that the Dredge Tender/Deckhand rate of 
pay was the prevailing wage rate ("Cake Letter".) This rate of 
pay determination was not sent to any awarding body and was never 
published as a general prevailing wage determination. 

The Cake Letter and another authored by Cake on September 19, 
2002, to CalTrans stated that_the rate applied to projects already 
underway as well as to new projects. The September 19, 2002, 
letter by Cake also stated that neither a public works coverage 
determination nor a petition of the rate of pay determinations had 
been submitted: 

To date this Department has not received a request for 
a coverage decision on this project for work involving 
"construction work boats." In addition, the rates 
issued for the above project have not been petitioned. 
However, the Department of Industrial Relations through 
the Division of Labor Statistics and Research has 
issued a Type of Work/Rate of Pay decision for 
"construction work boats" on this project (see enclosed 
letter addressed to Donald R. Doser, Operating 
Engineers Local Union No. 3, dated March 28, 2002). 

On September 25, 2002, Cake advised the Operating Engineers that 
the classifications of Licensed Construction Boat Operator, On
site, and Unlicensed Construction Boat Worker, On-site, would 
replace the Dredge Tender/Deckhand classification for towboat work 
bid after September 1, 2002. On August 22, 2002, effective 
September 1, 2002, the Department published these new 
classifications in its general prevailing wage determinations as 
the first rates ever published for towboat work. 2 

Other maritime construction work involving towboats occurred from time to 
time in and on the shore of the San Francisco and San Diego bays, and some was 
undoubtedly performed by towboat operators subject to a collective bargaining 
agreement. Nevertheless, no agreement had ever been provided to the Department 
for review for publication in the General Prevailing Wage Determinations. In 
fact, as of this date, despite requests by the DLSR, no union representing the 
towboat operators has submitted a collective bargaining agreement for 
consideration. 
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On August 15, 2002, the City of San Diego ("San Diego") advertised 
for bid the retrofit of the West Mission Bay Drive Bridge. On 
April 1, 2 0 0 3, San Diego requested from the Department a survey 
for prevailing wage rates for towboat operators. In its letter, 
San Diego stated that the towboat work performed on the its 
project consisted of operating a tugboat to move barges; carrying 
loads of material; assisting ships to move in and out of the 
harbors and through dangerous and difficult waterways; maneuvering 
barges around bridges and in tight spaces with precision; 
controlling the tugboat to tow and push ships; assisting in 
docking ships; maintaining and refueling the tug; directing the 
work of the tug's crew; ensuring the safety of the tug and its 
crew; optional fighting of fire or oil pollution at sea; placement 
of buoys to mark hazards at sea; salvage work; and rescue 
operations. 

On May 6, 2003, Director Cake sent to San Diego prevailing wage 
rates for the Dredge Tender/Deckhand classification, which were 
the classifications Cake had told Operating Engineers were 
applicable for work performed prior to September 1, 2002. In a 
follow-up letter of October 3, 2003, San Diego asserted that, 
because the towboat work on the West Mission Bay project was 
"essentially identical" to the work performed in the Point Lorna 
Decision, under that decision and 0. G. Sansone Co., supra, the 
San Diego project towboat work would not be public work for which 
prevailing wages were required. 

On May 31, 2 0 04, Cal Trans requested the DIR to reconsider or 
withdraw Cake's March 28, 2002, Dredge Tender/Deckhand rate of pay 
determination. It argued that the towboat work on its bridge 
projects should not require the payment of prevailing wages 
because there was no public works coverage determination finding 
the work to be covered prior to the Cake March 28, 2002, rate of 
pay determination. 

MMP responded to CalTrans' May 31, 2004, request concerning the 
CalTrans bridge projects, claiming that the towboat operator work 
lS public work and that the Cake decision is a public works 
coverage determination effective as to all projects. MMP also 
argued that CalTrans should be equitably estopped from receiving 
any reconsideration of the March 28, 2002, Cake rate of pay 
determination because it was dilatory in waiting more than two 
years to file its "appeal" of the determination. MMP demanded 
that CalTrans make payments retroactive to the beginning of each 
of its bridge retrofit projects. 

Westar Marine Service ("Westar"), 
operators on the CalTrans projects, 

the employer of the towboat 
has filed two "appeals" from 
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the March 
February 4, 
herein as a 

28, 2002, Cake 
2003, and another 
s1ngle appeal. 

rate of pay 
on July 27, 

Discussion 

determination, one on 
2004. 3 They are treated 

I. ]_)~_?lie_ Works Coverage Determinations And General Prevailing 
'v-]9-ge _!:)eterminations. 

While no project or work requires Department pre-clearance of its 
status as a public work, the Director of DIR has the authority to 
issue public works coverage determinations "to determine coverage 
under the prevailing wage laws regarding either a specific project 
or type of work to be performed which that interested party 
believes may be subject to or excluded from coverage as a public 
works under the Labor Code." California Code of Regulations 
( "CCR"), title 8, section 16001 (a). The Director's authority is 
"plenary." Lusardi Construction Company v. Aubry ( 1992) 1 Cal. 4th 
976, 4 Cal.Rptr.2d 837. 

Under Government Code section 11425.60, the Director may designate 
as "precedential" public works coverage determinations that the 
Department expects its advice and enforcement arms to rely on and 
that serve as notice to the regulated public of their prevailing 
wage liabilities. The compendium of precedential public works 
coverage determinations may be found on the DIR website at 
http://www.dir.ca.gov/DLSR/PrecedentialDate.htm. 

A separate and distinct authority of the Director is the issuance 
of general prevailing wage determinations under Labor Code section 
1770. 4 The general prevailing wage determinations are issued by 
craft, classification or type of work and published on the 
Department's website at http:/ /vrv'iw.dir.ca.gov/DLSR/PWD/index.htm. 
To determine prevailing wages, the Director considers rates 
established by collective bargaining agreements and rates 
predetermined for federal public works. Lab. Code § 1773. 5 

3 Weststar paid the higher Operating Engineers wage on some of the work related 
to the Richmond-San Rafael project to avoid a work stoppage. Cal Trans claims 
that it authorized the additional wage payments because it feared a job action 
would unreasonably delay completion of the project, adversely affecting the 
traveling public. Letter from Behrens to Holton/O'Mara, June 28, 2005. 

All further statutory references are to the Labor Code unless otherwise 
specified. 
s See also California Code of Regulations, title 8, section 16200; Independent 
Roofing Contractors v. Department of Industrial Relations (1994) 23 Cal.App.4th 
345, 28 Cal.Rptr.2d 550; California Slurry Seal Association v. DIR (2002) 98 
Cal .App.4th 651, 121 Cal.Rptr.2d 38. 
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Because of the statutory definition of prevailing wages as a 
"modal" rate, the resulting rates are, as here, most frequently 
derived from union agreements in the area. Lab. Code § 1773.9. 
The Director's rate of pay in effect at the time of an awarding 
body's call for bids controls for the life of the project. 6 

Under section 1773.6, "[i]f during any quarterly period the 
Director of Industrial Relations shall determine that there has 
been a change in any prevailing rate of per diem wages in any 
locality he shall make such change available to the awarding body 
and his determination shall be final. Such determination by the 
Director of Industrial Relations shall not be effective as to any 
contract for which the notice to bidders has been published.u 

These rules exist so that awarding bodies and competing bidders 
can estimate labor costs and enjoy pre-bid certainty. 
Metropolitan Water District vs. Whitsett (1932) 215 Cal. 400. 
Under section 1773.4, parties enumerated therein may timely 
petition the Director to review a prevailing wage rate 
determination on the ground that it has not been determined in 
accordance with section 1773. In the event there is a type of 
work with no available rate, the awarding body can request with 
supporting evidence a "special determination.u 8 CCR § 16202. 

There is a general obligation for "the representatives of any 
craft needed to execute contracts [to] file with the 
Department of Industrial Relations fully executed copies of the 
collective bargaining agreements ... ," (section 1773.1 (e) 1, earlier 
codified as 1773.1 (second paragraph)) so as "[t]o enable the 
Director to ascertain and consider the applicable rates ... when 
making prevailing wage determinations .... u 8 CCR § 16200 (a) (1) (A) 

II. Public Works Coverage Of Towboat Operator Work. 

Section 1720(a) (1) states in relevant part: As used in this 
chapter, "public worksu means: (1) Construction, alteration, 
demolition, installation, or repair work done under contract and 
paid for in whole or in part out of public funds. Section 1772 
states: "[w] orkers employed by contractors or subcontractors in 
the execution of any contract for public works are deemed to be 
employed upon public work.u Sections 1771 and 1774 have similar 
requirements. 

The prevailing wage rates derived from union collective bargaining 
agreements, which have a schedule of certain future increases at set dates, 
will incorporate those predetermined obligations so that the prevailing wage 
rates are not static on jobs, such as the ones at issue herein, which span many 
years. See Lab. Code§ 1773.9(c). 
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Clearly, the larger bridge projects undertaken by CalTrans and San 
Diego are public works in that they are publicly funded 
construction done under contract. A determination whether the 
towboat operators working in relation to these projects are deemed 
to be employed upon public work turns on whether, under sections 
1771, 1772, and/or 1774, they are employed by contractors or 
subcontractors in the execution of any contract for public works. 7 

O.G. Sansone Company, supra, the leading California case to 
address prevailing wage obligations for the on-hauling of 
materials to a public works site, construes the meaning of this 
concept. 

In Sansone, two trucking companies hauled sub-base material to a 
state public works highway construction project from locations 
adjacent to and established exclusively for the highway project. 
The material was purchased by the prime contractor from third 
parties pursuant to private borrow pit agreements. The third 
parties then subcontracted with trucking firms to haul the sub
base material to the project. 

In analyzing whether the truckers employed by the subcontractors 
were exempt from prevailing wage requirements, the Sansone court 
quoted extensively from the decision in H.B. Zachary Company v. 
United States (1965) 344 F.2d 352, wherein the federal court 
looked to the United States Secretary of Labor's administrative 
interpretations of the Davis-Bacon Act's exclusion of material 
suppliers from statutory coverage. The Zachary court set forth 
three principal criteria for the denomination of a material 
supplier. First, a material supplier must be in the business of 
selling supplies to the general public. Second, the plant from 
which the material is obtained must not be established specially 
for the particular contract. Third, the plant may not be located 
at the site of the work. The Z~chary court went on to apply the 
material supplier exemption to the truckers in that case, who were 
employed by a subcontractor hired by the general contractor. The 
court found that, since the truckers in question delivered 
material from material suppliers, they performed a function 
independent of the contract construction activities and therefore 
were not required to be paid prevailing wages. 8 

i MMP states simply that the towboat operator work at issue is performed within 
the bridge construction site(s), which presumably is an argument that it 
constitutes construction under section 1720 (a) (1). The parameters of the 
"public work" sites herein have not been described by either party and, as 
such, are not specifically addressed herein. 
8 The Court's statement that this proposition is "a logical extension of the 
congressional intent to exclude employees of materialmen from the coverage of 
the Davis-Bacon Act" indicates prevailing wages need not be paid to any 
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The Sansone court also relied on Green v. Jones (1964) 23 Wis.2d 
551, 128 N.W.2d 1, which found that Wisconsin prevailing wage law 
applies to drivers who haul material to a public works site and 
immediately incorporate the material into the project, no matter 
whether the material is brought from a general commercial source 
or a pit opened solely for the purpose of providing material to 
the public work project. The court stated: 

In the course of determining whether Jones' employees 
were covered under the state's prevailing wage law the 
court made reference to an opinion of the Wisconsin 
Attorney General (38 Ops.Wis .. A.tty.Gen. 481, 483) which 
the court treated as embodying authoritative internal 
legislative history of the statute. The court stated 
(128 N.W.2d at p. 6): 'In response to specific 
questions the opinion elaborated the coverage tests. 
If certain materials were stockpiled at the site, then 
coverage depended upon whether the materials were 
hauled from a commercial pit operating continuously, in 
which event there would be no coverage, or whether the 
materials were hauled from a pit opened solely for the 
purpose of supplying materials, in which event there 
would be coverage. (Fn. omitted.) However, if the 
materials hauled were immediately utilized on the 
improvement, the drivers were covered regardless of the 
source of the material.' (Id. at 803-804.) 

The Sansone court noted: "Jones' employees were covered because 
under the facts of that case the materials hauled were dumped or 
spread directly on the roadbed and were immediately used in the 
construct ion of the project. Thus, the court stated ( 12 8 N. W. 2d 
at p. 7): 'In the instant case, although the drivers hauled 
materials from both commercial an::l 'ad hoc' pits, such materials 
were immediately distributed over the surface of the roadway. The 
drivers' tasks were functionally related to the process of 
construction.'" Sansone's adoption from Jones of this second 
basis is also premised upon the view that prevailing wages should 
be paid to truckers whose delivery of materials becomes "an 
integrated aspect of the flow process of construction" and who 
thereby perform work under the [public work] contract. 9 

truckers 
employed 

delivering materials from general use facilities, 
by the material suppliers themselves or by 

contractors. 

whether they are 
the public works 

Neither Jones nor Sansone found prevailing wages were due to truckers 
employed by material suppliers. Under the rationale of Jones, however, adopted 
by Sansone, truckers who engage in the process of public work construction 
through their on-site incorporation of the material they deliver must be paid 
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Sansone, therefore, establishes two different bases for finding 
that on-haul truckers are deemed to be employed on public work 
construction. The first basis pertains to the source of the 
materials hauled. On-haul truckers, by whomever employed, who 
haul material from material suppliers are not required to be paid 
prevailing wages because such delivery to a public works site is a 
function that is performed independently of the contract 
construction activities. Conversely, truckers on-hauling materials 
from a source dedicated to the public work site would be deemed 
employed on a public work and require the payment of prevailing 
wages. 

The second basis concerns whether the material delivered lS 

immediately incorporated by the truckers into the public work site 
or stockpiled for later re-handling. On-haul truckers who 
participate in the immediate incorporation into the public work 
site of the material they haul are deemed to be employed on public 
work contract and must be paid prevailing wages. Conversely, 
truckers who haul to the public work site material that is 
stockpiled for later use are not deemed to be employed on public 
work and are therefore not required to be paid prevailing wages. 

Contrary to the view espoused by MMP, Sansone does not lead to the 
conclusion that all on-haul work performed by employees of a 
public works contractor or subcontractor is covered under the 
CPWL. For the reasons discussed above, only that on-hauling work 
performed by truckers who transport material from a source 
dedicated to the public works project to the public work site 
itself, or where the on-haul truckers engage in the immediate 
incorporation of the material into the public works project are 
required to be paid prevailing wages. 10 

The above discussion setting forth prevailing wage obligations for 
trucking under Sansone are equally applicable to water-born 
transportation. Applying these principles to the work at issue in 
these cases, only towboat operators who haul materials from 
dedicated sites or who are involved in the immediate incorporation 
of materials into the bridge projects are deemed to be employed in 
the execution of a public work and therefore required to be paid 
prevailing wages. 

prevailing wages. Accordingly, it matters not whether such truckers are 
employed by material suppliers or public works contractors for prevailing wage 
obligations to attach under these circumstances. 
L,, MMP cites various prior precedential public works coverage determinations in 
support of this argument. To the extent that any of those determinations are 
inconsistent with Sansone as analyzed herein, they or parts of them cannot be 
relied upon as a basis for coverage. 
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III. Pre_y9-iling Wage __ _J:~:ntitlement For Towboat Operator Work On 
I0~~ojects At Issue. 

A. The March 28, 2002, Letter Of Former Director Chuck Cake 
Is Not A Public Works Coverage Determination. 

Having set forth the conditions under which tow boat operators are 
deemed to be employed on public work, it must now be addressed 
whether the tow boat operators on the projects in question are 
entitled to the payment of prevailing wages. 

On projects in which awarding bodies directly enter into contracts 
for public works projects, the date on which the awarding body 
advertises for bids determines the controlling law for purposes of 
public works coverage. The bid advertisement dates for the 
Cal Trans projects span from April, 1998, through December, 2001. 
The San Diego project was advertised for bid on or about August 
15, 2002. 

The Point Lorna Decision, which addressed the circumstances under 
which towboat operator work for San Diego would require the 
payment of prevailing wages, issued on January 23, 1998. The 
Department sent a copy of the Point Lorna Decision to CalTrans on 
March 13, 1998. It was designated precedential in December, 1998, 
and then de-designated in approximately June, 1999. The index of 
precedential determinations required to be kept by the Department 
would not have contained the Point Lorna Decision after June, 1999. 

Cal Trans argues that it is entitled to rely on the Point Lorna 
Decision from the date of its issuance until March 28, 2002, the 
date of the Cake Letter. Certainly, for the Cal Trans projects 
advertised for bid between January 23, 1998, (the issuance date of 
the Point Lorna Decision) and June, 1999, (the date the Point Lorna 
Decision was de-designated as precedential), it was reasonable for 
CalTrans to rely on that decision to determine whether any towboat 
work required the payment of prevailing wages. 

MMP's related arguments are essentially two-fold. First, it argues 
that the Point Lorna Decision was incorrectly decided based on both 
Sansone and subsequent Department precedent interpreting Sansone 
in the context of land-based trucking. We reject this argument 
for the reasons set forth in the discussion above of Green and 
Jones, the two cases on which Sansone relies. 

Second, MMP argues that the Point Lorna Decision is unavailable to 
CalTrans because the Cake Letter is actually a public works 
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coverage determination which, by its term, applied to all pending 
projects. For several reasons, the Cake Letter is not a public 
works coverage determination. 

On February 1, 2002, Operating Engineers wrote to Cake and Maria 
Robbins of DLSR asking for a "project determination" and a 
"prevailing wage rate" determination. As the public works 
coverage determinations on the DIR web site show, the Cake Letter 
does not ln form or in content reflect a public works coverage 
determination. It does not, as is customary, apply the CPWL to 
the facts of a particular project or type of work and reach a 
conclusion regarding public works coverage status. The Cake 
Letter did not issue pursuant to the law authorizing the Director 
to issue public works coverage determinations. Nor do Department 
files show that any of the required procedures set forth in 8 CCR 
§ 16001 (request) or 8 CCR § 16002.5 (appeal) for requesting a 
coverage determination were followed. In fact, the September 19, 
2002, letter from Cake to Glen Streiff, Compliance Officer, 
CalTrans, referenced above, indicates that Cake himself thought he 
was issuing only a rate of pay determination, not a public works 
coverage determination. As a rate of pay determination, the Cake 
Letter cannot be effective for any project bid prior to its 
issuance, despite the statement that it applies to all pending 
projects. 

An analysis of CalTrans' argument that it should be able to rely 
on the Point Lorna Decision for projects bid on or after that 
Decision was de-designated as precedential need not be addressed. 
CalTrans' reliance on that Decision after June, 1999, obtains the 
same result as the instant determination because they both find 
coverage of towboat operation that involves only either hauling 
from a dedicated site or where the towboat operators are involved 
in the immediate incorporation of the materials hauled into the 
public works site 

B. There Is No Prevailing Wage Liability For The Projects 
At Issue Because There Were No Prevailing Wage Rates In 
Effect In Advance Of The Dates Any Of The Projects Were 
Advertised For Bid. 

It should be noted that the Cake Letter was not made available to 
either CalTrans or San Diego, the two awarding bodies in question 
here. It was not until August 22, 2002, that the Department 
published new rates for the classifications in its General 
Prevailing Wage Determinations. Such publication fulfilled the 
Director's responsibility under section 1773.6 to advise awarding 
bodies of any changes in any prevailing rate of per diem wages in 
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any locality. These rates were effective September 1, 2002, 
pursuant to 8 CCR § 16204(a). 

None of CalTrans' bid advertisement dates for the bridge projects 
at issue took place after September 1, 2002. As indicated 
earlier, they occurred between April, 1998, and December, 2001. 
San Diego's sole advertisement for bid took place on August 15, 
2002. 

In order to enforce prevailing wages, there must be prevailing 
wage rates available ln advance of bid advertisement dates. 
Whitsett, supra. As tl1ere were no prevailing wage rates available 
for towboat operator work prior to the bid advertisement dates for 
any of the projects at issue, retroactive enforcement of 
prevailing wages is impermissible . 11 The general prevailing wage 
rates first published effective September 1, 2002, remain in 
effect for all projects bid after that date unless petitioned 
pursuant to section 1773.4. 

Conclusion 

In summary, towboat operators are deemed to be employed on public 
work when they haul materials to the public work site from a 
dedicated source or when they immediately incorporate materials 
into the public works site. Prevailing wages are not required to 
be paid in connection with any of the public work bridge projects 
at issue herein both because the Cake Letter was not a public 
works coverage determination and there were no prevailing wage 
rates in effect in advance of the bid advertisement dates for any 
of the projects. 

Sincerely, 

./ 

John M. Rea 
Acting Director 

11 It should also be noted that under section 1773.4, an interested party, 
including a labor organization such as MMP, could have petitioned the Director 
to establish a prevailing wage rate for the towboat operator work in question 
before the bid submission deadline. This Department's records show neither the 
filing nor the granting of any such petition. 
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RE: 

PROOF OF SERVICE 
(Code Civ. Proc. §§ 1013a, 2015.5) 

Prevailing Wage Rates 
California Department of Transportation 
Richmond-San Rafael Bridge/Benicia-Martinez Bridge/ 
San Francisco-Oakland Bay Bridge 
Public Works Case No. 20004-023 

Public Works Coverage 
City of San Diego 
West Mission Bay Drive Bridge Retrofit Project 
Public Works Case No. 2003-046 

T am employed 1n the City and County of San Francisco, 

California. I am over the age of eighteen years and not a 

party to the within actioni my business address is 455 Golden 

Gate Avenue, Suite 9516, San Francisco, California 94102-3660. 

On ~:I 

'' I served the enclosed PUBLIC WORKS 

14 DETERMINATION LETTER, on the parties listed below, through 

15 their attorneys of record, by placing true copies thereof in 

16 sealed envelopes in addressed as shown below for service as 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

designated below: 

(A) 

(B) 

By First Class Mail: I am readily familiar with the 
practice of the Department of Industrial Relations, 
Office of the Director Legal Unit, for the collection 
and processing of correspondence for mailing with the 
United States Postal Service. I caused each such 
envelope, with first-class postage thereon fully 
prepared, to be deposited in a recognized place of 
deposit of the U.S. Mail in San Francisco, 
California, for collection and mailing to the office 
of the addressee on the date shown herein. 

By Personal Service: I caused each such envelope to 
be personally delivered to the office of the 
addressee by a member of the staff of the 
Department of Industrial Relations, Office of the 
Director Legal Unit, on the date last written 
below. 

PROOF OF SERVICE 1 
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By _MessE:nger Service: I am readily familiar with 
the practice of the Department of Industrial 
Relations, Office of the Director Legal Unit for 
messenger delivery, and I caused each such envelope 
to be delivered to a courier employed by Golden 
State Overnight, with whom we have a direct billing 
account, who personally delivered each such 
envelope to the office of the address at the place 
and on the date last written below. 

By Facsimile Transmission: I caused such document to 
be served via facsimile electronic equipment 
transmission (fax) on the parties in this action, 
pursuant to oral and/or written agreement between 
such parties regarding service by facsimile by 
transmitting a true copy to the following fax 
numbers: 

TYPE OF 
SERVICE 

ADDRESSEE & FAX NUMBER 
(IF APPLICABLE) 

A 

A 

A 

B 

B 

EJROCH' nF Sr~RVTCE 

ELEONOR MORTON, ESQ. 
LEONARD CARDER, LLP 
1188 FRANKLIN STREET, SUITE #201 
SAN FRANCISCO, CA 94109 

MARC D. ROBERTS, ESQ. 
LAW OFFICES OF MARC D. ROBERTS 
3401 CENTRELAKE DRIVE, SUITE #430 
ONTARIO, CA 91761 

CHERYL PIRTLE, DEPUTY ATTORNEY 
DEPARTMENT OF TRANSPORTATION 
LEGAL DIVISION - MS 57 
P.O. BOX 1438 
SACRAMENTO, CA 94273-0001 

ROBERT JONES, ACTING LABOR COMMISSIONER 
DIVISION OF LABOR STANDARDS ENFORCEMENT 
DEPT. OF INDUSTRIAL RELATIONS 
455 GOLDEN GATE AVE., 9TH FL. 
SAN FRANCISCO, CA 94102 

DAVID ROWAN, ACTING CHIEF 
DIVISION OF APPRENTICESHIP STANDARDS 
DEPT. OF INDUSTRIAL RELATIONS 
455 GOLDEN GATE AVE., lOTH FL. 
SAN FRANCISCO, CA 94102 
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26 
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VANESSA L. HOLTON, CHIEF COUNSEL 
OFFICE OF THE DIRECTOR, LEGAL UNIT 
DEPT. OF INDUSTRIAL RELATIONS 
455 GOLDEN GATE AVE., gTH FL. 
SAN FRANCISCO, CA 94102 

MARIA Y. ROBBINS, DEPUTY CHIEF 
DIVISION OF LABOR STATISTICS & RESEARCH 
DEPT. OF INDUSTRIAL RELATIONS 
455 GOLDEN GATE AVE., gTH FL. 
SAN FRANCISCO, CA 94102 

Executed on , at San Francisco, California. 

I declare under pen lty of perjury under the laws of the State 

of California that the foregoing is true and correct. 

·;JULIE M. Z'BERG 
'-......J 
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TO: Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE: February 16, 2006 

FR: Bart Ney, SFOBB Public Information Officer 
Jon Tapping, Acting SFOBB East Span Project Manager 

RE: Agenda No. - 8a 

 Item- SFOBB East Span SAS Contract Bid Opening Talking Points 

 
Cost:  
N/A 
 
Schedule Impacts:  
N/A 
 
Recommendation:  
Information only.  
 
Discussion: 
The Department plans on presenting a draft of the SFOBB East Span SAS Contract Bid 
Opening Talking Points focusing on 3 scenarios: 1) multiple bidders, 2) one bid, and 3) no 
bids.   
 
Attachment(s): 
 Draft SFOBB East Span SAS Contract Bid Opening Talking Points 
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SAS BID OPENING TALKING POINTS 

MULTIPLE BIDS  DRAFT 
 
The Toll Bridge Program Oversight Committee (TBPOC) identified that the largest cost risk 
remaining on the San Francisco – Oakland Bay Bridge Project was maintaining a competitive 
bidding pool for the Self-anchored Suspension Span (SAS) contract.   
 
Improving Bid Conditions 
Throughout the SAS advertising period the TBPOC worked closely with the construction industry 
to identify key challenges and mitigate problems. Through value engineering and bidder outreach 
efforts, many contract enhancements to the SAS were made in order to minimize risks to the 
construction schedule and to improve competitive bidding: 
 

 The bid opening date of February 1, 2006 was extended to March 22, 2006 at the request 
of SAS contract bidders to allow them more time to better prepare bids and develop their 
construction teams. 

 A year was added to the current SAS contract during the advertisement period to 
accommodate for the time bidders have requested to produce and approve engineering 
drawings, full scale models and to address steel market concerns.  

 An enhancement was also made to the existing Cost Reduction Incentive Program that 
will give a greater return to the contractor in the event that they find more cost effective 
methods for doing the work.  

 The stipend offered to contractors submitting responsive bids was raised from $3 million 
to $5 million, and is intended to be awarded individually to the top three submissions. 

 
High Cost 
Although the TBPOC has taken every effort to reduce costs on the SAS contract, several 
construction and market factors influence the final outcome:  
 

 Rising bonding and insurance costs and requirements have increased construction costs 
and limited the number of potential bidders thereby decreasing competitive bidding.   
 The price of steel has increased over 60% in the past two years.  Although recent months 

have shown stabilization in the steel market, volatility does remain with material costs that 
impact the SAS contract. 
 Current demand for labor in metropolitan areas such as Oakland and San Francisco has 

increased labor prices, particularly for specialized labor. 
 Worldwide demand for construction equipment has impacted its price. 
 Hurricanes Katrina and Rita devastated the Gulf Coast of the United States. These 

events significantly impact shipping costs and the construction labor force.  Fuel cost 
increases and labor shortages due to rebuilding efforts in the Gulf Coast region may also 
contributed to higher SAS contract costs. 
 The value of the U.S. dollar may impact the price of imported materials. 

 
Alternate Talking Point (Extremely High Bid) 
If the winning bid comes in over the project allotment and the provided contingency funding the 
TBPOC has the ability through the Bay Area Toll Authority to raise bridge tolls to increase 
funding. 
 
Resource Allocation and Monitoring 
The TBPOC has the financial resources to award the contract submitted.  The total budget 
outlined in AB 144/SB 66 for the Toll Bridge Seismic Retrofit Program is $7.785 billion, plus $900 
million in program contingency funds for a total of $8.685 billion. Through the review process and 
continuing on through construction the TBPOC will maintain due diligence and will work to 
minimize construction costs. 
 
 



 
 
Mitigating Time Extensions 
The TBPOC has authorized measures to help mitigate some of the time extensions added to the 
contract:  
 

 To help mitigate some time from extending bid opening from February 1st to March 22nd, 
the TBPOC has reduced the review process from 60 days to 30 days for awarding the 
contract.  The award date is anticipated to occur in late April.   

 A $50,000 per day contractor incentive clause totaling up to $9 million, can potentially 
shorten the overall project construction up to six months. 

 
Bid Review Process 
During the bid review process Caltrans assesses the apparent low bid for responsiveness.  This 
process involves an evaluation of the bid prices submitted to verify that they are reasonable. 
Caltrans analyzes and escrows bid documents verifying compliance with subcontractor and 
disabled veteran business (DVBE) contract requirements. Caltrans also conducts a pre-award 
qualification appraisal of the apparent low bidder. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



SAS BID OPENING TALKING POINTS 

SINGLE BID    DRAFT 
 
The Toll Bridge Program Oversight Committee (TBPOC) identified that the largest cost risk 
remaining on the San Francisco – Oakland Bay Bridge Project was maintaining a competitive 
bidding pool for the Self-anchored Suspension Span (SAS) contract. 
 
Improving Bid Conditions 
Throughout the SAS advertising period the TBPOC worked closely with the construction industry 
to identify key challenges and mitigate problems. Through value engineering and bidder outreach 
efforts, many contract enhancements to the SAS were made in order to minimize risks to the 
construction schedule and to improve competitive bidding: 
 

 The bid opening date of February 1, 2006 was extended to March 22, 2006 at the request 
of SAS contract bidders to allow them more time to better prepare bids and develop their 
construction teams. 

 A year was added to the current SAS contract during the advertisement period to 
accommodate for the time bidders have requested to produce and approve engineering 
drawings, full scale models and to address steel market concerns.  

 An enhancement was also made to the existing Cost Reduction Incentive Program that 
will give a greater return to the contractor in the event that they find more cost effective 
methods for doing the work.  

 The stipend offered to contractors submitting responsive bids was raised from $3 million 
to $5 million, and is intended to be awarded individually to the top three submissions. 

 
TBPOC Strategy 
Every feasible strategy for constructing a safe replacement bridge while minimizing construction 
costs points to completing the Self-anchored Suspension Span in a timely manner.  Therefore the 
single bid received will continue through the review process and an award decision will be made 
within 30 days. 
 
High Cost 
Although the TBPOC has taken every effort to reduce costs on the SAS contract, several 
construction and market factors influence the final outcome:  
 

 Rising bonding and insurance costs and requirements have increased construction costs 
and limited the number of potential bidders thereby decreasing competitive bidding.   
 The price of steel has increased over 60% in the past two years.  Although recent months 

have shown stabilization in the steel market, volatility does remain with material costs that 
impact the SAS contract. 
 Current demand for labor in metropolitan areas such as Oakland and San Francisco has 

increased labor prices, particularly for specialized labor. 
 Worldwide demand for construction equipment has impacted its price. 
 Hurricanes Katrina and Rita devastated the Gulf Coast of the United States. These 

events significantly impact shipping costs and the construction labor force.  Fuel cost 
increases and labor shortages due to rebuilding efforts in the Gulf Coast region may also 
contributed to higher SAS contract costs. 
 The value of the U.S. dollar may impact the price of imported materials. 

 
Alternate Talking Point (Extremely High Bid) 
If the winning bid comes in over the project allotment and the provided contingency funding the 
TBPOC has the ability through the Bay Area Toll Authority to raise bridge tolls to increase 
funding. 
 
Resource Allocation and Monitoring 
The TBPOC has the financial resources to award the contract submitted.  The total budget 
outlined in AB 144/SB 66 for the Toll Bridge Seismic Retrofit Program is $7.785 billion, plus $900 



million in program contingency funds for a total of $8.685 billion. Through the review process and 
continuing on through construction the TBPOC will maintain due diligence and will work to 
minimize construction costs. 
 
Mitigating Time Extensions 
The TBPOC has authorized measures to help mitigate some of the time extensions added to the 
contract:  
 

 To help mitigate some time from extending bid opening from February 1st to March 22nd, 
the TBPOC has reduced the review process from 60 days to 30 days for awarding the 
contract.  The award date is anticipated to occur in late April.   

 A $50,000 per day contractor incentive clause totaling up to $9 million, can potentially 
shorten the overall project construction up to six months. 

 
Bid Review Process 
During the bid review process Caltrans assesses the apparent low bid for responsiveness.  This 
process involves an evaluation of the bid prices submitted to verify that they are reasonable. 
Caltrans analyzes and escrows bid documents verifying compliance with subcontractor and 
disabled veteran business (DVBE) contract requirements. Caltrans also conducts a pre-award 
qualification appraisal of the apparent low bidder. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



SAS BID OPENING TALKING POINTS 

NO BID     DRAFT 
 
The Toll Bridge Program Oversight Committee (TBPOC) identified early on that the largest cost 
risk remaining on the San Francisco – Oakland Bay Bridge Project was maintaining a competitive 
bidding pool for the Self-anchored Suspension Span (SAS) contract. 
 
Improving Bid Conditions 
Throughout the SAS advertising period the TBPOC worked closely with the construction industry 
to identify key challenges and mitigate problems. Through value engineering and bidder outreach 
efforts, many contract enhancements to the SAS were made in to minimize risks to the 
construction schedule and to improve competitive bidding: 
 

 The bid opening date of February 1, 2006 was extended to March 22, 2006 at the request 
of SAS contract bidders to allow them more time to better prepare bids and develop their 
construction teams. 

 A year was added to the current SAS contract during the advertisement period to 
accommodate for the time bidders have requested to produce and approve engineering 
drawings, full scale models and to address steel market concerns.  

 An enhancement was also made to the existing Cost Reduction Incentive Program that 
will give a greater return to the contractor in the event that they find more cost effective 
methods for doing the work.  

 The stipend offered to contractors submitting responsive bids was raised from $3 million 
to $5 million, and is intended to be awarded individually to the top three submissions. 

 
TBPOC Strategy 
The TBPOC remains committed to delivering the Self-anchored Suspension Span in a timely 
manner. Every feasible strategy for constructing a safe replacement bridge while minimizing 
construction costs points to completing the SAS promptly. 
 
Industry Contact 
The TBPOC will immediately consult with the construction industry and discuss why the 
reasoning behind why prime contractors chose not to submit bids. 
 
Legal Review 
The TBPOC will be investigating what legal options exist before proceeding further with 
development on the SAS contract.   
 
SAS Design Legislated 
It has been clearly established in Assembly Bill 144 that the Self-anchored Suspension Span 
design will be constructed as the signature span for the Bay Bridge.  This design was arrived at 
through process and will be implemented.   
 



 
Toll Bridge Program Oversight Committee 

 
Memorandum 
 

1 of 2 

TO: Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE: February 16, 2006 

FR: Jon Tapping, Acting SFOBB East Span Project Manager 

RE: Agenda No. - 8b 

 Item- Dispute Review Board (DRB) Member Selection Process 

 
Cost:   
N/A 
 
Schedule Impacts:   
N/A 
 
Recommendation:   
Information only.   
 
The Department, in concert with BATA and CTC, is implementing proposed SAS DRB 
member selection enhancement actions to ensure the effectiveness of the SAS DRB. 
 
Discussion: 
DRB Background 
In the early 1990s, the Department and the construction industry were concerned about 
the amount of time it generally took to resolve construction contract disputes.  The 
Department, in collaboration with the construction industry, instituted the DRB process 
as a method of facilitating the early resolution of disputes and reducing the number of 
construction claims.   In 1998, after a successful pilot program, the Department started 
mandating the use of DRBs for projects in excess of $10 million and more then 200 
working days.  Throughout the period of the Department’s use of DRBs, DRBs have 
broadly ruled 55 percent of the time in favor of the contractor’s position and 45 percent of 
the time for the Department’s position. The Department generally accepts about 75 
percent of DRB recommendations in favor of the contractor while contractors generally 
accept about 50 percent of those recommendations in favor of the Department. 
 
DRB Provisions 
A DRB consists of three members:  one member nominated by the Department, one 
member nominated by the contractor, and a third member (the chairperson) nominated 
by the first two members.  The Resident Engineer, Construction Manager, and 
Headquarters Construction Coordinator select the Department’s representative from a list 
of qualified individuals that is maintained by the Headquarters Construction “DRB 
Specialist.”  The intent is to choose a DRB member whose experience matches the 
characteristics of the project.  Either party may reject the others first DRB member 
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nominee without cause.  The approval of DRB chairman nomination requires approval by 
each of the parties.  The DRB specifications require that DRB members be knowledgeably 
by submitting a resume of experience and have no conflict of interest by submitting 
disclosure statements.  When a dispute arises that is not resolved at the project, it is 
referred to the DRB for its review and a recommendation is made on the resolution of the 
issue.  It is required that the DRB issue recommendations based on applicable 
laws/regulations and pertinent provisions of the contract.  The DRB specifications also 
clearly define timelines and procedures to be followed once an issue is scheduled to be 
heard by the DRB.  DRB hearings are informal with no presentation allowed by attorneys 
or people who are not directly involved in the project.  The DRB can issue unanimous or 
majority decisions.  If there is a majority decision; the minority opinion must be included 
in the recommendations.  The parties have ten days to seek clarification and have 30 days 
to respond to the ruling that the issue is either resolved or remains unresolved, no 
response shall conclusively indicate that the parties failing to respond accept the 
recommendation.  DRB recommendations are nonbinding but unresolved issues must be 
brought before a DRB or they cannot be pursued as a formal claim after the contract is 
accepted.  Final written DRB recommendation reports are admissible as evidence in any 
subsequent arbitration hearing. 
 
SAS DRB Member Selection -- Proposed Enhancement Actions 

• Develop desirable DRB membership characteristics and selection criteria for the 
SAS project. 

• Solicit DRB membership from outside the current list of qualified DRB member 
candidates. e.g., Dispute Resolution Board Foundation members. 

• Toll Program Management Team to concur with DRB member selection actions. 

• Raise DRB member stipend payment. 

 

Attachment(s): 

None 
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TO: Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE: February 16, 2006 

FR: Pete Siegenthaler, SFOBB East Span 

Construction Manager 

  

RE: Agenda No. - 8c 

 Item- Skyway Hinge Pipe Beam DRB Findings 

 
 
Cost:   
N/A at this point. 
 
 
Schedule Impacts:   
N/A at this point. 
 
Recommendation:   
Information only. 
 
Discussion: 
The Department plans on summarizing the general findings made by the Dispute Review 
Board (DRB) on NOPC No. 11 – Hinge Pipe Beams (SFOBB Skyway Contract, 04-
012024).   
 
A brief review of the contractual requirements will be followed by discussion of the DRB 
findings and next steps.   
 
Attachment(s):   
Dispute Review Board’s Findings (NOPC#11) – HINGE PIPE BEAMS 
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STATE OF CALIFORNIA------- BUSINESS, TRANSPORTATION AND HOUSING AGENCY ARNOLD SCHWARZENEGGER, Governor

DEPARTMENT OF TRANSPORTATION 
111 GRAND AVENUE 
P. O. BOX 23360 
OAKLAND, CA  94612 
PHONE  (510) 286-5896 
FAX  (510) 286-6194 
 

 Flex your power! 
 Be energy efficient! 

 
February 23, 2006 
 
Dispute Review Board’s Findings (NOPC#11) – HINGE PIPE BEAMS 
 
Summary of the general findings and statements made in the DRB’s 20 page report: 
 
Section 10120 (Contract Code)  

• Absent a clear expression in the contract documents that this project is a seismic retrofit project (governed 
by Streets and Highway Code, Sect 180), the Department impliedly warranted the adequacy of the plans and 
specifications 

• Department had an obligation to furnish complete and accurate plans and specifications 
• The contract documents, at time of award, were incomplete 
• Due to unknown conditions of completing the work, the Contractor is entitled to compensation for 

additional work 
• TBS qualifies as “a competent mechanic or other builder” 

 
HPS 70W (Material specified to produce Hinge Pipe Beams) 

• Difficulties in performing the contract work appears to arise for the Department’s choice of specified 
material 

• First-time application of the specified material 
• Plans and Specifications defective in that the Department did not alert the contractor that this material had 

never been rolled into specified shapes and the actual properties would pose severe fabrication problems. 
 
Contractor Responsible for….. 

• ….means and methods of fabricating the Hinge Pipe Beams 
• ….poor workmanship (defective welds)  
• ….all fabrication work required to meet the specified tolerances, except for the additional work occasioned 

by unexpected behavior of the steel 
• … the burden of any increased costs due to the difference in subcontract dollar amounts between Struthers 

and TBS, as well as any delays that may have resulted. 
• ….cost or time lost due to work suspension, unless the Contractor can establish work stoppage was justified 
• ….equipment breakdowns, except those as a consequence of unexpected material issues  
• TBS should have granted the Department full access to rolling operations and information 

 
Department Responsible for…. 

• ….all hinge pipe beam fabrication work, experimentation, and delays associated with unknown and 
unanticipated behavior of the HPB material 

• … repair of welds deemed defective under the “tension criteria”  
• ….testing and investigation (R&D) required to achieve the contract-specified results 

“Caltrans improves mobility across California” 
 
 
 



 
Toll Bridge Program Oversight Committee 

 
Memorandum 
 

1 of 1 

TO: Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE: February 16, 2006 

FR: Jon Tapping,  

Acting SFOBB East Span Project Manager 

  

RE: Agenda No. - 8d 

 Item- Bidder Inquiry Update 

 
Cost: 
N/A 
 
Schedule Impacts: 
N/A 
 
Recommendation:    
Information only. 
 
Discussion: 
The Department plans on presenting an update to SAS bidder inquiries.  The current 
status as of February 10, 2006 includes the following: 

• 294 Inquiries 
• 270 Responses Posted 
• 24 Inquiries Outstanding 

 
Attached is the status of outstanding inquiries.  An updated version will be presented at 
the February 23rd TBPOC meeting. 
 
Attachment(s): 
Bidder Inquiry Status (as of Feb. 10, 2006) 
 
 
 
 
 

 
Item8d1_BidderInquiryUpdate_Memo.doc 



04-0120F4 BID INQUIRY STATUS

Inq # Subject
Date 

Submitted Contractor Resp. Person
Add. 

#
CR 
# Status

184 Str- Breaking strength of “virgin” rope 10/12/2005 American Bridge Company Matthew Hunter  170 HOLD - pending Legal. CG 2/8.

211 Str- WT section steel 11/18/2005 Ishikawajima-Harima Industries Matthew Hunter  154 HOLD - pending Legal. CG 2/8.

259
Str- Temporary Tower Design 
Example, Ductility 12/22/2005 American Bridge Company Matthew Hunter  JV 12/22.

263 Str- Space to perform UT 12/28/2005 Ishikawajima-Harima Industries Matthew Hunter  178
HOLD - pending Legal. CG 2/9 (update by MH 
per BI P7 mtg). CG 2/8.

264 Str- grillage segments 12/28/2005 Ishikawajima-Harima Industries Matthew Hunter  179 HOLD - pending Legal. RM 2/10. CG 2/8.
266 Str- ductile mechanism 1/4/2006 American Bridge Company Matthew Hunter  JV 1/5.
268 Str- Revised design criteria 1/9/2006 American Bridge Company Matthew Hunter  182 JV 1/9.
269 Str- ductile steel braced frames 1/9/2006 American Bridge Company Matthew Hunter  JV 1/9.

270
Str- Temporary Towers, full tensile 
capacity 1/9/2006 American Bridge Company Matthew Hunter  JV 1/9.

271 Str- temporary tower, Ductility 1/9/2006 American Bridge Company Matthew Hunter  JV 1/9.

273
QA- Seismic Damage on other 
contracts 1/9/2006 American Bridge Company Robert Kobal  Part b to JV 1/10. 1/30 part A ready.

274 Str- Pier Cap W2 blockouts 1/9/2006 American Bridge Company Matthew Hunter  RM 2/7. CG 2/3. SS 2/1. JV 1/9.

279 Str- Clean/Paint Str Steel, Dacromet 1/17/2006 Miscellaneous Matthew Hunter  
Email resp to RM comm 1/24. RM Comm 1/23. 
CG 1/18.

282
D4- Electronic Mobile Daily Diary 
System Data Delivery 1/23/2006 Miscellaneous Bob Zandipour  pending Legal

283 D4- Document Management System 1/23/2006 Miscellaneous Bob Zandipour  pending Legal
284 D4- Document Mgmt System 1/23/2006 Miscellaneous Bob Zandipour  pending Legal
285 D4- PMIV relationship 1/23/2006 Miscellaneous Bob Zandipour  pending Legal
286 D4- PMIV's technology 1/23/2006 Miscellaneous Bob Zandipour  pending Legal

287 Str- Tie-down cables at W2 1/26/2006 Miscellaneous Matthew Hunter  
HOLD - pending Legal. CG 2/10. (updted by MH 
per P7 BI mtg).

288 Str - Tie-down cable 1/26/2006 Miscellaneous Matthew Hunter  RM 2/7. CG 2/3. SS 2/1. JV 1/27.
289 Str- Cable tie-downs 1/26/2006 Miscellaneous Matthew Hunter  RM 2/7. CG 2/3. SS 2/1. JV 1/27.
291 Str- Tower Leg assembly example 1/30/2006 Caltrans Bill Zanetich  RM 2/2. CG 1/30.

293
Str- East Cable Anchorage, surface 
finish 2/10/2006 Miscellaneous Matthew Hunter  JV 2/10.

294 Str- PPWS configuration structure 2/10/2006 Miscellaneous Matthew Hunter  JV 2/10.

2/17/2006
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Toll Bridge Program Oversight Committee 

 
Memorandum 
 

1 of 1 

TO: Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE: February 16, 2006 

FR: Pete Siegenthaler, SFOBB East Span 

Construction Manager 

  

RE: Agenda No. - 9a 

 Item- CCO 83 – Service Platform Design Changes 

 
Cost:   
Contract Change Order #83, Service Platform Design Changes, provides $1,055,531.00 for 
the fabrication of the 26 service platforms on the Skyway contract; and Contract Change 
Order #83 Supplemental 1, provides an estimated $1.0 Million for Service Platform 
Installation work.  This contract change order can be funded through the contract 
contingencies. 
 
Schedule Impacts:   
Due to the critical and time-dependent nature of this work, approval is needed to allow 
moving forward with the work. 
 
Recommendation:   
The Department is requesting approval for Contract Change Order #83, “Service Platform 
Design Changes, and Contract Change Order #83 Supplemental 1, “Service Platform 
Installation work”, Contract 04-012024.   
 
Both CTC and BATA staff concur with the necessity of the changes proposed and agree 
with the estimated cost of this change order. 
 
Discussion: 
With respect to Contract Change Order #83, an agreed price has been reached on the cost 
for fabrication of the platform ($1,055,531.00). With respect to Contract Change Order 
#83 Supplemental 1 the Department has not been able to reach agreement with the 
contractor on the added cost for installation; however, the work will proceed at force 
account in accordance with the contract provisions.  
 
Attachment(s): 
Contract Change Order #83 
Contract Change Order Memorandum #83 
Contract Change Order #83 Supplemental 1 
Contract Change Order #83 Memorandum Supplemental 1 
Issue and Approve – CCO #83, CCO #83 Supplemental 1  

 
Item9a1_CCO83_Memo.doc 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION Page 1 of 9 

CONTRACT CHANGE ORDER Change Requested by: 
1 

CCO: 83 ' Suppl. No. 0 I Contract No. 04- 012024 • Road 04-SF,Aia-80-
1 _ _ ___ I . .. _ ... . 13 9t14.3.o o11 .6 

FED. AID LOC.: ACIM-080-1 (085)8N 

L 
To: KIEWIT I FCI/ MANSON a JV 

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 

specifications for this contract. NOTE: This change order is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and 
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made 
for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate. 

Revise the Special Provisions Section 10-1.44 "STEEL STRUCTURE," sub-section "FABRICATION" paragraph 
"Punching" to include the following sentence: "Standard Specification Section 55-3.14A(1) "Punching" shall apply to Item 
77-021685 "SERVICE PLATFORMS" only." 

Adjustment of Compensation at Lump Sum: 
For fabrication of the service platforms (total of 26) in accordance willl the revised contract plan sheet numbers 1 03R5, 
1 04R5, 1 05R9, 1 05AR4, 1 05BR4, 1 05C, 1 06R5, and 1 07R3 of 978 (sheets 2 through 9 of this change order) of the 
SFOBB East Span Skyway, Bridge No. 34-0006LIR. 

For this work, the Contractor shall be paid an agreed Lump Sum amount of $1 ,055,531 .00. This amount includes 
compensation for all costs, including markups, all direct and indirect costs, and all overhead costs to fabricate the 
service platforms as shown on the revised contract plan sheets. 

Adjustment of Compensation at Agreed Lump Sum .................... $1 ,055,531.00 

Estimated Cost: Increase ~ Decrease 

Deferred 

• (Print name and title) 
I PETER SIEGENTHALER- Chief 

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept 
as full payment therefor the prices shown above. 

NOTE: If you, the contractor, do not sign acceptance of this order, your attention Is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified. 

(Print name and title) 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

DATE: 2/13/2006 Page 1 of 2 

TO: PETER SIEGENTHALER I PETER SIEGENTHALER E.A. 04 - 012024 

CO-RTE-PM 04-SF ,Aia-80-13.9/14.3,0.0/1.6 

FROM: DOUG COE, Supervising Br. Eng. FED. NO. ACIM-080-1(085)8N 

CCO#: 83 SUPPLEMENT#: 0 Category Code: CHPA CONTINGENCY BALANCE (incl. this change) $51,982,731.31 

COST: $1 ,055,531.00 INCREASE ~ DECREASE HEADQUARTERS APPROVAL REQUIRED? 0 YES NO 

NO SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH ~ YES 
ENVIRONMENTAL DOCUMENTS? 

CCO DESCRIPTION: PROJECT DESCRIPTION: 

Service Platform Dimensions i REPLACE SFOBB EAST SPAN 

LOCATION: IN SAN FRANCISCO AND ALAMEDA COUNTIES IN SAN FRANCISCO AND OAKLAND FROM 1.3 KM EAST OF THE YERBA BUENA ISL 

THIS CHANGE ORDER PROVIDES FOR: 
Fabrication of the service platforms (total of 26) in accordance with the revised contract plan sheet numbers 1 03R5, 1 04R5, 
1 05R9, 1 05AR4, 1 05BR4, 1 05C, 1 06R5, and 1 07R3 of 978 (sheets 2 through 9 of this change order) for the SFOBB East 
Span Skyway, Bridge No. 34-0006LIR and revising the Special Provisions Section 10-1.44 "STEEL STRUCTURE," sub
section "FABRICATION" paragraph "Punching" to include the following sentence; "Standard Specification Section 55-
3.14A(1) "Punching" shall apply to Item 77-021685 "SERVICE PLATFORMS" only." 

This change order compensates the Contractor for design revisions needed to address constructability issues in the service 
platforms. These revisions include extending the service platform support beam dimension beyond the edge of deck to 
provide clearance for the equipment on the platforms, and changing the connection details for attaching the service 
platforms to the bridge superstructure. Due to delayed contract drawings, the Contractor submitted TIANo. 21, "Service 
Platform Redesign," dated August 1, 2005, and TIANo. 21 R1, "Service Platform Redesign (Revised), dated August 15, 
2005, indicating an 86-day delay to the project schedule. Although no further revisions have been received, the December, 
05, project schedule update shows a 145 day delay to the service platforms. The drawing delay was initiated by revisions 
that the Designer made to the contract plans. This change order will address drawing revisions, revisions to the Special 
Provisions, and fabrication changes only. A supplemental change order will address field assembly and installation, delay 
mitigation, and the Engineer ordered revised service platform mock-up. 

Mountain States Steel, a supplier to the Contractor, was to fabricate bid item 72 "FURNISH STRUCTURAL STEEL 
(BRIDGE BIKE PATH)" and bid item 77 "SERVICE PLATFORMS". Design delays, to fabrication of the "BRIDGE BIKE 
PATH" conflicted with fabrication of the "SERVICE PLATFORMS". To mitigate schedule impacts the Contractor sought 
another supplier to fabricate the service platforms. Global Fabricators was contracted to fabricate and supply the service 
platforms. In order to expedite the fabrication process the Special Provisions are revised to allow for punching of the 19mm 
plate instead of drilling as allowed per the Standard Specifications. The Design Engineer concurs with this change in the 
Special Provisions as indicated by the approval of the working drawings. 

The State and the Contractor have agreed to a fabrication cost for the revised Service Platforms of $1 ,576,444.00 which 
includes bid item 77 "Service Platforms" bid time anticipated fabrication cost of $520,913.00 leaving a net additional 
fabrication cost of $1 ,055,531.00. The remaining installation amount of $129,087.00 included in the total amount of bid 
item 77 ($650,000.00 - $520,913.00) will be credited to the force account installation costs provided for in supplement 1 of 
this change order. 

The method of payment for the increased fabrication costs will be Adjustment of Compensation at Agreed Lump Sum for 
the amount of $1 ,055,531.00. This amount includes compensation for all costs, including markups, all direct and indirect 
costs, and all overhead costs linked to the fabrication process. A force account analysis is on file in the project records. 

Mr. Jon Tapping, Acting SFOBB Toll Bridge Program Manager, provided concurrence on February 14, 2006. A copy of the 
concurrence provided by Mr. Tapping is attached. 

Mr. Pete Siegenthaler, SFOBB Toll Bridge Construction Manager, concurs with this change. A copy of the concurrence 
signed by Mr. Siegenthaler is attached. 

Prior Approval was obtained from Ms. Nancy Bobb, FHWA Bay Bridge Project Manager, via electronic message on 
September 30, 2005. A printed copy of the prior approval provided by Ms. Bobb is attached. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM EA: o12o24 ceo: 83- o DATE: 2/13/2006 Page 2 of 2 

Design concurrence is provided by Mr. Muthanna S. Omran on September 29, 2005, as indicated by the signature on the 
revised contract plan sheets. 

Maintenance concurrence was obtained from Mr. Kenneth Brown on February 14, 2006. Verbal concurrence provided on 
this day to be followed with E-mail concurrence. 

Authorization to proceed with this change order was issued by Headquarters on October 6, 2005. 

Any time adjustment warranted for this change will be addressed in a supplement change order. 

CONCURRED BY: 

Construction Engineer: Peter Siegenthaler 

Douglas Coe ~ Bridge Engineer: 

FHWA Representative: Nancy Bobb 

Project Engineer: Peter Siegenthaler 

Other (specify): 
Jon Tapping, Acting PM 

TBPOC 

District Prior Approval By: 1 

- - -- ---;---------t- J IJ- -
HQ (Issue Approve) By I! • 1 ' 

~ -~ __ I_ ---- I 1
_ -- --- - --L-~- -

Resident Eng1neer's Signatur~: ;• I / 
[• I 

·~/, 

ESTIMATE OF COST 

Date 2-Jlf~fJib 
i ITEMS 

THIS REQUEST 

$0.00 

$0.00 

$0.00 

TOTAL TO DATE 

$0.00 
Date) ~JY·c;J::~r FORCE ACCOUNT $1,000,000.00 
Date10/3/2005 AGREED PRICE $0.00 

Date 

Date 

Date 

Date 

Date 

Date 

Date 

1- 1'1- Db 

ADJUSTMENT 

TOTAL 

$1,055,531.00 

$1 '055,531.00 

FEDERAL PARTICIPATION 

$1,055,531.00 

$2,055,531.00 

: ~ PARTICIPATING PARTICIPATING IN PART NONE 

D NON-PARTICIPATING (MAINTENANCE) 0NON-PARTICIPATING 

FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type) 

~CCO FUNDED PER CONTRACT CCO FUNDED AS FOLLOWS 

FEDERAL FUNDING SOURCE PERCENT 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION Page 1 of 1 

CONTRACT CHANGE ORDER Change Requested by: 

CCO: 83 ' Suppl. No. 1 Contract No. 04- 012024 Road 04-SF,Aia-80- ; FED. AID LOC.: ACIM-080-1 (085)8N 
13.9/14.3,0.0/1.6 

To: KIEWIT I FCI/ MANSON a JV 

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE: This change order is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and 
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made 
for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate. 

Extra Work at Force Account: 
For the increased cost of field assembly and installation, expedited work as directed by the Engineer, and the Engineer 
ordered mock-up of the revised Service Platforms reimbursement will be Extra Work at Force Account as specified in 
Section 5-1.21, "Force Account Payment" of the Special Provisions. 

The remaining credit of $129,087.00 from Bid Item 77 "Service Platforms" will be applied to this supplement. 

Estimated cost of Extra Work at Force Account .................... $1,000,000.00 

Estimated Cost: Increase [\/i Decrease $1 ,000,000.00 

(Print name and title\ 
PETER SIEGENTHALER- Chief 

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept 
as full payment therefor the prices shown above. 

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM 

TO: PETER SIEGENTHALER I PETER SIEGENTHALER 

FROM: DOUG COE, Supervising Br. Eng. 

SUPPLEMENT#: 

COST: $1,000,000.00 

SUPPLEMENTAL FUNDS PROVIDED: $0.00 

CCO DESCRIPTION: 

Service Platform Installation 

DATE: 2/10/2006 Page 1 of 2 

FILE: E.A. 04 - 012024 

CO-RTE-PM 04-SF,Aia-80-13.9/14.3,0.0/1.6 

FED. NO. ACIM-080-1(085)8N 

CONTINGENCY BALANCE (incl. this change) $52,047,620.31 

HEADQUARTERS APPROVAL REQUIRED? ~ YES 0 NO 

IS THIS REQUEST IN ACCORDANCE WITH ~ YES 0 NO 
ENVIRONMENTAL DOCUMENTS? 

, PROJECT DESCRIPTION: 

REPLACE SFOBB EAST SPAN 

LOCATION: IN SAN FRANCISCO AND ALAMEDA COUNTIES IN SAN FRANCISCO AND OAKLAND FROM 1.3 KM EAST OF THE YERBA BUENA ISL 

THIS CHANGE ORDER PROVIDES FOR: 
field assembling and installation of the revised service platforms, expediting work as directed by the Engineer, and the 
Engineer ordered mock-up of the revised Service Platforms. 

The redesign delay and resulting fabrication changes significantly impacted the originally anticipated installation methods of 
the service platforms. Platforms, planned to be delivered and installed as one piece during construction of the pier table, 
are now shipped in multiple pieces due to the increase in dimension, therefore requiring assembly in the field and 
r·emobilization of equipment. In order to keep the service platforms from impacting the critical path of the progress 
schedule, expediting the fabrication and/or installation process could become a necessity. This portion of the change order 
nlso includes the Engineer ordered fabrication and delivery of a mock-up of the revised Service Platform for Pier E13E. 

The method of payment for the increase in installation cost, expediting fabrication and/or installation, and the cost for the 
mock-up will be Extra Work at Force Account. The anticipated cost for this extra work is estimated at $1,000,000.00 but due 
to the as yet un-known installation procedure a contingency of up to $1 ,500,000.00 would be advisable. 

The remainder of bid item 77 "Service Platforms" ($129,087.00) will be applied first to this force account change order 
supplement. Total bid item T1 amount ($650,000.00) less the fabrication cost applied to CCO No. 83 Supplement 0 
($520,913.00) 

Mr. Jon Tapping, Acting SFOBB Toll Bridge Program Manager, provided concurrence on February 14, 2006. A copy of the 
concurrence provided by Mr. Tapping is attached. 

Mr. Pete Siegenthaler, SFOBB Toll Bridge Construction Manager, concurs with this change. A copy of the concurrence 
signed by Mr. Siegenthaler is attached. 

Prior Approval was obtained from Ms. Nancy Bobb, FHW A Bay Bridge Project Manager, via electronic message on 
September 30, 2005. A printed copy of the prior approval provided by Ms. Bobb is attached. 

Design concurrence is provided by Mr. Muthanna S. Ornran on September 29, 2005, as indicated by the signature on the 
revised contract plan sheets. 

Maintenance concurrence was obtained from Mr. Kenneth Brown on February 14, 2006. Verbal concurrence provided on 
this day to be followed with E-mail concurrence. 

Authorization to proceed with this change order was issued by Headquarters on February 14, 2006. 

Any time adjustment warranted for this change will be addressed in a supplement change order. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM 

CONCURRED BY: 

Construction Engineer: Peter Siegenthaler 

EA: o12024 ceo: 83- 1 DATE: 2/10/2006 Page 2 of 2 

ESTIMATE OF COST 
THIS REQUEST 

Bridge Engineer: Douglas Coe iJdC-
Date2-/<1..t.O/ 

i ITEMS $0_00 

$1,000,000.00 

TOTAL TO DATE 

$0.00 

$1,000,000.00 

$0.00 

$1,055,531.00 

$2,055,531.00 

FHWA Representative: Nancy Bobb 

Project Engineer: Peter Siegenthaler 

Other (specify): 
Jon Tapping Acting PM 

TBPOC 

District Prior Approval By: 

~;{1~~~--,;;ppro:{l-'~~~ -/ 
- -----------,-------- ----~-----

Resident Engineer1s Signature: ( 
I! y 

Date ).-'f't-{)j:l, FORCE ACCOUNT 

Date 

Date 

Date 

Date 

Date 

Date 

Date 

Date 

1-r+ -tb 

AGREED PRICE 

ADJUSTMENT 

TOTAL 

$0.00 

$0.00 

$1,000,000.00 
FEDERAL PARTICIPATION 

bZJ PARTICIPATING PARTICIPATING IN PART NONE 

NON-PARTICIPATING (MAINTENANCE) []NON-PARTICIPATING 

FEDERAL SEGREGATION (if more than one Funding Source or PJP. type) 

0cco FUNDED PER CONTRACT CCO FUNDED AS FOLLOWS 

PERCENT 



To: SARTIPI - 04 

li&'TELECOPY 
California Department of Transportation 

CONSTRUCTION DIVISION 

TO: District 4 CCO Desk 
Date: 2/14/2006 

Contract No.: 4 - 012024 

Road: SF-ALA-80-13.9/14.3, 0.0/1.6 

FED. No.: ACIM-080-1 (085)8N 

Attention: 04- BELTRAN 

HQ Direction: TO ISSUE AND APPROVE 

ceo No. 083 Sup. No. 0 Rev. No. 0 

Per Your Submittal Dated: 2/14/2006 CCO Category Code: C - H - S - A 

PROVIDES FOR REVISED FABRICATION OF SERVICE PLATFORMS (TOTAL OF 26) IN 
ACCORDANCE WITH THE REVISED CONTRACT PLAN SHEETS OF THIS CHANGE ORDER 
(SHEETS 2 THROUGH 9) AND REVISING THE ASSOCIATED SPECIAL PROVISIONS CONCERNING 
"PUNCHING." DEFERS TIME ADJUSTMENT RELATED TO THIS CHANGE AS THE CONTRACTOR'S 
TIA HAS NOT BEEN ACCEPTED. A SERVICE PLATFORM INSTALLATION CREDIT WILL BE 
ADDRESSED ON SUPPLEMENTAL 1. 

ISSUE AND APPROVE IS CONDITIONAL ON THE FOLLOWING: 

1. OBTAINING THE TBPOC'S ISSUE AND APPROVE AUTHORITY FOR APPROVAL OF THIS 
CHANGE AS ITS COST EXCEEDS $1 ,000,000.00. 

2. OBTAINING THE CONTRACTOR'S ACCEPTANCE SIGNATURE ON THE AGREED PRICE CHANGE. 
NOTE THAT FAILURE TO OBTAIN THE CONTRACTOR'S SIGNATURE WILL REQUIRE A REVISED 
CCO AND NEW I&A REQUEST. 

3. THE TIMELY PROCESSING OF A SUPPLEMENTAL CCO TO RESOLVE THE DEFERRED TIME 
ASSOCIATED WITH THIS CHANGE. 

4. PROPERLY IDENTIFYING THE PLAN SHEET NUMBERING ON THE 8 PLAN SHEET PAGES OF 
THIS CCO (E.G. SHEET 2 OF 9, ETC.). 

THE TOTAL COST OF THIS CHANGE IS SHOWN AS $1,055,531.00 WITH DEFERRED TIME. 

Items: 

Force Account: 

Agreed Price: 

Adj. of Comp. 

Total: 

Time: 

Form Revised: 117/05 

$0.00 
$0.00 
$0.00 

$1,055,531.00 

$1,055,531.00 

(DEFERRED) 

12:06:47 PM 9464 



ceo No. 083 Sup. No. 

Continued: 

EUGENE MALLETTE, 
by: Assistant Division Chief 

Date: 2/14/2006 

Contract No.: 4 - 012024 

Road: SF-ALA-80-13.9/14.3, 0 

FED. NO.: ACIM-080-1(085)8N 

Page 2 of 2 

0 Rev. No. 0 CCO Category Code: C - H - S - A 

Ken Darby 

Division of Construction 
1120 "N" Street, MS-44, Sacramento, CA 95814 

Fax Number: (916) 654-5735 
To Confirm Transmission, Call (916) 654-5259 

Form Revised: 117105 12:06:47 PM 9464 



TELECOPY 
California Department of Transportation 

CONSTRUCTION DIVISION 

TO: District 4 CCO Desk 
Date: 2/14/2006 

Contract No.: 4 - 012024 

To: SARTI PI - 04 

Attention: 04 -BELTRAN 

HQ Direction: 

ceo No. 083 Sup. No. 1 

Per Your Submittal Dated: 2/14/2006 

Road: SF-ALA-80-13.9/14.3, 0.0/1.6 

FED. No.: ACIM-080-1(085)8N 

TO ISSUE AND APPROVE 

Rev. No. 0 

CCO Category Code: C - H - S - A 

PROVIDES ADDITIONAL COMPENSATION FOR INCREASED COSTS 1\SSOCI/\TED WITH 
INSTALLATION OF THE REVISED SERVICE PLATFORMS, INCLUDING FIELD ASSEMBLY, 
EXPEDITED WORK AS DIRECTED BY THE ENGINEER AND ORDERED MOCK-UP OF THE REVISED 
SERVICE PLATFORMS. DEFERS A TIME ADJUSTMENT FOR THIS WORK. CREDITS $129,087.00 
FROM BID ITEM 77, "SERVICE PLATFORMS," FOR INSTALLATION WORK. 

ISSUE AND APPROVE IS CONDITIONAL ON THE FOLLOWING: 

1. OBTAINING THE TBPOC'S ISSUE AND APPROVE AUTHORITY FOR APPROVAL OF THIS 
CHANGE AS ITS CUMULATIVE COST EXCEEDS $1 ,000,000.00. 

2. OBTAINING THE CONTRACTOR'S ACCEPTANCE SIGNATURE ON THE CHANGE INVOLVING THE 
CREDIT ASSOCIATED WITH THE ORIGINAL ITEM PRICE. NOTE THAT FAILURE TO OBTAIN THE 
CONTRACTOR'S SIGNATURE WILL REQUIRE A REVISED CCO AND NEW I&A REQUEST. ALSO 
NOTE THAT THIS CREDIT AMOUNT SHOULD BE SHOWN IN THE CCO MEMO'S ESTIMATE OF 
COST AS A CREDIT UNDER THE ADJUSTMENT CATEGORY. LIKEWISE WITHIN THE CCO, THE 
CREDIT SHOULD BE SHOWN AS ADJUSTMENT OF COMPENSATION AT AGREED UNIT PRICE. 

3. THE TIMELY PROCESSING OF A SUPPLEMENTAL CCO TO RESOLVE THE DEFERRED TIME 
ASSOCIATED WITH THIS CHANGE. 

4. IT IS UNDERSTOOD THAT ADDITIONAL INSTALLATION COSTS (APPROXIMATELY 5500,000) 
MAY BE [XI~1 EI\IE::NCED DUE:: TO THIS CriAI'~GE IN A SUf-1 F1LEMEI\JTAL CCO 

THE TOTAL COST OF THIS CHANGE, INCLUDING THIS SUPPLEMENTAL, IS ESTIMATED AS 
$1,926,444.00 WITH DEFERRED TIME. 

Items: 

Force Account: 

Agreed Price: 

Adj. of Comp. 

Total: 

Time: 

Form Revised: 1/7/05 

$0.00 
$1,000,000.00 

$0.00 
($129,087.00) 

$870,913.00 

(DEFERRED) 

12:20:54 PM 9465 
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Toll Bridge Program Oversight Committee 

 
Memorandum 
 

1 of 1 

TO: Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE: February 16, 2006 

FR: Jon Tapping, Acting SFOBB East Span Project Manager 

RE: Agenda No. - 10a 

 Item- South/South Detour Contract Risk Management Plan 

 
Cost:  
See discussion. 
 
Schedule Impacts: 
See discussion. 
 
Recommendation:   
Information only. 
 
Discussion: 
The SSD risk management plan not only assesses the impacts of identified risks on project 
cost and schedule, but also on project scope and quality (e.g., traffic operational impacts 
and public inconvenience).  For example, the SSD risk management plan identifies the 
potential of prolonged traffic use on SSD as one of the major risks affecting traffic 
operations and public acceptance.  It should be noted that potential responses to reduce 
this risk may result in SSD contract cost and schedule impacts, however, SFOBB corridor 
impacts and other considerations, such as minimizing the period of SSD traffic use time 
that traffic should be duly considered as part of the SSD risk response plan.   
 
Consequently, a focus group was established to assess SSD/YBI and SFOBB corridor 
coordination.  The mission of the focus group was to assess and recommend a SSD/YBITS 
coordination strategy that prudently balances SSD, YBI, and SFOBB corridor cost and 
schedule risks, while minimizing the period of SSD traffic use (currently estimated at 6 
years).  The risk response recommendations resulting of the focus group are addressed 
under separate cover. 
 
Attachment(s):  
PowerPoint presentation of the Status of the South-South Detour (SSD) Contract Risk 
Management Plan 
 
 
 
 

 
Item10a1_SSD-RM_memo_23Feb2006.doc 



South-South Detour
Risk Management
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Caltrans Risk Management CycleCaltrans Risk Management Cycle
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Risk Response

Planning Quantita
tiv

e

Risk Analysis

Q
ualitative

R
isk A
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How to approach, plan 
and execute the risk 
management activities

Determine risks which might affect 
the project, and their 
characteristics (probability, impact)

Prioritize risks for subsequent 
further analysis or action

Analyze numerically ($ ,time) 
the effect of risks on project 
objectivesDevelop options and actions 

to reduce threats and 
enhance opportunities

Track identified risks, monitor 
residual risks, identify new risks, 
execute risk response actions
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Risk Response TeamRisk Response Team

Project Management  Pete Siegenthaler SFOBB Construction Manager  
Project Management  Jon Tapping Risk Manager
Project Management  Rob Kobal Construction Coordinator
Project Management Jon Tapping Project Manager (interim)
Construction Rick Morrow Area Construction Manager 
Construction Lourdes David Senior Resident Engineer
Construction Gary Lai Senior Structure Representative
Functional Support Tom Ostrom Supervising Bridge Engineer (OSD)
Functional Support Dan Adams Senior Bridge Engineer (OSD QA)
Functional Support Steve Hulsebus Supervising Transp. Engineer (D - 4)
Functional Support Ken Brown Supervising Bridge Engineer (Maint.)
Functional Support Barry Loo Traffic Manager
Functional Support Dale McCrossen Operations (Highway Ops)
Functional Support Bart Ney Public Information Officer 
Project Oversight Stephan Maller CTC representative
Project Oversight Ted Hall BAMC representative
Risk Management Rein Lemberg Caltrop
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Risk Management Impact CategoriesRisk Management Impact Categories

Very Low Low Moderate High Very High

Cost (Budget)
$100,000,000

Insignificant cost 
increase

<5% cost 
increase

5-10% cost 
increase

10-20% cost 
increase

>20% cost 
increase

Schedule (Time)
1066 days 
(475 days + 2 contract 
time extensions)

Insignificant 
schedule slippage

<5% project 
slippage

5-10 % project 
slippage

10-20% 
project 
slippage

>20% project 
slippage

Scope (Functionality)
5 lanes traffic+ EB ramp 
open all times per lane 
closure chart.  24/7 
access for USCG.

Decreases barely 
noticeable

Minor areas are 
affected

Reduction 
requires client 
(TBPOC) 
approval

Reduction is 
unacceptable

Termination of 
project

Quality (Safety/ Public 
impact)
Inconvenience to or 
safety of public traffic.

Minor 
inconvenience 
(less than 100 
people)

Inconvenience 
(more than 100 
people or 1 hour 
traffic backup)

Minor 
monetary loss 
(less than 100 
people).

Monetary 
loss (more 
than 100 
people, or 
significant 
increase in 
accidents)

Loss of 
life/property
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Risk RegisterRisk Register
Dist - E.A 04-0120R4 SSD
Date 1/6/2006

Status ID # Category Threat/Opportunity Event SMART Column Risk Trigger Current status/assumptions
Probability of 

Event Occuring Cost Impact High Low Most likely
Probabilit

y (%) Time Impact

Scope 
(Functionality) 

Impact

Quality (Safety/ 
Public impact) 

Impact Strateg
Active Very High Very High >20% Contract cost 20,000,000$  0.9 Very High >20% Contract time Very High Unuseable Very High Loss of life Avoidan

Dormant High High 10-20% 20,000,000$ 10,000,000$ 0.7 High 10-20% High Unacceptable High monetary loss Transfe
Retired Moderate Moderate 5-10% 10,000,000$  5,000,000$    0.5 Moderate 5-10% Moderate Requ. Approval Moderate monetary loss- minor Mitigatio

Low Low <5% 5,000,000$    -$               0.3 Low <5% Low Minor areas Low Inconvienince Accepta
Very Low Very Low insig 10,000$        -$              0.1 Very Low insig Very Low Barely noticed Very Low Minor inconvenience N/A
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Pr
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ab
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ty

Impact

Impact

Unanticipated 
by contract

Contract 
interpretation

Contract 
interpretation

Contractor 
design

Impact Impact

Pr
ob

ab
ili

ty

Low

Pr
ob

ab
ili

ty

Pr
ob

ab
ili

ty
Impact

Pr
ob

ab
ili

ty

Impact

Low Low Very High5,000,000$    

Long term problems (after 
initial load transfer) with load 
transfer at West Tie-in 
impacts traffic and public 
safety during construction.  
Note this is a program level 
risk as well.

The tie in structures must be attached 
to the exisitng structure.  Should 
something unanticipated about the load 
transfers happen that is outside of 
contingency plans, traffic could be 
significantly impacted.  A contingency 
plan may include shutting down the 
bridge to live traffic.

Structural problems develop and 
monitoring shows more change than 
contingency plans allow.

Contractor 
designActive 6

Impact Impact

Pr
ob

ab
ili

ty

HighVery Low

Pr
ob

ab
ili

ty

Pr
ob

ab
ili

ty

ImpactImpact

Pr
ob

ab
ili

ty

High Very Low Very LowConstruction acceleration 
forces premature in service.

If something happens that deviates 
from the current decision document (8-
26-05), traffic could be significantly 
impacted.

CCO 24S2 is not approved.ScheduleActive 7

Pr
ob

ab
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ty

Impact Impact

Low

Pr
ob

ab
ili

ty

Very Low 10,000$         -$               5,000$           

Short term problems with load 
transfer at West Tie- in 
causes delay and impacts 
traffic and public safety during 
construction.

The tie in structures must be attache d 
to the exisitng structure.  Should 
something unanticipated about the load 
transfers happen that is outside of 
contingency plans, traffic could be 
significantly impacted.  A contingency 
plan may include shutting down the 
bridge to live traffic.

Structural problems develop, prohibiting 
opening of all lanes/ramps by more 
than 1 hour.

Contractor 
designActive 4
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Very HighHigh

Pr
ob
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ty

Very Low

Short term problems with load 
transfer at East Tie-in causes 
delay and impacts traffic and 
public safety during 
construction.

The tie in structures must be attache d 
to the exisitng structure.  Should 
something unanticipated about the load 
transfers happen that is outside of 
contingency plans, traffic could be 
significantly impacted.  A contingency 
plan may include shutting down the 
bridge to live traffic.

Structural problems develop, prohibiting 
opening of all lanes/ramps by more 
than 1 hour.

Active 3

Pr
ob

ab
ili

ty

Impact

Long term problems (after 
initial load transfer) with load 
transfer at East Tie-in impacts 
traffic and public safety during 
construction.  Note this is a 
program level risk as well.

The tie in structures must be attached 
to the exisitng structure.  Should 
something unanticipated about the load 
transfers happen that is outside of 
contingency plans, traffic could be 
significantly impacted.  A contingency 
plan may include shutting down the 
bridge to live traffic.

Structural problems develop and 
monitoring shows more change than 
contingency plans allow.

Contractor 
design Moderate

Pr
ob

ab
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ty

ImpactImpact

Pr
ob

ab
ili

ty

Pr
ob

ab
ili

ty

-$               2,500,000$    Active 5

Risk Matrix

Impact

Pr
ob

ab
ili

ty
Pr

ob
ab

ili
ty

Risk is ongoing.  There is a dispute 
currently over responsibilities for 
costs to incorporate new design 
criteria where the Contractor is 
responsible for the design, and such 
design has deviated from contract 
criteria.

 @ETI, we are concerned about 
viability of design.

Awaiting Contractor's design for ETI 
staging and contingency.  Does not 
include program costs.

Awaiting Contractor's design for ETI 
staging and contingency

WTI has issues similar to West 
Approach, but we have the design.

CCO 24S2 formalizes direction to 
restart construction on the tieins 
April 17, 2006, but is not yet 
approved or funded.

Impact

Impact

Pr
ob

ab
ili

ty

Impact

Contractor bids must make 
assumptions if contract requirements 
are unclear or difficult or impossible to 
perform.  For example the Contractor 
assumed Department would do QC of 
pile construction to determine if there 
are anomolies and what to do about 
them.  Another example: OSD 
concerns about the ETI design viability 
may stall review.

QC/QA responsibilities in 
dispute between the 
Contractor and the 
Department causes an 
impact.

Risk occurs if there is an NOPC or 
escalation of  issue up the partnering 
ladder.

Very High

Pr
ob

ab
ili

ty

Impact

Pr
ob

ab
ili

ty

Active 2

Active 1

Something not envisioned by 
the performance based 
design contract mechanism 
causes increased costs or 
delays to the contract 

Performance based design contract is a 
new project delivery mechanism for the 
Department which may ultimately be 
determined to have flaws or elements 
that are not technically possible.  
Portions of the Contractor's design do 
not conform with the contract.  Some of 
these changes may be technically 
acceptable.

delay or cost increase is encountered 
due to dispute.

The argument results in cost or time 
added to the contract

WTI has issues similar to West 
Approach, but we have the design.  
Does not include program costs.

Risk Matrix

Qualitative Analysis Qualitative Analysis

04-0120R4 SSD - PROJECT RISK MANAGEMENT PLAN

Risk MatrixRisk Matrix

Identification

Active 14
Dispute over who is the 
Engineer for purposes of 
design review.

Contractual responsibilities for shop 
drawing review and field inspection are 
in dispute.  This issue is a particular 
subset of Risk #2.

Is the subject of an NOPC's 12 and 
14, concerning directions to the 
Contractor about the pile driving 
analysis, and shop drawing review.

Impact

Very High

Impact

Pr
ob

ab
ili

ty

Pr
ob
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ili

ty

ImpactImpact

Very Low
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ty

Very High

Impact
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ob
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ty

Impact

Very Low
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ty

Impact

Pr
ob
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ty

Impact
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ty

Impact

Pr
ob
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ili

ty

Impact

Very Low Moderate

Very Low

Very High High

Moderate Very Low

Pr
ob

ab
ili

ty

High Low

High Low Moderate Very Low

Impact

20,000,000$  10,000,000$  15,000,000$  

Moderate Very High

Low Low Very High Very High

Impact

5,000,000$    

Quality (Safety/ Public impact)

20,000,000$  10,000,000$  15,000,000$  

Cost Time Scope (Functionality)

Low

Pr
ob

ab
ili

ty

10,000,000$  5,000,000$    7,500,000$    

10,000$         -$               5,000$           

-$               2,500,000$    

20,000,000$  10,000,000$  15,000,000$  

Risk Identification Qualitative Analysis
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The Top RisksThe Top Risks

Co
st
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lity

High Exposure

Medium Exposure

Low Exposure

Short term technical issues with load transfer at Tie-ins

Long term technical issues with load transfer at Tie-ins (Note 1)

Potential for extended traffic detour use and/or future contract
prolongation

Potential future NOPCs

Differing site conditions

Contractor’s design delivery causes additional delay

Loss of fabricator causes a delay

Risks having High Exposure

Note 1: Could affect YBI project.
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Tornado DiagramTornado Diagram

 SSD - Contributors to Cost Uncertainty

0 0.1 0.2 0.3 0.4 0.5

Potential future contract prolongation

Known other NOPCs 2, 3, 6, 8, 12, 13, 15

Short term technical issues with load transfer at Tie-ins

Cost of supensions (Uncertain cost of CCO 24)

Loss of fabricator causes a delay

Long term technical issues with load transfer at Tie-ins

Welding issues cause delay and additional cost

Differing site conditions (DSC)

Contractor’s design delivery causes additional delay

 

Relative Contribution

Risk
NOPC



7

Risk ResponsesRisk Responses

Short term technical issues with load 
transfer at tie-ins

Scrutinize contingency plans.  Do not allow start of work without 
assurance that there will be no possibility for safety or public impact.  
Direct/purchase design enhancements if necessary.

Long term technical issues with load 
transfer at tie-ins

Scrutinize contingency plans.  Do not allow start of work without 
assurance that there will be no possibility for safety or public impact.  
Direct/purchase design enhancements if necessary.  Identify who 
monitors the long term monitoring system.

Potential future NOPCs Strive to resolve issues before they become NoPCs.  Evaluate as NoPCs
are filed, take issues to DRB.  

Potential for extended detour use and/or 
future contract prolongation

Focus group assessment of SSD/YBI and SFOBB corridor schedule 
management.  Recommendations to be presented to TBPOC 

Differing site conditions (DSC) Be on site as Contractor starts to work.  Monitor structural issues that 
arise on West Approach project (existing construction is similar).

Contractor’s design delivery causes 
additional delay

Hold monthly executive partnering meetings. Hold weekly design status 
meetings. Implement joint short and long term deadlines; track and 
manage.

Loss of fabricator causes a delay Discuss with contractor, monitoring search for alternate fabricators.  
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TO: Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE: February 16, 2006 

FR: Jon Tapping, Acting SFOBB East Span Project Manager 

RE: Agenda No. - 10b 

 Item- South-South Detour and Yerba Buena Island (YBI) Schedule 
Management/Coordination Strategy 

 
Cost:   
See discussion. 
 
Schedule Impacts:  
See discussion. 
 
Recommendation:   
As a result of a focus group assessment, the attached Powerpoint presentation and 
following recommendations will be presented for the TBPOC’s approval at the February 
23, 2006.  

• Manage pacing of SSD East & West tie-in work, resulting in an estimated 12 month 
extension to SSD contract work.   

• Provide a YBITS contract schedule that incorporates a 10 month SFOBB corridor 
schedule contingency.   

• Further assess potential corridor schedule risk responses such as advancing YBITS 
foundation work and accelerating portions of Oakland touchdown No. 2 work. 

• Implement later stage YBITS work (SSD demolition, viaduct retrofit, eastbound on 
ramp, bike path) under a separate contract. 

The above recommendations have been discussed with and concurred by the PMT. 

 
Discussion: 
The South-South Detour (SSD) contract (currently under construction) was awarded 
based upon a SFOBB corridor schedule that provided for a Westbound SFOBB traffic 
opening of December 2006.  The current schedule is for the westbound traffic open in 
Spring of 2012 assuming a SAS early completion.  Furthermore, the current YBI 
Transition Structures (YBITS) contract (currently under design) schedule was established 
based upon an assumed SAS bid opening of February 1, 2006.  Moreover, over the last 
several months, Caltrans and the TBPOC have implemented a number of SFOBB corridor 
schedule risk management enhancements, including a design change to the Hinge K 
interface between the SAS and YBITS and the removal of the early SAS W2 capbeam 

 
Item10b1_SSD-Schedule_memo_23Feb2006.doc 
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completion milestone.  These contract enhancements provide added flexibility with 
respect to YBITS contract schedule interface and coordination. 

 

As a result of these issues and risks identified under the SSD risk management plan, a 
focus group was established to assess SSD/YBI and SFOBB corridor coordination.  The 
mission of the focus group was to assess and recommend a SSD/YBITS coordination 
strategy that prudently balances SSD, YBI, and SFOBB corridor cost and schedule risks, 
while minimizing the period of SSD traffic use (currently estimated at 6 years).  The SSD 
risk management plan identified prolonged traffic use on SSD as one of the major risks 
affecting traffic operation quality and public acceptance.  The focus group performed an 
exhaustive analysis of the potential options and made several presentations to the PMT.  
In assessing the various options, the focus group considered the following factors in 
arriving at a recommendation: 1) period of SSD traffic use, 2) SFOBB corridor schedule 
and cost risk, and 3) flexibility provided for potential future changes.  It should be noted 
that, although certain options may result in SSD contract cost impacts, the overall 
resulting SFOBB corridor impacts and other considerations, such as minimizing the 
period of SSD traffic use time that traffic, were assessed by the focus group in making a 
recommendation. 

Options considered (in various combinations) included, but were not limited to, 
continuing with the current SSD schedule, pacing SSD tie-in work, optimizing the YBITS 
schedule as a result of the elimination of the Hinge K interface, pacing the advertisement 
of the YBITS contract, eliminating tie-in work under the SSD contract, procuring a new 
contract to complete SSD tie-in work, combining the SSD tie-in work into the YBITS 
contract, advancing portions or providing separate procurement of certain YBITS work, 
terminating all SSD work, and including  SSD in a separate contract with a Caltrans 
design. 

 
 
Attachment(s):  
PowerPoint Presentation of the South-South Detour and Yerba Buena Island (YBI) 
Schedule Management/Coordination Strategy 
 

 
Item10b1_SSD-Schedule_memo_23Feb2006.doc 
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Frame 1 Frame 2 Frame 3 Frame 4

Hinge A Hinge E

Segment YBI SAS Skyway Oakland

East Span Replacement Contracts



Contract 04-01204 Pier W2                
Complete October 2004

YBI Construction Sequence

Completed Contracts

Contract 04-0120G4 
Substation & Viaduct 

Retrofit  
Complete May 2005

Contract 04-0120Q4 
USCG Rd. Relocation 
Complete June 2004

Contract 04-012074 
Midden Site

Complete January 2003



W2

Complete Demolition Bent 48 to YB1
6/2007

Demolition

T1

Temporary Bypass Structure

Traffic Switch
3/2007

YBI Construction Sequence
South-South Detour Contract 04-0120R4

Current Schedule

Viaduct
In construction

Complete 11/2006

East Tie-in
Complete 3/2007

West Tie-in
Suspended to 4/2006

Complete 3/2007



YBI Construction Sequence

YBI Transition - Cross Section



Start Construction TBD

Temporary Bypass StructureTemporary Bypass Structure

YBI Construction Sequence
YBI Structures Contract #1

Eastbound Frame EB2 
– Complete prior to SAS Milestone 1

Westbound Frames WB1 & WB2
• Work from Bent 10AL east

Eastbound Frame EB1
• Work from Abutment 11R east
• EBTS footings W11R to W7R constructed with
WBTS footings
• Deck constructed after WBTS Frame WB1 is complete

WestboundWestbound
EastboundEastbound

W3

W4

W5

W6

W7

W8

W9

W11
W10AL

W10

SAS Contract 04-0120F4
Cable System Installation & Load Transfer

(Milestone 1)
Westbound Frame WB3
– Complete prior to SAS Milestone 1



Temporary Bypass StructureTemporary Bypass Structure

YBI Construction Sequence
YBI Structures Contract #1

Eastbound Frame EB2 
– Complete prior to SAS Milestone 1

WestboundWestbound
EastboundEastbound

Westbound Frame WB3
– Complete prior to SAS Milestone 1

W3

W4

W5

W6

W7

W8

W9

W11
W10AL

W10

SAS Contract 04-0120F4
Complete striping/Mechanical/Electrical

For Westbound Traffic (Milestone 2)

Hinge KW
• Constrained by WBTS Frame 3 

completion 
• Constrained by SAS load transfer to 

cable system (Milestone 1)

Hinge KE
• Constrained by EBTS Frame 2 

completion 
• Constrained by SAS load transfer 

to cable system (Milestone 1)



SAS

YBI Construction Sequence
YBI Structures Contract #1

SAS Contract 04-0120F4
Complete striping/Mechanical/Electrical

For Westbound Traffic (Milestone 2)

Switch Westbound Traffic Switch Westbound Traffic 
(2012)(2012)



• Remove portion of existing WB and EB roadway.
• Remove existing upper deck between E28 and E39.

Burma Road

• Constrained by Westbound traffic and Eastbound Detour Traffic Switch.
• Construction

Oakland Touchdown Contract 2
After Westbound Traffic Switch

• Traffic
• Switch Traffic to new Eastbound Bridge (in coordination with the YBI 

contract.  SAS is complete).

• Construct the remainder of EB 80 structure, and the EB 80 roadway portion.



SAS

Demolish SSD Structure
• Constrained by Eastbound Traffic Switch

YBI Construction Sequence
YBI Structures Contract #2

Post Eastbound Traffic Switch

Viaduct Retrofit
•With SSD Demolition



SAS

Construct EB On-ramp & Bikepath
to Hinge 6R

• Constrained by SSD 
Demolition

YBI Construction Sequence
YBI Structures Contract #2

Post Eastbound Traffic Switch



SAS

Reconstruct USCG Rd. 

Rebuild parking lot and tennis courts

Reconstruct:
• Southgate Rd.
• EB Off-ramp
• WB Off-ramp

Other Work 
• Slope Restoration
• Vegetation 

Restoration

Reconstruct
Torpedo Factory Rd

Viaduct Retrofit

YBI Construction Sequence
YBI Structures Contract 04-0120P4 

Post Eastbound Traffic Switch



Demolish Existing Bridge (Contract 04-012094)
• Constrained by Eastbound Traffic Switch

SAS

Complete Bikepath from 
Sta. 55+48 to SAS 
Bikepath

• Constrained by Pier 
E1 North Demolition

YBI Construction Sequence
Demolition Contract

Post Eastbound Traffic Switch



SAS Milestones (Schedule assumes that the SAS contractor achieves early completion incentive.)
•DP 1 – SAS load transfer complete, ready for YBI contractor to complete Hinge K closure
•DP 2 – SAS ready for westbound traffic
•DP 3 – SAS contract complete

Option 3C

WB EB
South-south Detour

Viaduct
Extended Suspension
West Tie-in
East Tie-in
Traffic Switch
Existing Bridge Demolition

YBI Structures Contract
PS&E 10 months Contingency
Advertise/Award Contract
Westbound YBITS
Eastbound YBITS
Complete Hinge K
Project completion

Self Anchored Suspension Bridge DP 1 DP 2 DP 3

SSD/YBITS

Schedule Risk to EB open

12 month Pacing
Westbound Traffic on SSD 4 years/Eastbound Traffic on SSD 5 years

1Q

Pace SSD West Tie-in & East Tie-in Suspensions/YBI - Provide 10 Month Corridor Schedule Contingency
2006 2007 2008 2009 2010 2011 2012

1Q 2Q 3Q 4Q1Q 2Q 3Q 4Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 4Q 1Q2Q 3Q 4Q 1Q 2Q 3Q2Q 3Q 4Q 1Q2Q 3Q 2Q 3Q 4Q4Q 1Q
20142013

Oakland Touchdown 
completes Eastbound

No bridge
closure
period

SAS Specified
Duration

YBITS
SSD

SSD/YBITS Proposed Conceptual
Schedule Management/Coordination Strategy/Coordination Strategy
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Toll Bridge Program Oversight Committee 

 
Memorandum 
 
 

TO: Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE: February 16, 2006 

FR: Ken Terpstra, SFOBB West Approach Project Manager 
Dennis Turchon, Construction Manager 

RE: Agenda No. - 11a 

 Item- West Approach Weekend Closure Proposal 

 
Cost:  
The proposed recommendation mitigates four months of right-of-way delay costs (roughly 
$12M).  
 
Schedule Impacts:  
The proposed recommendation mitigates current delays to the construction schedule by 
four months.   
 
Recommendation:  
It is recommended that the TBPOC concur with the Department’s recommendation to 
demolish frames 7U and 8U South over a period of up to two full weekends in lieu of the 
sequence of activities outlined in the contract.   
 
This proposed recommendation has been reviewed and approved by the Toll Bridge 
Program Management Team. 
 
Discussion:  
The Department is in the process of a very complex seismic retrofit of the West Approach 
(I-80) in San Francisco.   The Department’s proposal is for a major construction activity 
(Frame 8U South) upcoming in Fall, 2006.   This proposal will positively affect the 
construction schedule, Bay area traffic, and the local constituency.   This proposal has 
been reviewed and concurred by the HQ lane closure committee.  The proposal mitigates 
construction schedule delays and associated costs.  A major secondary benefit is the 
reduced congestion from the 'as-planned' Frame 8U South traffic impacts on the Bay 
Bridge corridor during this construction demolition. 
 
The Department is presenting this proposal to the Toll Bridge Program Oversight 
Committee to request concurrence on the Department's recommended course of action.  
Upon concurrence the Department will proceed to brief the City and County of San 
Francisco and conduct extensive outreach to include elected officials, media and others as 
outlined in the Bay Bridge Communications and Public Awareness Plan. 
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Toll Bridge Program Oversight Committee 

 
Memorandum 
 
 
Attachment(s): 
SFOBB West Approach Project - Frame 8U South (Weekend) Demolition / Traffic 
Handling Options 
 

2 of 2 Item11a1_WestApproach_memo_23Feb2006.doc 



Toll Bridge Program
SFOBB WEST APPROACH PROJECT

(04-0435V4)
Frame 8U South (Weekend) Demolition/Traffic Handling Options

February 2006

PROBLEM STATEMENT

The San Francisco-Oakland Bay Bridge (SFOBB) West Approach Seismic Retrofit
Project is an extensive overhaul of the western approach structures to the SFOBB.  In
response to the 1989 Loma Prieta earthquake, the California Department of
Transportation (Caltrans) decided to retrofit and/or replace structures in the Toll Bridge
System.  The SFOBB West Approach is a vital part of this system, providing access into,
out of, and through the City of San Francisco.

FIGURE 1
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The planning, design, and construction of this project proved to be particularly
challenging since the project has to be constructed without impacting mainline and ramp
capacity during the weekday commute hours.  The project requires the replacement of the
westbound mainline Interstate 80 (I-80), the retrofit/replacement of the eastbound
mainline I-80, and the replacement of the various on and off ramps from the San
Francisco anchorage to 5th Street (Figure 1).  In order to perform this work, seven stages
of construction are used with various temporary structures and detours.

FIGURE 2

The most complex portion of the project is the retrofit and replacement of the mainline
structure from the San Francisco anchorage to 4th Street.  This structure is comprised of
eight frames, with frame 1 (see Figure 2) beginning near 4th Street and frame 8 ending at
the San Francisco anchorage.  The design calls for the demolition and replacement of the
westbound (upper) portion of the structure and the retrofit/replacement of the eastbound
(lower) portion of the structure.  The replacement of the westbound structure is being
implemented through the use of the existing State right-of-way to the immediate north of
the original structure.  Due to right-of-way restrictions, the new eastbound mainline can
only be constructed along the footprint of the existing mainline.  In order to accomplish
this work while providing access for vehicular traffic, an eastbound detour is necessary.
The detour designed, designated as the ST6D alignment (I-80 eastbound detour), allows
for vehicles to pass through the eastbound direction while frame 8, upper (8U) south is
being demolished while false-work is being erected.
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BACKGROUND

By original design and by contract, the ST6D detour can only be constructed after the
completion of frames 1 and 2 (both upper and lower decks).  Thus, the demolition and
construction of frame 8 is dependent on the construction of eastbound and westbound
mainline frames 1 and 2 (see Figure 2).  Demolition of frame 7U north was performed in
September and October 2005.  Frame 8U North demolition and replacement is scheduled
to start in April 2006 and is expected to be completed by fall of 2006, however,
demolition work on frame 8U South cannot be started until the frames 1 and 2 are built.
Once  frames 1 and 2 are built, the eastbound I-80 traffic under frame 8U south will be
shifted underneath frame 8U north.  Due to the narrow width of this area, eastbound I-80
will be reduced to only two lanes during the demolition weekends of frame 8U south.
The reduction in the capacity of eastbound I-80 for 6 to 9 weekends, from 10:00 pm
Friday night to 5:00 am Monday morning is anticipated to have massive traffic impacts.
It is important to note that this portion of the SFOBB west approach on I-80 eastbound is
a key regional transportation link, providing access from the west bay, north bay and the
city of San Francisco to the East Bay.

FIGURE 3
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Contractual Incentives Clause: The work on the seismic retrofit of the SFOBB West
Approach project is very complex and the mandate was to minimize the traffic impacts as
much as possible.  For this and other controlling factors, the Department decided to
include a number of incentives into the contract in order to construct frame 8U safely in
the minimum amount of time.  The incentives and disincentives for the construction of
frame 8U as designed and as per the contract plans are as follows:

1. Reduce the public impact during demolition and falsework erection.
a. For the northern portion of frame 8U, the contractor will receive

$200,000/weekend for every weekend less than 9 consecutive
weekends, not to exceed $600,000 in total incentive.

b. For the northern portion of frame 8U, the disincentive is
$200,000/weekend for every weekend in excess of 9 consecutive
weekends.

c. For the southern portion of frame 8U, the contractor will receive
$500,000 per weekend for every weekend less than 9 consecutive
weekends, not to exceed $1,500,000 in total incentive.

d. For the southern portion of frame 8U, the disincentive is
$500,000/weekend for every weekend in excess of 9 consecutive
weekends.

2. Reduce the risk of a structural failure during an earthquake
a. For completion of the entire frame 8U, for every day under the

baseline number of 450 days, the contractor will receive $20,000/day
incentive, not to exceed $3,000,000 in total incentive.

b. For the completion of the entire frame 8U, for every day greater than
450 days, the disincentive is $20,000/day.

Past Experience on Construction of Frame 7U North

During the recent demolition of Frame 7U North during 5 consecutive weekends in
September and October 2005 we were able to observe the reaction by the public to the
following activities:

1. Simultaneous closure of the First Street and Essex Street on-ramps for extended
periods (from Friday night to Monday morning). During the “peak” during midday
weekends there were multiple anecdotal reports about delays of an hour or more to
get on the bridge eastbound.  Some of this could be attributed to motorists’ confusion
related to signing and occasional short periods of localized gridlock.  The rest of the
delay can be attributed to demand being greater than the available capacity.

2. Due to the risk associated with regard to structural stability and rod-cutting
operations, our weekend freeway closure window for EB-80 (from 4th to 1st Street)
was advanced to 1 am (from 3 am in the contract) to provide a necessary overlap with
the WB-80 freeway closure.  This had the adverse effect of substantial backups on the
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mainline for motorists heading EB-80 SFOBB leaving the city.  Documented delays
of two hours and more occurred in gridlock conditions on city streets in the hours
between 1 and 4 am. This was not part of the original plan of the project.  This
condition could be improved by starting later and narrowing the work window, now
that we have more experience cutting rods and judging structural stability.  However,
we should note that we have been unable to convince motorists, using the best PR
methods at our disposal not to come and drive through our reduced capacity work
zone.

3. On the last of 5 weekends, the entire eastbound bridge was shut down (twice – from 1
to 7am Saturday and 1 to 9am Sunday) instead of just closing the freeway between 4th

Street and 1st Street.  It was observed that queuing in the city evaporated within 30
minutes of the bridge being closed on both occasions.

4. Traffic noise resulting from detours generated complaints from residents in the
nearby area. Nightclub business also negatively impacted traffic control one evening
disrupting the main path of our freeway detour and adding significantly to congestion
and confusion. were especially impacted and registered complaints with the Public
Information Office.

FRAME 8U SOUTH DEMOLITION/TRAFFIC HANDLING OPTIONS

With the recent experience during the demolition of frame 7U north, it can be expected
that the traffic impacts on the eastbound I-80 during the weekend demolition of frame 8U
south using the current contract plans will be major.  Therefore, this report has evaluated
two other traffic handling options in addition to  the current contract plans.  These are
listed below:

Option 1: Reroute eastbound traffic onto the eastbound detour structure (ST6D line) for
the entire weekends (6 to 9 weekends), with the original three eastbound lanes constricted
to one lane on the mainline, while a second lane, dedicated to City traffic, would carry
vehicles from the 5th Street on-ramp.

Option 2: Close the lower deck of the bridge during demolition and construction of
frame 8U south for up to 2 entire weekends.

These options and the current contract plans are discussed in greater detail below:

Contract Plans – Leave the design as-is in the contract plans (6 to 9 Weekends –
From 10:00 pm on Friday night to 5:00 am on Monday morning)

The basis of the original design provided on the Contract plans  was to allow for two
lanes of eastbound mainline traffic during the demolition and reconstruction of the new
eastbound structure, which would be performed on weekends.  The alignment was
designed to provide the best feasible geometrics based on the available right-of-way and
staging constraints.
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1. 
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The configuration of the ST6D for weekends, per the contract plans (Figure 4), during the
demolition and falsework erection of frame 8U South includes:

1. Maintain 2 lanes of mainline traffic in the eastbound direction from
approximately 3rd Street to the San Francisco anchorage.

2. Leave 5th Street temporary on-ramp open.
3. Close 1st Street on-ramp.
4. Close Essex Street on-ramp.
5. Close Sterling Street on-ramp.

Advantages:

1. Maintains the two continuous lanes of mainline traffic adjacent to one
another.

2. Continues with the “as presented” scenario to the City of San Francisco,
Board of Supervisors, other elected officials, and various other project
stakeholders

Disadvantages:

1. Heavy traffic impacts to both I-80 eastbound on mainline as well as the
San Francisco City streets, all weekend long for 6 to 9 weekends.

2. Potential delays to the project and to the start of Frame of 8U South.
3. No mitigation of past delays.
4. Potential increase of the construction time of Frame 8U.
5. Added risk of a structural failure during a seismic event.

To get a feel for the order of magnitude of the traffic delay expected as a result of the
weekend closure operations, in 1997 it was estimated that the traffic delay cost for the
weekends we just completed in September/October (3 lanes eastbound to SFOBB) would
be approximately $3.5 million per weekend.  The estimated delay cost with only 2 lanes
eastbound to SFOBB was $19 million per weekend.  Essentially, eastbound SFOBB
capacity would be reduced an additional one third from the condition we experienced this
past fall.  While the estimates made include crude assumptions about motorist behavior,
we feel two observations can be made about our past weekend work:

1. If you leave the facility open, no matter how reduced the capacity, motorists will still
come and get in line.

2. If you close the facility, you force the motorists to change their behavior.
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Option 1 – Reroute traffic on the ST6D detour for the entire weekend, with one lane
on the mainline and one lane from the 5th Street on-ramp (6 to 9 Weekends)

This option reroutes traffic on the ST6D detour to keep the construction of the ST6D
detour independent of the completion of frames 1 and 2 (Figure 5).  This option includes:

1. One lane of traffic dedicated to mainline traffic.
2. One lane of traffic dedicated to 5th Street on-ramp (exclusively handling

traffic from city streets).
3. Close 1st Street on-ramp.
4. Close Essex Street on-ramp.
5. Close Sterling Street on-ramp.
6. Crossover utilizing ST6D detour and the existing stub on eastbound I-80

bypasses frames 1 and 2.

Advantages:

1. Allows frame 8U south to be demolished and new frame to be constructed
independent of frames 1 and 2, potentially reducing schedule by 5 months.

2. Allows Frame 8U to be constructed in the least amount of time.  Reduces
risk of a structural failure during a seismic event.

3. Eliminates pile impacts to the exact date of demolition occurrence, in
order to ensure better public outreach by reliable time frame.

4. Provides one-half lane more traffic capacity to city of SF (1000 vph).
5. Eliminates need to delineate transitions/crossovers on Friday night and

Monday morning, improving pavement quality and increasing time
available for other work.

Disadvantages:

1. Heavy traffic impacts to both I-80 eastbound on mainline as well as the
city of San Francisco streets, all weekend long for 6 to 9 weekends.

2. Reduces mainline to one lane of traffic, while giving a dedicated lane to
5th Street On Ramp.

3. Various costs associated with modifying ST6D.

From an operational standpoint, there is not much change between option 1 and the
original project design.  There would be a slight improvement to traffic conditions on city
streets, but conditions would still be considerably worse than what we just experienced
this fall, both on the city streets and on the mainline.  Delays both on city streets and the
mainline will be measured in hours, not minutes, and there will be considerable delay to
citizens that had no intention of crossing the SFOBB at all.
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Option 2 – Close the Eastbound I-80 Bridge for the entire Weekend During
Demolition of Frame 8U South (for up to 2 Weekends)

Option 2 proposes closing the bridge and all of the San Francisco on-ramps in the
eastbound direction for up to 2 weekends during the demolition of frame 8U south and
the stage 4 portion of frame 7U south (Figure 6).  This option would require accelerating
the demolition to perform the work in time.

Advantages:

1. As per notes below from Traffic Ops, this option reduces the traffic
congestion in comparison with the Contract Plans and Option 1.

2. Allows Frame 8U to be demolished and constructed in the least amount of
time. Reduces risk of a structural failure during a seismic event.

3. Reduces the demolition work window from 6 to 9 entire weekends for
demolition and falsework to up to 2 entire weekends for demolition.

4. Emergency and public transit access across the bridge will be maintained.
5. Improved access for construction.
6. Allows frame 8U south to be demolished and new frame to be constructed

independent of frames 1 and 2, potentially gaining up to 5 months.

Disadvantages:

1. Massive public outreach, although similar effort is needed on other
options.

2. Nighttime noise during demolition.
3. Increased traffic on other toll bridges.
4. Added mobilization costs or incentive.

Based upon previous studies for this project, the estimated traffic delay cost associated
with keeping the bridge open eastbound but with only two lanes available amounted to
$19 million per weekend.  A recent study with similar assumptions estimated that if the
SFOBB were closed entirely, the delay cost would be approximately $6 million per
weekday per direction.  We would estimate that delay would be less, possibly
considerably less, on weekends due to motorists’ ability to defer recreational trips.  If we
compare the estimates we find that closing the bridge for a single weekend eastbound
would generate about $12 million in traffic delay, and keeping it open with only two
lanes gets you about $19 million in traffic delay.  This means that on the theoretical level,
you save $7 million in delay by closing the bridge every weekend you do it, and you
remove a minimum of 4 weekends of disruption entirely (a theoretical savings of $76
million).
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RECOMMENDATION

A summary of all the options is provided in  Table 1.  As discussed above, and from the
Department’s experience on the demolitions of Fremont Street off-ramp and Frame 7U
North, it is likely that with a good public outreach program, the public would tend to use
alternate routes or transportation modes, should Option 2 be implemented.  We have
learned from past experience that when the bridge is open, and the number of lanes
reduced, the traveling public would still attempt to access the bridge, and would thus
cause heavy traffic jams and traffic delays on a regular weekend, both during day time
and night time.  We have also learned from experience on frame 7U North that when the
bridge is closed, the travelling public tends to find alternate routes to get to their
destination, thus causing minimizing traffic impacts.

Additionally,  the closure of the eastbound I-80 for up to two weekends will also allow
for demolition of Frame 7U south simultaneously.  Therefore, the most economical and
expedient approach is pursuing Option 2, which would result in significant reduction of
traffic delays to the travelling public and improves the Department’s capability of
managing the traffic impacts, and would minimize the Department’s risk exposure as
well.

In order to implement Option 2, it would require the Department to embark on a
significant Public Outreach Program, which should include the elements such as outreach
meetings with project stakeholders, departmental information newsletters and handouts,
media outreach sessions, press releases, public information officer live update, website
maintenance, MTC 511 coordination, banner placement, mailers and flyers, local public
notifications, changeable message signs, highway advisory radio, and billboards.
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TABLE 1
FRAME 8U SOUTH DEMOLITION/TRAFFIC HANDLING OPTIONS

CONTRACT PLANS OPTION 1 OPTION 2

ESTIMATED START Jan-07 Aug-06 Aug-06
CLOSURE DURATION 6-9 ENTIRE WEEKENDS

Friday Night to Monday Morning
6-9 ENTIRE WEEKENDS

Friday Night to Monday Morning
2 ENTIRE WEEKENDS –

Demolition w/
Falsework During Weeknights

TRAFFIC DELAYS UNKNOWN DELAYS
(IN EXCESS OF 2-3 HOURS)

UNKNOWN DELAYS
(IN EXCESS OF 2-3 HOURS)

KNOWN DELAY
40-MINUTES

MAINLINE  I-80
EASTBOUND

1.5-LANES 1-LANE BRIDGE CLOSED

5th STREET ON-RAMP OPEN (0.5 Lane)
Merges into Mainline

OPEN (1-Lane)
Dedicated Lane

CLOSED

8th STREET ON-RAMP OPEN CLOSED CLOSED
1st STREET ON-RAMP CLOSED CLOSED CLOSED
ESSEX ST. ON-RAMP CLOSED CLOSED CLOSED
STERLING ST. ON-
RAMP

CLOSED CLOSED CLOSED

EMERGENCY
VEHICLES
& BUSES

ALLOWED ALLOWED ALLOWED

POTENTIAL DELAYS DEPENDENT UPON
COMPLETION OF:

5th St. On/Off Ramps & Frames 1
and 2

Includes Piles & Gamma-Gamma
Testing

INDEPENDENT OF:
5th St. On/Off Ramps &

Frames 1 and 2

INDEPENDENT OF:
5th St. On/Off Ramps &

Frames 1 and 2

GIANTS GAMES
IMPACTS

NONE (Winter Time) IMPACTS DURING 6 - 9
WEEKENDS

OPPORTUNITY TO MINIMIZE
TO 2 WEEKENDS

SCHEDULE IMPACTS  - 192 Days PLUS POTENTIAL
DELAYS

- 79 Days  - 79 Days
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1 of 1 

TO: Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE: February 16, 2006 

FR: Andrew Fremier, BATA Executive Deputy Director 

RE: Agenda No. - 12 

 Item- BATA-Caltrans Cooperative Agreement 

 
Cost: 
N/A 
 
Schedule Impacts: 
N/A 
 
Recommendation:   
BATA is requesting approval of the BATA-Caltrans Cooperative Agreement. 
 
Discussion:  
BATA plans on presenting the Draft BATA-Caltrans Cooperative Agreement to the 
Committee on the February 23rd TBPOC meeting. 
 
Attachment(s):  
Draft BATA-Caltrans Cooperative Agreement 
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REVISED: January 30, 2006----AUTHORITY edits to Caltrans LEGAL Division 01/20/06 
version 

 San Francisco Bay Area Toll Bridges 
  
  
  
  

DRAFT 
COOPERATIVE AGREEMENT BETWEEN 

THE CALIFORNIA DEPARTMENT OF TRANSPORTATION 
AND 

THE BAY AREA TOLL AUTHORITY 
 

THIS AGREEMENT, ENTERED INTO AND EFFECTIVE ON the date of the defeasance of 
the existing bonds secured by the toll bridge seismic retrofit surcharge imposed under 
subdivision (a) of SHC section 31010is between the STATE OF CALIFORNIA, acting by 
and through its Department of Transportation, hereinafter referred to as “DEPARTMENT,” 
and the BAY AREA TOLL AUTHORITY (BATA), hereinafter referred to as 
“AUTHORITY.”  

 

RECITALS 

1.  AUTHORITY was created pursuant to section 30950, et seq. of the California Streets and 
Highways Code (SHC), which transferred certain California Transportation Commission 
(CTC) and DEPARTMENT responsibilities for the disposition of toll revenues collected 
from toll bridges owned and operated by DEPARTMENT in the San Francisco Bay Area.  
Pursuant to SHC section188.4(c) and SHC section 30950.2(b), until all of the obligations 
of the California Infrastructure and Economic Development Bank secured by the seismic 
retrofit surcharge imposed pursuant to subdivision (a) of section 31010, which currently 
consist of Bay Area Toll Bridges Seismic Retrofit Revenue Bonds Series 2003A First 
Lien Bonds and Seismic Retrofit Revenue Notes Series 2005A Second Lien Commercial 
Paper, are no longer outstanding, the term “toll revenues” shall not include the seismic 
retrofit surcharge imposed pursuant to section 31010(a). 

2. Department’s toll bridges subject to this AGREEMENT (identified in SHC § 30910) are 
the Antioch Bridge, Benicia-Martinez Bridges, Carquinez Bridges, Dumbarton Bridge, 
Richmond-San Rafael Bridge, San Francisco-Oakland Bay Bridge and San Mateo-
Hayward Bridge, hereinafter collectively referred to as "BRIDGES". 

3. The respective statutory geographic limits of certain of the BRIDGES are found in the 
SHC and others are established by post mile or other locators as defined in original project 

Formatted: Font: 16 pt

Formatted: Centered

Formatted

Deleted: 6

Deleted: 20

Inserted: 20

Deleted: S

Deleted: Section

Deleted: DEPARTMENT's

Deleted: Streets and Highways Code 



District Agreement No. 4-1966-C 

 
2

documents. The extent of the San Francisco-Oakland Bay Bridge is defined in SHCsection 
30600 as the bridge and its approaches; the limits of the Carquinez and Benicia-Martinez 
Bridges are found in SHC section 30750; the extent of the Antioch Bridge is defined in 
SHC section 30760; the limits of the San Mateo-Hayward and Dumbarton Bridges are 
defined in SHC section 30790 (the Dumbarton Bridge limits are redefined in SHC section 
30792.2); and the limits of the Richmond-San Rafael Bridge are not statutorily defined. 
Exhibit “A”, attached hereto and made an express part of this AGREEMENT, identifies 
the geographic limits of each of the BRIDGES by post mile. 

4. SHC section 30150 and 30952 provide that DEPARTMENT shall collect tolls, operate, 
maintain, and provide rehabilitation of the BRIDGES, including all related toll facilities, 
and shall be responsible for the design and construction of eligible projects which may 
include, without limitation, capital improvements, seismic retrofit, emergency repairs and 
restorations, rehabilitation, Regional Measure One, and Category B Maintenance (as 
defined in SHC section 188.4) projects, which are hereinafter collectively referred to as 
"Eligible Projects", affecting the BRIDGES in accordance with programming and 
scheduling requirements of the CTC and AUTHORITY. 

5. SHC section 30952 further provides that DEPARTMENT and AUTHORITY shall enter 
into a cooperative agreement, upon mutually agreed terms and conditions, setting forth the 
methodology by which DEPARTMENT will operate the BRIDGES and be responsible for 
the planning, design, and construction of improvements, repairs or alterations to the 
BRIDGES to be funded from theAUTHORITY’S toll b revenues. (Comment: Shouldn’t 
be limited just to bond revenues). 

6. On July 1, 2003, DEPARTMENT and AUTHORITY entered into such a cooperative 
agreement, which was subsequently amended on December 15, 2004. 

7. Pursuant to Assembly Bill No. 144 (“AB 144”), enacted and made effective on July 18, 
2005, certain project oversight and control responsibilities relative to the construction of 
the Benicia Martinez Bridge and the state Toll Bridge Seismic Retrofit Program projects 
(hereinafter referred to as “Seismic Projects”) were given to AUTHORITY.   The Seismic 
Projects are more particularly described in SHC section 188.5. 

8.  As part of AB144, SHC section 30950.2, gives AUTHORITY the responsibility for 
administering all toll revenues from the state-owned toll bridges within the jurisdiction of 
the Metropolitan Transportation Commission, once the obligations of the California 
Infrastructure and Economic Development Bank secured by the seismic retrofit surcharge 
imposed pursuant to subdivision (a) of SHC section 31010 are no longer outstanding (as 
defined by the constituent instruments), currently the Bay Area Toll Bridges Seismic 
Retrofit Revenue Bonds Series 2003A First Lien Bonds and Seismic Retrofit Revenue 
Notes Series 2005A Second Lien Commercial Paper. 

9. AB 144 further added section 30952.05 to the SHC requiring DEPARTMENT and 
AUTHORITY to amend their cooperative agreement to incorporate the project oversight 
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and control responsibilities described therein relative to the Benicia Martinez Bridge and 
the Seismic Projects.   

10. In accordance with SHC Sections 30952 and 30952.05, AUTHORITY and 
DEPARTMENT now set forth herein the terms of a revised and amended AGREEMENT 
to set forth the parties respective obligations effective as of July 18, 2005.  

This AGREEMENT supercedes and replaces the prior amended Cooperative Agreements 
entered into on July 1, 2003, as amended on December 15, 2004, and any prior agreements or 
memoranda of understanding between the parties relating to the BRIDGES.        SECTION 
I - ELECTRONIC AND MANUAL TOLL COLLECTION 

DEPARTMENT AGREES 

1. To cooperate with the AUTHORITY and its vendors, consultants and contractors  
regarding oversight and management of the operations of the electronic toll collection 
system customer service center (CSC) for the BRIDGES. The DEPARTMENT’s tasks 
in support of the AUTHORITY’s operation of the CSC shall include, but not be 
limited to, establishing and maintaining DMV access for processing violation notices.   

2. That the AUTHORITY is granted all the DEPARTMENT’S right, title and interest in 
and to the Advanced Toll Collection And Accounting System (ATCAS) application 
software as defined in Purchase Orders 25154, as amended, and Purchase Order 
57042, as amended, provided however, the DEPARTMENT shall likewise retain a 
non-exclusive, unlimited, irrevocable right to use, transfer, and distribute all ATCAS 
application software as defined above.  In the event the AUTHORITY shall enhance  
the ATCAS application software through modification, amendment and /or additions 
thereto, the DEPARTMENT shall have the royalty free, non-exclusive, irrevocable 
right to use, transfer, distribute and modify for its purposes such enhancements , 
including  all associated source code and source code documentation.   [TODD: please 
confirm].   FRANCIS—AS AMENDED OK (Comment: Can’t agree to replacement, 
because no idea what that might be. Replacement should be left for another day). 

3. To provide staffing and supervision for the manual collection of toll revenues related 
to the BRIDGES; including, but not limited to, management of toll collectors and all 
related personnel and reviewing disputes related to the manual collection of tolls. The 
DEPARTMENT will staff and operate manual toll collection operations in accordance 
with state law.and consistence with the AUTHORITY’s adopted budgets. (Comment: 
the Authority’s adopted budget will also conform with state law) 

AUTHORITY AGREES 

4. To operate, manage and maintain the operations of the electronic toll collection CSC, 
including, but not limited to, maintenance of the electronic toll collection customer 
accounts, administering service contracts in relation to these operations, the 
identification of toll violators and the processing of toll violations, processing of 
customer and violation disputes, financial management including procurement of 
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credit card processing services, reciprocal relationships with other California toll 
operators, the procurement of  electronic toll collection transponders, and the 
integration of these operations with other transportation related operations.  

5. To provide management oversight of DEPARTMENT’s manual toll collections 
operations, including, but not limited to, reviewing procedures for the manual 
collection, handling and reconciliation of cash toll revenues, reviewing staffing plans 
for the manual toll collection operations, and reviewing training and training 
procedures for DEPARTMENT’s manual toll collection staff. 

 

SECTION II - CASH COUNTING, BANKING AND TOLL ACCOUNTING 

 

DEPARTMENT AGREES: 

1. To cooperate with the AUTHORITY and its vendors, consultants and contractors in 
the AUTHORITY’S financial oversight and management of the toll revenues collected 
on theBRIDGES, including, but not limited to, toll accounting, armored car, vault and 
bank services.   

2. To transfer to the AUTHORITY equipment used for toll accounting acquired solely 
with toll revenue funds and to fully assist the AUTHORITY in the operation and 
relocation of the host toll collection equipment and systems from the 
DEPARTMENT’s District offices to the AUTHORITY’s offices or other location as 
determined by the AUTHORITY. (Comment: This issue has been resolved by the 
Authority). 

AUTHORITY AGREES: 

3. To provide armored car, vault and bank services for cash toll revenues collected by the 
Department on theBRIDGES.  

4. To provide toll accounting services, including, but not limited to, accounting for toll 
revenues, preparing toll revenue and traffic reports, reconciliation of manual and 
electronic toll revenues, and toll auditing.  

5. Until such time as the obligations of the California Infrastructure and Economic 
Development Bank are defeased and are no longer outstanding, the seismic retrofit 
surcharge will continue to be automatically routed to the DEPARTMENT’s Toll 
Bridge Seismic Retrofit Account. 
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SECTION III. - TOLL BRIDGE OPERATIONS AND MAINTENANCE 

 

DEPARTMENT AGREES: 

1. To maintain(Category A Maintenance), and operate the bridge structures and maintain 
(Category B Maintenance) and operate the toll plaza buildings and facilities  in a safe 
and efficient manner in accordance with applicable DEPARTMENT policies and 
standards for the BRIDGES, excepting for those items identified in Section III, 7 
which the AUTHORITY will own, maintain, repair, and operate. Operational and 
maintenance tasks shall include but are not be limited to, managing maintenance staff 
and all related personnel and contracts and contract employees, , maintaining, bridge 
infrastructure and equipment, obtaining necessary permits for the operation and 
maintenance of the BRIDGES, and generating and maintaining proper records relating 
to the BRIDGES. Excepting tasks related to emergency repairs performed  pursuant to 
Article 5, of Section III all tasks will be planned to be consistent with the annually 
adopted AUTHORITY operations and capital budget and long-range plans of toll 
related costs to be reimbursed to DEPARTMENT from the bay area toll account by 
AUTHORITY. Category A expenditures shall include, but are not be limited to, the 
following: maintenance of the BRIDGES and related structures, roadbeds, pavement, 
drainage, debris removal, landscaping, traffic guidance systems, ice control, dedicated 
bridge maintenance stations, maintenance training, electrical maintenance and 
electrical energy other than the architectural lighting. Category B operational and 
maintenance expenditures shall include, but are not limited to,  toll administration 
building and toll facilities, toll system related energy, booth maintenance and repair, 
reconstruction and replacement of mechanical and electronic toll equipment. 
(Comment: Edits on architectural lighting accepted).  

2. To cooperate with the AUTHORITY and its vendors in the Authority’s maintenance, 
repair and replacement services for the toll lane, plaza and host toll collection 
equipment and systems for the BRIDGES, including, but not limited to, providing the 
AUTHORITY staff and its contractors (a) access to toll lane, plaza and host toll 
collection equipment and systems; (b) processing requests for all necessary 
encroachment permits; (c) administering or facilitating the transfer of any service or 
equipment contracts related to the maintenance of the toll lane, plaza and host toll 
collection equipment and systems; (d) assisting the AUTHORITY or its contractors 
with the closure of lanes and management of traffic to carryout maintenance activities 
for the toll lane, toll plaza and host toll collection equipment and systems; and (e) 
assisting the AUTHORITY and its contractors in the development of processes and 
procedures for the reporting of problems related to toll lane, plaza and host toll 
collection equipment and systems.    

3. To provide AUTHORITY a detailed anticipated fiscal year budget, description of 
work activities and charges for Category A and Category B Maintenance expenditures 
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as defined in SHC section 188.4, , and an annual report of actual expenditures  upon 
completion of each fiscal year.  (Comments: Parties can work out the format). 
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4. To inform AUTHORITY of any non-emergency activities undertaken by 
DEPARTMENT that may affect the operation, appearance or safety of the BRIDGES, 
and to provide advance notice to AUTHORITY of any DEPARTMENT activities that 
would require any amendment to AUTHORITY's adopted annual operations and 
capital budget and Long Range Plans. 

5. To take whatever immediate actions are necessary for emergency repairs to any of the 
BRIDGES which have been damaged or are in immediate danger and report to 
AUTHORITY as soon as possible, but not later than ten (10) working days, after any 
occurrence requiring the expenditure of toll funds for emergency repair on the 
BRIDGES. 

6. To provide tow truck services on the BRIDGES from state-funded sources for as long 
as authorized by California law and budgeted in the annual State Budget Act.  

AUTHORITY AGREES: 

7. To own, operate, and provide maintenance services  for the toll lane, plaza and host 
toll collection equipment and systems for the BRIDGES as a necessary component of 
audit, internal, and cash controls, which shall include but are not limited to software, 
hardware, computer equipment, lane readers, violation enforcement system, automatic 
vehicle classification (AVC) system, and telecommunications for these systems.  
These systems shall be maintained in such a manner as to provide consistent and 
functional interface to the CSC system.  

8. To give first priority to projects and expenditures that are deemed necessary by 
DEPARTMENT to preserve and protect the BRIDGES as provided by SHC section 
30950.3 (c) 

9. To pay all of the DEPARTMENT’s approved costs incurred for toll operations 
maintenance and support provided by the DEPARTMENT in accordance with SHC 
section 188.5 © and this AGREEMENT.  Costs will be compiled and computed in 
accordance with the DEPARTMENT’s standard accounting practices and the State 
Administrative Manual. 

  (Comment: see referenced paragraph 12 in mutual agreement section). 

SECTION IV. - TOLL BRIDGE CAPITAL IMPROVEMENT PROGRAM 

 

DEPARTMENT AGREES:  

1. To assist AUTHORITY in connection with AUTHORITY’s preparation and adoption of 
Long Range Plans, as required by SHC section 30950.3, and any subsequent amendments 
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to said Plans.  
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2. To plan, design and construct Eligible Projects for the BRIDGES in accordance with the 
Long Range Plans that reflect AUTHORITY’s approved long term multi-year capital 
outlay and capital outlay support budgets for eligible capital projects and, to the extent 
possible, consistent with AUTHORITY’s annual operations and capital budgets, that 
conform to AUTHORITY’s approved operations, maintenance, and capital reimbursement 
limits (subject to modification when required) for a given fiscal year when adopted by 
AUTHORITY. 

3. To develop contract specifications and bid documents and invite bid and award contracts 
for capital improvements to the BRIDGES. 

4. To provide, subject to annual State Budget Act authorization, sufficient staff resources 
within DEPARTMENT to assure timely implementation of projects in the Long Range 
Plans adopted by AUTHORITY. 

5. To maintain and provide, on a monthly basis, a current schedule of Eligible Projects 
funded from the bay area toll account . 

6. To provide AUTHORITY with complete monthly reports of costs incurred by 
DEPARTMENT for bridge operations, toll collections and capital projects affecting the 
BRIDGES for which subsequent reimbursement will be made to DEPARTMENT by 
AUTHORITY. These reports will be prepared for each bridge within the BRIDGES listed 
by SHC section 30910.  

7. To provide AUTHORITY access to all project development information regarding the 
projects identified in the Long Range Plan and the Toll Bridge Seismic Program, 
including, but not limited to, project files kept in accordance with project development 
procedures and manuals, project initiation documents, environmental technical studies, 
environmental documents and plans, and specifications and estimates for the identified 
projects in the Capital Improvement Program.   

8. To acquire property essential to complete Eligible Projects contained in the Long Range 
Plans. Any subsequent sale of excess land, property, equipment or any other assets  which  
were purchased with toll funds shall be  reverted  to the bay area toll account.  Any sale of 
excess land require the approval of the CTC and maybe subject to the reimbursing the 
federal government its proportional contribution, if any. (Comment: Authority assumes 
that Department’s costs are included in the annual budget, see Section VIII. Paragraph 
12). 

9. To perform all other activities necessary for the extended operation, maintenance,  and 
protection of the BRIDGES, including, but not limited to, obtaining and maintaining all 
regulatory permits necessary to authorize those maintenance and construction activities. 
DEPARTMENT will inform AUTHORITY of any unique or significantly unusual 
DEPARTMENT activities affecting the BRIDGES in any fiscal year.  
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10. As required by SHC section 30952.1, to establish and participate, in conjunction with the 
AUTHORITY and the CTC, in a Toll Bridge Program Oversight Committee, to oversee 
and provide direction for the Seismic Projects and the Benicia-Martinez Bridge New Span 
project.   

AUTHORITY AGREES: 

11. To review and approve as necessary and appropriate all project initiation documents, 
environmental documents, right of way agreements and project bid documents for all 
Eligible Projects identified in the Capitol Improvement Program.   

12. To update the Long Range Plans, as specified in SHC section 30950.3, when necessary.  

13. As required by SHC section 30952.1, to establish and participate, in conjunction with the 
DEPARTMENT and the CTC, in a Toll Bridge Program Oversight Committee, to oversee 
and provide direction for Toll Bridge Seismic Retrofit Program projects and the Benicia-
Martinez Bridge New Span project.    

14. To contract with and oversee one or more consulting firms to provide project oversight 
and control services for the Benicia-Martinez Bridge project and the Toll Bridge Seismic 
Retrofit Program projects as specified in subsection (d) of SHC section 30952.05. The 
Toll Bridge Oversight Committee shall review and approve all such contracts, as specified 
in subsection (d) of SHC section 30952.05. 

15. To review and approve all contract specifications and bid documents prepared by 
DEPARTMENT prior to advertising the bid documents for the Benicia-Martinez Bridge 
project and the Toll Bridge Seismic Retrofit Program projects in accordance with 
subsection (b) of SHC section 30952.05. 

SECTION V. – PROGRAM/PROJECT FINANCIAL MANAGEMENT AND 
FINANCING 

DEPARTMENT AGREES: 

1. To cooperate with the AUTHORITY in the issuance of new or replacement bonds by 
AUTHORITY, including, but not limited to, developing and updating project 
schedules, projected cash flows and risk management plans for each of the Eligible 
Projects identified in the seismic or long range plan programs. 

2. To cooperate with the AUTHORITY, in all actions necessary for the defeasance of the 
existing bonds issued on behalf of the DEPARTMENT and secured by the toll bridge 
seismic retrofit surcharge imposed under subdivision (a) of SHC section 31010. 

3. To cooperate fully with the Toll Bridge Seismic Retrofit Account close out audit to be 
conducted subsequent to the defeasance of the bonds, retirement of the commercial 
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paper, and any other outstanding seismic obligations of the California Infrastructure 
and Economic Development Bank. 

4. Upon defeasance of the Bonds, retirement of the commercial paper, and any other 
outstanding seismic financial obligations of the California Infrastructure and 
Economic Development Bank and after satisfying the immediate cash flow 
requirements of the Toll Bridge Seismic Retrofit Program projects, transfer the 
revenues and fund balances in the Toll Bridge Seismic Retrofit Account to the 
AUTHORITY for deposit in the bay area toll account.   

5. To work in consultation with the AUTHORITY and the CTC to adopt a schedule for 
the payment of the remaining state contributions identified in SHC sections 188.5 and 
188.6 for the Toll Bridge Seismic Retrofit Program  projects identified in SHC section 
188.5.   

6. To develop procedures for the timely allocation and payment of all toll bridge seismic 
retrofit funds due to the Toll Bridge Seismic Retrofit Program, including, but not 
limited to:  1) approving invoices as submitted by BATA that are consistent with CTC 
allocations; 2) providing best efforts to ensure  that the state budget includes any 
necessary provisions to allow for the transfer of funds to BATA for the Toll Bridge 
Seismic Retrofit Program;3) confirming that the Controller makes payments into 
BATA accounts in accordance with the CTC adopted allocation schedule; and  4) 
cooperating with the CTC in the scheduling and allocation of funds committed to the 
Toll Bridge Seismic Retrofit Program. 

6. AUTHORITY AGREES 7. To manage all of the toll revenues, including, but not 
limited to,  keeping full and complete accounts for toll revenues and expenses and 
preparing balance sheets on an annual fiscal year basis showing the financial condition 
of the BRIDGES.8. If and when necessary and at the AUTHORITY’s discretion:  (1)  
to increase the amount of the seismic surcharge, pursuant to SHC section 31011 for 
the purpose of completing the Toll Bridge Seismic Retrofit Program projects; (2) to 
issue toll bridge revenue bonds pursuant to SHC section 30920; and, (3)  pursuant to 
SHC 30916(c), to increase the base toll in order to meet its obligations on any such 
bonds or to satisfy bond covenants.   

7. 9. To work in consultation with the DEPARTMENT and the CTC to adopt a schedule 
for the payment of the remaining state contributions identified in SHC Sections 188.5 
and 188.6 for the Toll Bridge Seismic Retrofit Program  projects in SHC section 
188.5.  
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8. 10. To work cooperatively with the DEPARTMENT and CTC on the schedule and 
allocation of seismic retrofit funds due to the Toll Bridge Seismic Retrofit Program 
funds, utilizing all funds designated in AB 144 and allocated by the CTC exclusively 
for the Toll Bridge Seismic Retrofit Program, as defined in state law, and to establish 
appropriate accounts and accounting procedures for management of toll the bridge 
seismic retrofit funds.,  (Comment: acknowledge).  

SECTION VI. - TOLL PROGRAM PROJECT FUNDING 

DEPARTMENT AGREES: 

1. To continue to budget to fund tow truck services on the BRIDGES from state-funded 
source until directed otherwise.   

2. To continue to fund from state-funded sources the Category A BRIDGES expenditures 
that are part of the seismic retrofit and replacement program specified in SHC section 
188.5 until the seismic retrofit or replacement work is complete on thoseBRIDGES  
and the AUTHORITY undertakes that duty using toll revenues.  

AUTHORITY AGREES: 

3. To allocate toll revenues consistent with AUTHORITY’s annual operations and 
capital budget for Eligible Projects conforming with AUTHORITY approved Long 
Range Plans, and to pay for the DEPARTMENT’s toll related costs incurred pursuant 
to this AGREEMENT consistent with the AUTHORIY’s adopted budgets. 

4. To pay for maintenance and operations of the current Transbay Transit Terminal as 
long as it is owned and operated by the DEPARTMENT, (a statutory part of the San 
Francisco-Oakland Bay Bridge, located in downtown San Francisco) from toll bridge 
revenues. Said costs are subject to the annual BATA budget process.  

5. To fund Category A maintenance expenditures on the BRIDGES from toll revenues, 
except for those toll bridges that are part of the seismic retrofit program specified in 
SHC section 188.5 for which the seismic retrofit or replacement work is not complete.  
. Such maintenance expenditures shall be funded by AUTHORITY from toll revenues 
upon completion of the seismic retrofit or replacement work.  

6. To maintain self insurance of  not less than $50 million as an extraordinary loss 
account solely for the purpose of funding major emergency reconstruction, repair and 
operations of any of the BRIDGES (Comment: Authority accepts the “not less than” 
language, and this commitment can’t be changed unless the Coop Agreement is 
modified. Since it is not the intend of the Department to reduce the 50 million, we 
don’t need to debate this now).
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6.  

SECTION VII. – PROGRAM/PROJECT BUDGETING AND INVOICING 

  

DEPARTMENT AGREES: 

1. To provide AUTHORITY, consistent with the schedule for developing 
DEPARTMENT's annual fiscal year budget, information necessary for AUTHORITY 
to adopt an annual operations and capital budget for operations, maintenance, repairs 
and construction of Eligible Projects on the BRIDGES which is, to the extent possible, 
consistent with DEPARTMENT’s statutory and contractual obligations assumed 
herein and AUTHORITY’s approved Long Range Plans. 

2. To report to the AUTHORITY the level of services that the DEPARTMENT will be 
able to provide if, in the judgment of the DEPARTMENT the AUTHORITY’s 
adopted annual operations and capital budget does not provide funding adequate for 
the DEPARTMENT’s services as defined in this AGREEMENT.   

3. To cooperate fully with AUTHORITY in the annual auditing and reporting process, as 
well as any other audit, financial, or internal control reports that may be undertaken by 
AUTHORITY or DEPARTMENT relating to the bay area toll accounts  and the 
BRIDGES.  AUTHORITY shall issue these audit reports relative to the bay area toll 
accounts  and the BRIDGES to AUTHORITY and DEPARTMENT.   

4. To provide AUTHORITY  a monthly request for thirty (30) days advance funding 
based upon the DEPARTMENT’S estimate of the anticipated costs that it will incur by 
the DEPARTMENT in performance of this AGREEMENT ..  DEPARTMENT will 
provide  the AUTHORITY, along with the estimate, the DEPARTMENT’s published 
electronic fund transfer (EFT) invoice schedule.  The DEPARTMENT will submit, 
within thirty (30) days after submission of each funding advance request, a detailed 
expenditure report for the charges contained therein, including project close-out 
adjustments within the adopted budget.  Each succeeding monthly estimate will be 
adjusted to reflect actual costs expended and any reallocation or additional costs 
anticipated over that succeeding month.  

5. Upon receipt of a notice of invoice discrepancy from AUTHORITY, DEPARTMENT 
shall review the notice and credit undisputed claims to AUTHORITY in its following 
invoice.  If DEPARTMENT disputes any discrepancy claim, in whole, or in part, 
DEPARTMENT shall endeavor to notify AUTHORITY in writing within seven (7) 
working days of receipt of the notice of invoice discrepancy.  Upon final resolution of 
a disputed claim, STATE shall make the appropriate credit or debit to AUTHORITY’s 
account and notify AUTHORITY in writing of any such action. 

6. To provide to AUTHORITY a detailed fiscal year-end accounting of expended and 
accrued costs within sixty (60) days of the end of the fiscal year with supporting 
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AUTHORITY AGREES: 

7. To adopt an annual operations and capital budget by July 1st of each fiscal year, which 
includes DEPARTMENT’s costs associated with operations, maintenance, toll 
collection, and the support  and capital costs of Eligible Projects relating to the 
BRIDGES, which costs are funded from the bay area toll accounts and consistent with 
AUTHORITY approved Long Range Plans. Costs are defined as including all 
documented direct and indirect charges together with functional and administrative 
overhead charges authorized by the State Administrative Manual as part of 
DEPARTMENT's standard accounting practice, except that administrative overhead 
cost assessments will not be included for the Toll Bridge Seismic Retrofit  Program 
pursuant to SHC, section 31021. Each budget shall be subject to regular review and 
revision during the year as appropriate and shall contain funds to cover unanticipated 
efforts to be undertaken by DEPARTMENT as may be required for the continued 
operation, maintenance,  repair, protection and improvement of the BRIDGES.   

8. To act promptly on requests by DEPARTMENT for actions necessary to implement 
Eligible Projects contained in the Long Range Plans and for urgent unbudgeted 
operating or maintenance requirements affecting the annual operations maintenance 
and capital budgets adopted by AUTHORITY. 

9. On a monthly basis, and within four (4) working days of the receipt of 
DEPARTMENT’s request for advance funding as   described in Article 4 of this 
Section VII above, to electronically transfer (wire) to DEPARTMENT funds equal to 
the amount of eligible costs incurred or anticipated, subject to provisions of Articles 
10 and 11 of Section VII of this AGREEMENT below. 

10. Upon receipt of DEPARTMENT’s detailed expenditure report, AUTHORITY will 
endeavor to notify DEPARTMENT in writing within thirty (30) days of those charges 
with which AUTHORITY disagrees by issuing a specific notice of discrepancy. 

11. To adopt formal resolutions and any supplemental documents necessary to implement 
the requirements of SHC section 30950 et seq. and to establish detailed AUTHORITY 
policies and procedures applicable to the BRIDGES and the bay area toll accounts  
consistent with the terms and conditions of this AGREEMENT. 

12. To act promptly on requests by DEPARTMENT for the expenditure of bay area toll 
account  funds by DEPARTMENT in response to emergency occurrences, subject to 
the notification requirements of Article 5 in Section III of this AGREEMENT above.   

13. To contract for annual financial audits, to be conducted by an outside independent 
auditor, of the bay area toll accounts , toll receipts collected on the BRIDGES, and all 
expenses of DEPARTMENT and AUTHORITY funded by the bay area toll accounts ; 
and to submit all required financial statements to the Legislature in accordance with 
SHC section 30961(b).  
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SECTION VIII. 

 

IT IS MUTUALLY AGREED: 

1. Nothing in this AGREEMENT is intended to affect the legal liability of either party to 
the AGREEMENT by imposing any standard of care with respect to the BRIDGES 
different from the standard of care imposed by law. 

2. Neither DEPARTMENT nor any officer or employee thereof is responsible for any 
damage or liability occurring by reason of anything done or omitted to be done by 
AUTHORITY under or in connection with any work, authority or jurisdiction 
delegated to AUTHORITY under this AGREEMENT. It is understood and agreed 
thatAUTHORITY shall fully defend, indemnify and save harmless DEPARTMENT, 
its officers and employees from all claims, suits or actions of every name, kind and 
description brought for or on account of injury, or any other damage sustained by a 
third party, occurring by reason of anything done or omitted to be done by 
AUTHORITY under or in connection with any work, authority or jurisdiction 
delegated to AUTHORITY under this AGREEMENT. 

3. Neither AUTHORITY nor any Commissioner, officer or employee thereof is 
responsible for any damage or liability occurring by reason of anything done or 
omitted to be done by DEPARTMENT under or in connection with any work, 
authority or jurisdiction delegated to DEPARTMENT under this AGREEMENT. It is 
understood and agreed that, DEPARTMENT shall defend, indemnify and save 
harmless AUTHORITY, its Commissioners, officers and employees from all claims, 
suits or actions of every name, kind and description brought for or on account of 
injury, or any other damage sustained by a third party, occurring by reason of anything 
done or omitted to be done by DEPARTMENT under or in connection with any work, 
authority or jurisdiction delegated to DEPARTMENT under this AGREEMENT. 
(Comment: I don’t know the reason for the Department proposing to delete the 
referenced code sections. It would seek that such refe=rences are in the best interest of 
both parties).  

4. This AGREEMENT  shall be amended or superceded by another agreement as 
necessary with the enactment of future legislation or by mutual agreement. (Comment: 
This reservation should be kept relatively simple). 
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5. Regular meetings will be held to fulfill the intent of this AGREEMENT. More 
detailed working agreements and procedures may be developed and documented in 
operating memoranda to establish mutually supportive policies. 

6. This AGREEMENT shall be subject to readoption as amended by the parties effective 
July 1, 2015, and every ten (10) years thereafter. This AGREEMENT may also be 
amended in writing at any time by mutual consent. Each amendment must be in 
writing and no alteration or variation to the terms of this AGREEMENT shall be valid 
unless made in writing and signed by both parties. No oral understanding or agreement 
not incorporated herein shall be binding on any of the parties hereto. 

7. No State, DEPARTMENT, or AUTHORITY funds are encumbered or allocated under 
this AGREEMENT.  

8. The transfer of funds by AUTHORITY to DEPARTMENT as advance payments for 
support and capital outlay for the BRIDGES shall in no way be construed as an 
unconditional acceptance of such actual and proposed charges.  Approval of 
DEPARTMENT charges by AUTHORITY, will occur only after complete review of 
detailed program and project expenditure information in a format mutually acceptable 
to both DEPARTMENT and AUTHORITY.   

9. In the event of an emergency and/or unforeseen difficulty where DEPARTMENT is 
unable to obtain a construction progress payment on time, DEPARTMENT will 
include an estimate of such charges in DEPARTMENT’s next monthly invoice, 
submitted pursuant to Article  4 of Section VII above and AUTHORITY agrees to pay 
that estimated amount subject to subsequent adjustment.  

 

 

      10.   The AUTHORITY, upon request by the DEPARTMENT, and following review 
and consultation with the DEPARTMENT, will advance funds to the DEPARTMENT 
using revenues from the existing Seismic Retrofit Surcharge imposed by S and HC section 
31010 for the payment of any and all costs incurred by the DEPARTMENT to indemnify 
the California Infrastructure and Economic Development Bank, the State Treasurer and all 
other indemnified parties, as such costs are required by the DEPARTMENT’S obligations 
set forth in the  Second Amendment to the Financing Agreement dated _____________, 
2006, following defeasance of the Infrastructure Bank Debt as it is defined in the the 
Second Amendment to the Financing Agreement. 

11.That the AUTHORITY and the DEPARTMENT will enter into a Fund Transfer 
Agreement contemporaneously herewith, for the transfer of funds from the 
DEPARTEMNT to the AUTHORITY in accordance with a schedule adopted by the CTC 
in its resolution of December 15, 2005.   
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12.  Subject to the Commission’s concurrence, if necessary, Parcels of real property 
acquired and held by the DEPARTMENT are to be transferred by Director’s Deed, or as 
the parties shall agree, to the AUTHORITY  for its management and control as part of the 
BRIDGES or as needed for the support of the BRIDGES until such time as the 
AUTHORITY  shall dispose of them by public sale at their fair market value.  The costs 
of the DEPARTMENT to comply herewith are to be paid from toll revenues and the net 
proceeds of any sale or transfer to the AUTHORITY are to be deposited in the bay area 
toll account for use on the BRIDGES.  (Comment: Language acceptable to Authority as 
proposed).  
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STATE OF CALIFORNIA  BAY AREA TOLL AUTHORITY 
Department of Transportation   
WILL KEMPTON   
Director of Transportation   
   
   
   
By:_______________________________  By:________________________________ 
District 4 Director  Steve Heminger 
  Executive Director 
   
   
Approved as to form and procedure:  Approved as to form and procedure: 
   
   
   
__________________________________  ___________________________________ 
Attorney  Francis Chin 
Department of Transportation  General Counsel 
  Bay Area Toll Authority 
   
   
Certified as to budgeting of funds: 
 
 

  

__________________________________   
District Budget Manager   
Department of Transportation   
   
   
Certified as to financial terms and    
Conditions:   
   
   
   
__________________________________   
HQ Accounting Administrator   
Department of Transportation   
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(Comment: Agreed). Deleted: ATTACHMENT A¶

CSC SOFTWARE¶
Definitions ¶
 “Advanced Toll Collection and 
Accounting System ” means the software 
(including Object Code, Source Code, 
Software Documentation and Source 
Code Documentation) developed under 
the DEPARTMENT’s Advanced Toll 
Collection and Accounting Systems 
Contract with WorldCom (“the 
WorldCom Contract”), (P.O. 25154). ¶
“Caltrans CSC Software” refers to that 
part of the Application Software 
described in DEPARTMENT’s CSC 
Software Detailed Design Document Part 
I (COSMIC) and Part II (Inter-
Operability) which is incorporated herein 
by reference as though set forth in full.  ¶
“Paragraph 6 of the WorldCom Contract” 
refers to the terms and conditions of the 
WorldCom Contract relating to 
Ownership of Data/Software set forth in 
Attachment B-1, attached hereto and 
incorporated herein by this reference.  ¶
 “Regional CSC Software ” means 
software based upon or incorporating the 
Caltrans CSC Software, including but not 
limited to translations, abridgements, 
condensations, improvements, updates, 
modifications, enhancements, or any 
other form in which the Caltrans CSC 
Software may be recast, transformed, 
adapted, or revised, to be developed and 
used by AUTHORITY on behalf of 
DEPARTMENT, the Caltrans CSC 
Software’s licensor, and GGBHTD under 
the Regional CSC Project described in 
Attachment A.  Regional CSC Software 
does not include software that is not 
based upon or does not incorporate the 
Caltrans CSC Software.¶
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[FRANCIS:  After talking with Clark on this subject, we are not sure whether 
Personnel will allow us to do the above.  Personnel may have some internal 
restrictions and the collective bargaining agreements may not allow this;  we may 
have to strike at a later time.  Notwithstanding this cautionary note, we will try to 
push this through on our end.] 
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must be authorized by the employee and will be based on the employee’s salary at the 
time of separation from the DEPARTMENT.  
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[FRANCIS:  After talking with Clark on this subject, we are not sure whether 
Personnel will allow us to do the above.  Personnel may have some internal 
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push this through on our end.] 
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[FRANICIS---BATA does not need to invoice the Department has originally 
contemplated;  the Department will transfer the funds pursuant to a Coop transfer 
agreement that I am working on with Bill Donovan----Please see Paragraph 11 of 
Section VIII] 
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estimated to extend more that 30 days or repairs that are estimated  to exceed $10 
million in cost.  Replenishment of these funds used for emergency repairs will be 
made by the AUTHORITY from the base toll.  The amount of this self insurance 
fund will be reviewed and may be increased as necessary based upon increases in 
anticipated construction and labor costs. [BRIAN] be kept.   
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[FRANCIS:  Contrary to Brian’s statement, your bond covenants don’t give us much 
comfort.  Although the “Operations and Maintenance Funds”  is two times the 
budgeted amount, it appears to be limited to “Operation and Maintenance”, not 
emergency situations---See page 44 of  the Official Statement.  Also, your “No 
Insurance Coverage” statement states:  “Such reserve is maintained pursuant to 
the Cooperative Agreement and may be reduced or eliminated in its entirety.”  
(page 61)  It is not clear whether BATA would be required to obtain the 
Department’s consent to “reduce or eliminate” the reserve.  As a practical matter, 
the Department does not  anticipate eliminating or reducing the reserve; rather we 
think it is in our mutual interest to increase the reserve based on the escalation of 
construction and labor costs.] 
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[FRANCIS:  Contrary to Brian’s statement, your bond covenants don’t give us much 
comfort.  Although the “Operations and Maintenance Funds”  is two times the 
budgeted amount, it appears to be limited to “Operation and Maintenance”, not 
emergency situations---See page 44 of  the Official Statement.  Also, your “No 
Insurance Coverage” statement states:  “Such reserve is maintained pursuant to 
the Cooperative Agreement and may be reduced or eliminated in its entirety.”  
(page 61)  It is not clear whether BATA would be required to obtain the 
Department’s consent to “reduce or eliminate” the reserve.  As a practical matter, 
the Department does not  anticipate eliminating or reducing the reserve; rather we 
think it is in our mutual interest to increase the reserve based on the escalation of 
construction and labor costs.] 
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pursuant to this Agreement, (including, but not limited to, the manual collection of 
toll revenues, maintenance, repair and operation of the bridge structures and toll 
plaza buildings and facilities, the planning, design and construction of capital 
improvements to the BRIDGES, and the development, issuance and award of 
contract specifications and bid documents for the award of capital improvements 
for the BRIDGES), 
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      10.   The AUTHORITY, upon request by the DEPARTMENT, and following 
review and consultation with the DEPARTMENT,  will advance funds to the 
DEPARTMENT using revenues from the existing Seismic Retrofit Surcharge 
imposed by S and HC section 31010 for the payment of any and all costs incurred by 
the DEPARTMENT to indemnify the California Infrastructure and Economic 
Development Bank, the State Treasurer and all other indemnified parties, as such 
costs are required by the DEPARTMENT’S obligations set forth in the  Second 
Amendment to the Financing Agreement dated _____________, 2006, following 
defeasance of the Infrastructure Bank Debt as it is defined in the the Second 
Amendment to the Financing Agreement. 
11.That the AUTHORITY and the DEPARTMENT will enter into a Fund Transfer 
Agreement contemporaneously herewith, for the transfer of funds from the 
DEPARTEMNT to the AUTHORITY in accordance with a schedule adopted by the 
CTC in its resolution of December 15, 2005.   

12.  Subject to the Commission’s concurrence, if necessary, Parcels of real property 
acquired and held by the DEPARTMENT are to be transferred by Director’s Deed, or 
as the parties shall agree, to the AUTHORITY  for its management and control as part 
of the BRIDGES or as needed for the support of the BRIDGES until such time as the 
AUTHORITY  shall dispose of them by public sale at their fair market value.  The 
costs of the DEPARTMENT to comply herewith are to be paid from toll revenues and 
the net proceeds of any sale or transfer to the AUTHORITY are to be deposited in the 
bay area toll account for use on the BRIDGES.   
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